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Cultural differences have become more perceivable at the same time 
as national borders have become less relevant and economic systems 
more dependent on each other. Current concepts about culture do 
not seem to help in understanding the differences and their effects in 
practice. Despite the previous efforts within the project management 
discipline, a large variety of concepts and the lack of practical 
solutions are leading to disregarding especially the innovation potential 
arising from multiculturality.
    This thesis consists of a summary and three essays, which are 
based on three research settings exploited in parallel in the essays. 
The first essay illustrates the variety of cultural conditions causing 
challenges between unified project practices and the flexibility of 
action in individual projects. The second essay reveals the tactics of 
Finnish project managers when navigating in multicultural project 
encounters, and the third essay depicts elements of cross-cultural 
competence by comparing the differences between the approaches 
of masters and novices in culturally slanted project encounters.
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Essays on managing cultural impacts in multinational projects 

Esseitä kulttuurivaikutusten johtamisesta monikansallisissa projekteissa.  
Johanna Kuusisto. Espoo 2012. VTT Science  12. 69 p. + app. 81 p. 

Abstract 
Cultural differences have become more perceivable at the same time as national 
borders have become less relevant and economic systems more dependent on 
each other. Current concepts about culture do not seem to help in understanding 
the differences and their effects in practice. Despite the previous efforts within the 
project management discipline, a large variety of concepts and the lack of practical 
solutions are leading to disregarding especially the innovation potential arising 
from multiculturalism. 

This thesis consists of a summary and three essays, which are based on three 
research settings exploited in parallel in the essays. The first essay illustrates the 
variety of cultural conditions causing challenges between unified project practices 
and the flexibility of action in individual projects. The second essay reveals the 
tactics of Finnish project managers when navigating in multicultural project 
encounters, and the third essay depicts key elements of cross-cultural 
competence by comparing the differences between the approaches of masters 
and novices in culturally slanted project encounters. 

The first attribute and at the same time limitation associated with the concept of 
culture is nation, which often (almost always in daily conversation) is used as an 
equivalent to the word culture. National culture has been found to be obsolescent 
when managing cultural diversity in a multinational business environment, 
although it can sometimes be a relevant unit of analysis if linked to, for example, 
the political and legal institutions of the nation. The external variations of cultural 
spheres cause problems internally when applying the unified project process 
model and take attention away from external challenges. Secondly, culture is 
basically seen as causing only challenges, that is, having a negative influence. 
Especially on the level of an organisation the actions were directed to decrease or 
eliminate the possible problems. The individual project managers, on the other 
hand, saw diversity as more fine-grained and sought the subsequent 
opportunities. Thirdly, both cultural and project management knowledge are context 
related. The project manager  should be able to change the approach if necessary 
in the situation at hand. 
 

Keywords cultural diversity, project management, cross-cultural competence 
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Esseitä kulttuurivaikutusten johtamisesta monikansallisissa 
projekteissa 

Essays on managing cultural impacts in multinational projects. Johanna Kuusisto.  
Espoo 2012. VTT Science 12.  69 s. + liitt. 81 s. 

Tiivistelmä 
Kulttuurierot ovat yhä selvemmin havaittavissa samaan aikaan, kun maiden välinen 
kanssakäyminen on lisääntynyt ja niiden taloudelliset järjestelmät ovat yhä riippu-
vaisempia toisistaan. Tämänhetkinen ymmärryksemme kulttuureista ei tunnu selit-
tävän riittävästi kulttuurierojen vaikutuksia käytännön projektitoiminnassa. Aikaisem-
mista tutkimuksista huolimatta projektijohtamisen käsitteiden suuri määrä ja käytän-
nön ratkaisujen puute ovat johtamassa tilanteeseen, jossa erityisesti monikulttuuri-
suudesta nouseva innovaatiopotentiaali jää kokonaan hyödyntämättä. 

Tämä väitöskirja sisältää yhteenvedon ja kolme esseetä, jotka perustuvat kolmen 
erilaisen tutkimusasetelman rinnakkaiseen hyödyntämiseen. Ensimmäinen essee ha-
vainnollistaa kulttuurierojen moninaisuutta, joka aiheuttaa haasteita yrityksen yhden-
mukaisen projektijohtamisen käytännön ja yksittäisen projektin johtamisen välillä. 
Pelkästään kansallisten kulttuurierojen huomioiminen ei ole riittävää projekteja joh-
dettaessa, vaikka niillä voi tietyissä tapauksissa olla merkittävä rooli. Poliittiset ja 
oikeudelliset järjestelmät liittyvät tiiviisti tiettyyn kansallisvaltioon. Kuitenkin esimerkiksi 
toimialoilla, ammattikunnilla ja organisaatioilla on omat kulttuuriset erityispiirteensä, 
jotka vaikuttavat tämän tutkimuksen perusteella projektitoimintaan. Nämä erot ulkoi-
sessa toimintaympäristössä vaikeuttavat usealla toimialalla toimivan yrityksen sisäis-
ten toimintojen yhdenmukaista järjestämistä ja vievät huomion ulkoisista haasteista 
sisäiseen organisoitumiseen. 

Toinen essee paljastaa, kuinka yksittäiset suomalaiset projektipäälliköt ovat na-
vigoineet projekteissa ilmenneissä monikulttuurisissa tilanteissa. Toistaiseksi kult-
tuurierojen nähdään aiheuttavan pääasiassa haasteita ja kielteisiä vaikutuksia pro-
jektien etenemiseen. Tämä toteutuu erityisesti organisaatiotasolla, kun taas yksit-
täinen projektipäällikkö saattaa löytää erilaisuudesta myös mahdollisuuksia. Kolmas 
essee kuvaa tekijöitä, jotka vaikuttavat projektipäällikön kykyyn ratkaista moni-
kulttuurisissa projekteissa syntyneitä haasteita vertaamalla kokeneiden ja aloittele-
vien projektipäälliköiden tapaa toimia eri tilanteissa. Tarvittava kulttuuri- ja projekti-
johtamisen osaaminen on riippuvainen asiayhteydestä, joten projektipäällikön tulee 
pystyä muuttamaan lähestymistapaansa kussakin tilanteessa sen vaatimalla tavalla. 
 

Avainsanat cultural diversity, project management, cross-cultural competence 
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1. Introduction 

1.1 Background of the study 

The variety of cultural and institutional differences between stakeholders causes 
extra costs in large construction and engineering projects (e.g. Scott, 2001; Koivu 
et al., 2004; Mahalingam and Levitt, 2007). Civil engineering projects, like dams, 
airports and power plants, originally required more international operations as 
building construction projects, because of the extent of the co-operation. However, 
the number and size of the building projects has grown during the last decades 
(e.g. construction of high-rise buildings all over the world), increasing the level of 
internationalisation. Globalisation, technology changes and increased interaction 
between social and technical issues have also increased the complexity of 
projects (Baloi and Price, 2003). A growing number of construction and 
engineering companies, in which projects are a common way of conducting 
activities, are operating cross-nationally and cross-continentally. 

When national borders become less relevant, and economic systems more 
dependent on each other, the cultural differences become more perceivable 
(Ngowi et al., 2005). Researchers within cultural studies in management have 
conducted surveys about cultures’ influence based on large samples and 
quantitative analysis (e.g. Hofstede, 1980; Trompenaars and Hampden-Turner, 
1998; House et al., 2002). This applies in project management research as well 
(e.g. Zwikael et al., 2005; Bredillet et al., 2010). Cultural research has its origins in 
anthropology, where the most traditional method of studying culture has been 
ethnography. Despite all the research efforts within the project management 
discipline, the large variety of concepts and the lack of practical solutions are 
leading to disregarding especially the potential of cultural diversity among 
practitioners. Table 1 and Table 2 summarise the key concepts and definitions that 
are used in this thesis. The concepts arise from both organisation and 
management studies, as well as cultural research. Successful project 
implementation could not have been reproduced. The impacts of cultural diversity 
on multinational projects require more understanding relating to the phenomenon 
itself. 
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Table 1. Key concepts in organisation and management studies used in this 
thesis. 

Temporary 
organisation 

A non-permanent way of organising actions (Lundin 
and Söderholm, 1995). 

Projectified matrix 
organisation 

An organising principle combining the function-based 
and project forms of organisation (Arvidsson, 2009). 

Project organisation A type of temporary organisation (Lundin and 
Söderholm, 1995). 

Multi-project 
organisation 

An entity managing multiple projects simultaneously 
(Hobbs and Aubry, 2007). 

Project-based 
organisation (PBO) 

“In contrast to the matrix, functional, and other forms, 
the PBO is one in which the project is the primary unit 
for production organisation, innovation, and 
competition” (Hobday, 2000, p. 874). 

Project-oriented 
organisation (POO) 

“An organisation where revenues are generated in the 
permanent functions, but where a major share of the 
costs are related to projects” (Arvidsson, 2009, p. 98). 

Programme 
management 

“A group of related projects, managed in a coordinated 
way to obtain benefits and control not available from 
managing them individually” (PMI, 2008, p. 9). 

Portfolio 
management 

“A portfolio is understood as a collection of projects or 
programs and other work that are grouped together to 
facilitate effective management of that work to meet 
strategic business objectives. The projects or programs 
of the portfolio may not necessarily be interdependent 
or directly related” (PMI, 2008, p. 8). 

Project management 
office (PMO) 

“An organizational body or entity assigned various 
responsibilities related to the centralized and 
coordinated management of those projects under its 
domain. The responsibilities of the PMO can range 
from providing project management support functions 
to actually being responsible for the direct management 
of a project” (PMI, 2008, p. 11). 

Project risk 
management 

“The processes of conducting risk management 
planning, identification, analysis, response planning, 
and monitoring and control on a project” (PMI, 2008,  
p. 273). 

Opportunity 
management 

The positive outcome of uncertainty (Olsson, 2007). 

Anxiety/uncertainty 
management 

A management ideology aimed at influencing the 
effectiveness of communication in interpersonal and 
inter-group encounters (Gudykunst and Nishida, 2001). 
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Project management 
practice 

The use of tools and techniques that is characteristic of 
project management (Besner and Hobbs, 2006). 

Project management 
competencies 

Knowledge, skills, experience, personality traits, 
attitudes and behaviours enabling a project manager to 
perform as expected in employment (Crawford, 2005). 

Multicultural project A project team whose members have different national 
or ethnic backgrounds (Mäkilouko, 2004). 

Cross-cultural 
management 

“Implies a) procedures and policies relating to the 
management of workforces with different cultural 
backgrounds, and b) moderating the impact of cultural 
differences on the execution of management tasks” 
(Søderberg and Holden, 2002). 

Table 2. Key concepts in cultural research used in this thesis. 

Culture A social construct with three levels: artefacts and 
behaviour, values and beliefs, and underlying 
assumptions (Hofstede, 1991; Schein, 2004). The 
concept can be attached to various spheres: national, 
national-political, regional, industry, organisation, 
project, profession, and function (Phillips, 1994; Rooke 
et al., 2003; Schneider and Barsoux, 2003; Schein, 
2004; van Marrewijk, 2007; Chevrier, 2009). 

Cultural diversity The variety of features that distinguish cultures from 
each other (Trompenaars and Hampden-Turner, 1998). 

Cultural dynamics A concept used to describe the changing meaning of 
culture through social interaction and in relation to 
people’s personality (Kashima, 2004). 

Polycontextuality The source of misunderstanding in cross-cultural 
communication due to the multiple interdependencies 
of verbal and nonverbal communication with context 
(Von Glinow et al., 2004; Johnson et al., 2006). 

Cross-cultural 
competence 

The ability to function effectively in various cultural 
spheres (Gertsen, 1990; Johnson et al., 2006). 

Cross-cultural 
leadership 

A concept including leadership skills and competencies 
that are characteristic of multicultural projects (Toor 
and Ogunlana, 2008). 

Cultural intelligence An individual's ability to act successfully in various 
environments and social settings (Earley and Ang, 
2003). 

Intercultural 
sensitivity 

“The way in which learners construe cultural difference” 
(Bennet, 1986). 
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At the same time as this research, ground breaking research initiatives have been 
taken to change the common understanding about what culture is and the 
methodologies for studying it (Søderberg and Holden, 2002; Boyacigiller et al., 2004; 
Sackmann and Phillips, 2004; Chevrier, 2009). A limited amount of project 
management researcher using qualitative methods is seen as a major source of the 
limitation in the current understanding. This research was started to fill that gap by 
following the foundation of grounded theory built up by Glaser and Strauss (1967; 
1987). The basis of this research is in inductive reasoning, qualitative data collection 
and methods of analysing. The phenomenon was investigated in-depth, in a real-life 
context (Yin, 2008). The empirical material supports the presented arguments. 

1.2 The structure of the thesis 

Though the years, the original idea of writing scientific articles changed to essay 
form. This thesis consists of a conceptual frame for the phenomenon at issue, three 
separate essays, conclusions and managerial implications. This thesis starts by 
introducing several commonly known cultural studies (e.g. Hofstede, 1991; 
Trompenaars and Hampden-Turner, 1998; House et al., 2002; Schein, 2004), but 
then draws on research that has arisen during the last decade, which is challenging 
some of the general assumptions about cultures as well as introducing an optional 
interpretation (Adler, 2002; Søderberg and Holden, 2002; Chevrier, 2003; Schneider 
and Barsoux, 2003). On the other hand, multinational projects and, more 
comprehensively, project-based business as a context provide an interesting yet 
largely unexplored arena for observations (Lundin and Söderholm, 1995; Cicmil, 
1999; Henrie and Sousa-Poza, 2005; Hobbs et al., 2008). Uncertainty management, 
as one of the manifestations of project management practices, provides concepts 
through which studies of cultures, management and projects can be operationalised 
(Hillson, 2002; Ward and Chapman, 2003; Olsson, 2007). Finally the discussion 
about global competence introduces how cultural competence can be understood at 
an individual level and developed further (Johnson et al., 2006; Gherardi, 2009). 

After the conceptual frame, I present the overview of the essays, where attention 
has been given to the project management office (PMO), uncertainty-reducing 
practices in projects, and the cross-cultural competence (CC) of a project manager. 
The aim in each of the essays is as follows: 

1) Illustrate the variety of cultural conditions causing challenges between 
unified practices and flexibility of action in individual projects (essay I, see 
Appendix A). 

2) Reveal the tactics of Finnish project managers when navigating in multicultural 
project encounters (essay II, see Appendix B). 

3) Depict the elements of cross-cultural competence (CC) by comparing the 
differences between the approaches of masters and novices in culturally 
slanted project encounters (essay III, see Appendix C). 

Finally, in conclusion, the findings of this research have been positioned in relation 
to the existing research. 
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2. Research methodology 

2.1 Research setting 

Characteristics of this research were the iteration of existing knowledge (mainly 
literature), the collection of empirical data and the analysis of data. These tasks 
alternated in a variety of orders. Detailed research questions were not formulated 
at the beginning of the research and the research started with the first circle of 
data collection. This philosophy of research is called inductive reasoning, where 
single observations are used to find patterns or regularities and through that 
developed as general conclusions or theories (Strauss, 1987).  The research 
questions started to form gradually in relation to writing the essays. A continuous 
reflection between the empirical data and existing literature were conducted with 
each of the essays, meaning the alternation of writing, reading, sketching and 
thinking in a changing order. 

A case study approach was chosen for this research in order to “understand the 
dynamics present” in multicultural project implementation (Eisenhardt, 1989, p. 534). 
The dominant and narrow understanding of cultures’ hindering of impacts in 
multinational projects has already been challenged, but understanding of the 
complexity of cultures’ impacts has remained limited. The objective of this 
research frame was to reveal the multidimensional nature of cultures’ impacts in 
very narrow area – engineering, as well as research and development projects 
and project organisations led by Finnish managers. Case studies were used in two 
different ways for this research. On one hand, the descriptions of projects were 
built in an iterative process with project managers. On the other hand, critical 
events from these same projects were introduced to novice project managers. 
Multiple projects and sources of data were used in order to have a more holistic 
understanding of the findings (Phelps and Horman, 2010). The relative nature of 
cultural diversity with the context could be illustrated by a comparative 
arrangement even with the small and heterogeneous data set. 
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2.2 Data collection 

The exploratory nature of the research led to the use of open interviews, 
narratives and observations, supported by project documentation and process 
descriptions on the company intranet. The focus in the interviews was on critical 
events, because people cannot easily hide their behavioural traits during negative 
encounters, leading to these being fruitful moments from which to learn (Tijhuis 
and Fellows, 2012). The critical incidents technique is in fact “a set of procedures”, 
where the potential of an informant is used to solve the problem and to develop a 
broader conceptual framework (Flanagan, 1954, p. 327). The technique proved to 
be a successful approach to the phenomenon in order to first understand the 
variety of situations where cultures have a meaning to the informants, and 
secondly to enter into explanations of the meaning that the concept of culture has 
among project management practitioners. The projects were chosen based on the 
importance of cultures’ influence, that is, the course of these projects was seen by 
company representatives as somewhat being influenced by the cultural variation 
between mainly national cultures (theoretical sampling, Eisenhardt, 1989). 

The empirical material for this thesis has been collected in three phases: 
material in projects from the contractor, consultant and subcontractor 1 were 
collected during 2003–04, observations and projects from subcontractor 2 in 2006, 
and responses from novices in 2010. The research has followed an inductive 
research approach, where data collection and analysis alternate. One of the 
common qualitative methods used in cultural research is the interview (Strauss 
and Corbin, 1998; Moisander and Valtonen, 2006). In this research, an in-depth 
retrospective interview style was used, guided by Spradley (1979) and Strauss 
(1987). On one hand, the objective of the interviews was to reveal underlying and 
sometimes even taken-for-granted elements relating to the research phenomenon, 
rather than to find quantitative evidence. Even a single notion could be a basis for 
theory building. Guidance from Spradley’s (1979) ethnographic interview was 
followed: open questions, expressing ignorance, and so on. Because the 
researchers were not familiar with the industry, the informants had to give exact 
details about the encounters and be very patient in doing this, even if they were 
busy people. All this was conducted advisedly. 

The interviewees, together with the projects, were selected by the upper 
management in project units, based on their view of the impacts of cultural 
differences in these projects and the suitability of the personalities of project 
managers for the study. Interviews lasted from one to one and a half hours and 
were conducted either face-to-face (in Finland and China) or by phone. 
Sometimes two interviewers were present in the interviews, but always one 
interviewer led the discussion. The objective was to encourage informants to tell 
stories about important events during the projects. The Finnish informants, who 
often acted as project managers, were interviewed three times each to build up a 
timeline for the events and to go in more detail into events and what informants 
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saw as the reasoning behind the events. Three projects were analysed based on 
the 12 interviews and secondary material. 

The second phase of interviews was conducted during the spring of 2006 in 
one company. The same method of choosing projects and informants was used as 
in the first phase of interviews. At this time, two projects were selected and 
altogether 15 interviews conducted. The informants were interviewed once, and 
this time the focus in interviews was on the interface between project sales and 
execution functions of the project organisations, the functioning of the general 
project process model used in the unit, and observed impacts of cultural 
differences. Some of the interviews were conducted by two persons when the 
material was collected for a master’s thesis (Lampenius, 2006) in addition to this 
doctoral thesis. 

All the companies that participated in the research can be considered as 
multinational or even global companies. Even if the headquarters of these 
companies are located in Finland, all of them have the tradition of delivering 
products and services all over the world. Table 3 summarises the sources of primary 
data, that is, the informants and their backgrounds. In addition to interviews, material 
from 20 novices was exploited with the material from some of the interviews. 

Table 3. Summary of primary empirical material. 

Company Informants Number of interviews 
Consultant Project manager 3 

Partner 1 
Subcontractor 1 Project manager 3 

Sales manager 1 
Contractor Project manager 1 

Project manager 1 
Project manager 3 

Subcontractor 2 Director 1 
Engineering manager 1 
Engineering manager 1 
Engineering manager 1 
Engineering manager 1 
Country sales manager 1 
Key account manager 1 
Area sales manager 1 
Sales manager 1 
Project manager 1 
Sales manager 1 
Project manager 1 
Project manager 1 
Project manager 1 
Project manager 1 

Total 28 
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In addition to primary data, some secondary data were collected as well. At the 
same time as the second round of interviews during 2006, I worked in the 
company’s open office, conducting participant observations and collecting my 
observations in a research diary. I also had access to the company’s internal 
websites and I could use the internal project process material as the basis for 
interviews, as well as separately a secondary data for the research. I also 
conducted several shorter discussions with project unit personnel during the lunch 
and coffee breaks. The challenge here is that I could not take notes during these 
discussions, to avoid the disturbance of reminding the other party of my role as an 
outsider. The notions from these discussions were reported as soon as possible 
after the occasion in the research diary. I was open with all the informants about 
my role as researcher and outsider at the beginning of the discussions. I have 
avoided using any information here that could identify either the companies 
involved or the identities of the informants. The final phase of data collection was 
realised in spring 2010, when the reflections of novices were collected. The events 
from the initial projects and interviews were used here. Figure 1 represents the 
connection between the collected data and essays. The different phases of data 
collection each formed a specific set of information and were analysed separately. 
However, material from all the projects were used in Essay II (Appendix B). 

 

Figure 1. Summary of empirical data and essays. 
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2.3 Data analysis 

The objective of this research was to reveal the complexity behind the impacts that 
cultural differences create in multinational projects, and thereby create a 
descriptive framework of managing cultures’ influences in projects. As described 
by Yin (2008), this is the least preferable strategy because it does not rely on 
existing theories before data collection. Analysing a project and writing about it is a 
challenging task and can be learned only by doing it (Ellet, 2007). Data collection 
and analysis follow each other in turns and “much depends on an investigator’s 
own style of rigorous empirical thinking, along with the sufficient presentation of 
evidence and careful consideration of alternative interpretations” (Yin, 2008: p. 127). 
Yin (2008) continues to state that an introspective approach is needed in order to 
evolve as a researcher. Multiple researchers were used to “enhance the creative 
potential” and “confidence in findings” (Eisenhardt, 1989, p. 538). 

In this research, three levels of analysis were used: department (project unit in 
an organisation), work group (project group consisting of people from several 
organisations), and individual (project manager). In order to understand cultures’ 
influences in projects, relevant and simultaneous human activity on the different 
levels was necessary; however, this creates challenges, as the majority of previous 
management research has a single-level approach, and if care is not taken, the 
findings from different levels are easily mixed (Rousseau, 1985). Hitt et al. (2007, p. 
1385) suggested four possible approaches to multi-level research, which “reveals 
the richness of social behaviour” and “draws our attention to the context”: 

1) applying multi-level designs to existing conceptual models 
2) considering bottom-up effects 
3) collaborating across disciplines on multidisciplinary topics 
4) addressing major real-world problems via multi-level approaches. 

Interviews for the second and third essays were transcribed by the researchers 
themselves either literally or in more compact fashion. Interviews for the first essay 
were transcribed by a subcontractor. The order of the essays became evident only 
when writing this summary, and it does not correspond with the order of collecting 
data. The coding of interviews was done in an “old-fashioned” way, without help 
from coding software such as Atlas.ti, NVivo7 or XSight. Coding was conducted 
alone, however, the developed interpretations were checked with the participants. 
As described in Figure 1, the same interviews were used for different essays, but 
for each essay the coding was conducted from the beginning. The coding was 
conducted two to three times, simultaneously with analysing the text, by starting 
with open coding schema in the initial phase and becoming more selective each 
time (Strauss, 1987). I can sincerely echo Strauss’s (ibid.) notion about how “a single 
document can often astonish even the experienced researcher”. To my thinking, the 
data seemed to reveal an endless amount of knowledge, of which only a part is 
exploited for this thesis. Following Table 4 compiles and connects research settings, 
objectives, data collection and analysis to individual essays. 
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Table 4. Construct of essays. 

Essay Research setting Objective Data collection Data analysis 

 Cultural 
assumptions in 
global project 
management 
office 

Project management unit of an 
engineering company in Finland, 
serving clients of two distinct 
industries worldwide 

Cultural conditions 
causing challenges 
between unified 
practices and 
flexibility of action in 
individual projects 

Primary data: 15 interviews 
Secondary data: observations 
in unit’s open office, and 
project management 
guidelines on company’s 
intranet 

Coding of interviews complemented by 
notions from secondary data sources 
Phase 1: 5 in-depth interviews of the 
management of the unit 
Phase 2: 10 in-depth interviews of sales 
and project personnel in relation to two 
projects 

 Culture related 
to uncertainty-
reducing 
practices in 
projects 

Project management in two 
engineering companies: one acting 
as a turn-key contractor and 
another as a subcontractor in two 
separate projects 
Project management in a 
consultancy company coordinating 
research and development project, 
including partners from six 
European countries 

Tactics of Finnish 
project managers 
when navigating in 
multicultural project 
encounters 

Three projects including 1–3 
interviews of seven 
informants (altogether 13 
interviews) 
Secondary data: project 
documentation (schedules, 
memos of meetings) 
First-hand reflection on 
interviews with co-interviewer 

Coding of interviews 

 The cross-
cultural 
competence  
of the project 
manager in 
multicultural 
projects 

Same as in Essay II 
20 advanced management students 
in a business school joining a class 
in project management 

Differences between 
approaches by 
masters and novices 
in culturally slanted 
project encounters 

Three projects including three 
interviews of three informants 
(altogether 9 interviews) 
Responses of novice project 
managers to critical events 
picked from interviews 

Coding of interviews complemented by 
notions from secondary data sources 
Coding of responses 

2. R
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2.4 Reflecting the quality and limitations of this research 

The researchers define culture in more or less the same way. However, there is a 
great variation in how they conduct the study in practice, that is, what it is that they 
actually study (Martin, 2002). Research generally is expected to be value neutral, 
which is especially challenging to follow related to cultural studies. I have identified 
that, in this research, I follow the theoretical perspective of fragmentation with 
managerial interests, that is, the focus is on control and manipulation rather than 
on conflicting preferences of employees and managers, for example (cf. ibid.). 
This thesis has been conducted during an eight-year period starting in August 
2003, by interviewing project managers in three different organisations. Another 
phase of data collection was realised during spring 2006 in the fourth organisation, 
and the final phase in spring 2010 in a class of management students. The time 
between the phases can be seen as a strength or weakness of this research. On 
one hand, there has been enough time to reflect on the findings between the 
phases and specify the following phase in order to understand the deeper levels of 
the phenomenon. On the other hand, when time passes, the events and 
encounters change in a person’s mind and, in order to get back to the information, 
there need to be good notes from previous phases. 

Yin (2008) has presented four principles that can be used to assess the quality 
of research design: construct validity, internal validity, external validity and 
reliability. The construct validity of the research is met when the objectives of the 
study match the measures of the concept. By using several sources of evidence, 
establishing a chain of evidence, or having a draft of findings reviewed by the 
informants, the construct validity can be improved (ibid.). Documentation, 
interviews and direct observations were used as sources of evidence. Interviews 
were the primary source of evidence but, depending on the project, secondary 
material (e.g. project-specific planning documentation or project management 
procedures) was available. However, this material was not consistent through all 
the projects. On one hand, project management procedures differed greatly 
between the organisations participating in this research, meaning there was no 
possibility to compare this information and use this to strengthen the findings. On 
the other hand, full access to organisations’ internal material can only be 
deepened in the long run. The level of detail was limited by time and the 
researchers’ ability to adopt information during that time. Findings were also 
discussed with informants and separate reports from this thesis were written and 
introduced. 

Internal validity measures the causal relationship between the studied phenomenon 
and the conclusions, and can be used to measure explanatory case studies (Yin, 
2008). Yin (ibid.) suggests four different tactics to increase internal validity: pattern 
matching, explanation building, addressing rival explanations, and using logic 
models. I used explanation building, which is iterative by nature, to play with the 
data as described in section 2.3. External validity measures the generalisation of 
the results, which in qualitative research deals with analytical generalisation rather 
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than statistical generalisation. Multiple case studies can be used to increase the 
external validity (Eisenhardt, 1989; Yin, 2008). Three simultaneous case studies 
were used for this thesis. Finally, the reliability of the research can be measured in 
two different ways: by using a case study protocol and developing a case study 
database (Yin, 2008). The case study protocol was set up and improved with the 
co-researcher, together with whom some of the interviews were also conducted. I 
have maintained an individual case study database consisting of transcriptions of 
interviews, notes and analyses of cases, and confidential company reports. 



3. Previous research and conceptual frame for this thesis 
 

26 

3. Previous research and conceptual frame 
for this thesis 

3.1 Concepts used in cultural discourses 

Culture as such has been given many definitions over the years. It does not have 
the same meaning to all people or even researchers in the fields of anthropology, 
sociology, psychology and management (Sackmann and Phillips, 2004). Individuals 
behave differently in groups than when alone. We human beings are “social 
animals” and define ourselves in relation to different groups to which we belong or 
want to belong. On one hand, all humans have the same needs to eat and sleep, 
but on the other hand, we are individuals with our own personalities, in which 
nobody else is equal. Belonging to a group creates a feeling of safety and comfort 
for an individual (Schein, 2004). This way, a culture creates possibilities to 
respond to the challenges that come from outside; to break the comfort zones and 
create new solutions to problems. According to the widely used definition of 
culture by Hofstede (1991), a culture is a group’s response to its environment. The 
members of the group share a set of beliefs and values. This description is based 
on the idea that culture is something that all the members of the group have, 
instead of being a social construct, which exists only in human interaction (Søderberg 
and Holden, 2002). This means that the people within a specific culture do not 
necessarily share the same meaning or act similarly (Chevrier, 2009). 

Levels of culture have been used in literature in ambiguous ways, for example 
in describing the visibility of culture to the observer (artefacts, values/beliefs, basic 
assumptions) or the different spheres of culture (e.g. national, organisational, 
professional etc.) (e.g. Schein, 2004; Chevrier, 2009). Without analysing and 
understanding the basic underlying assumptions of a specific culture, the 
interpretation of artefacts and values will be limited (Schein, 2004). Various 
spheres of culture interact with each other; however, it seems that national culture 
is very strongly bound to basic assumptions in different spheres (Schneider and 
Barsoux, 2003). D’Iribarne (2009) has questioned the whole existence of national 
culture, especially if it is linked directly to the nation state. On the other hand, 
institutions in a nation state define the national culture in that country (Chevrier, 2009). 
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Ybema and Byun (2009, p. 340) concluded that “even if the variance that is 
measured in survey research does capture some ‘real’ or experienced cultural 
essence, it does not represent the actualities of everyday work situations”. Ngowi 
et al. (2005) have noted that as national borders become less relevant and 
economic systems more dependent on each other, the cultural differences become 
more perceivable. On the other hand, several researchers have suggested that there 
is a rise and intensification of world or global culture in the business world at least 
(Arnett, 2002; Lechner and Boli, 2005; Bird and Fang, 2009). 

Søderberg and Holden (2002) have contested the existing concept of culture by 
invoking its inadequacy in explaining the complexity of transnational corporations. 
Advancements in technologies, new ways of communication, political, economic 
and societal changes force us to reconsider the underlying assumptions that there 
are about cultures (Sackmann and Phillips, 2004). Boyacigiller et al. (2004) 
identified three research streams in the field of international cross-cultural 
management research: cross-national comparison, intercultural interaction and 
multiple cultures. These differ in conceptualisation, context, theories, and 
methodologies. One of the biggest challenges is to define the relevant approach to 
culture in different units of analysis (Chevrier, 2009). 

The relationship between cultures’ influences and other factors in relation to the 
success of a project is a question raised many times by practitioners. Several 
researchers have investigated the relationship between project success and 
different managerial features, such as leadership competency profiles of the 
project manager (Müller and Turner, 2010), project management structures 
(Lechler and Dvir, 2010), and the project manager’s personality and project type 
(Dvir et al., 2006). However, cultures’ influences have not often been considered 
in project management studies, and the research so far has been largely confined 
to national and organisational cultures. In practice, cultural differences are also 
often defined as being caused only by the differences between the national 
cultures of participants. Eriksson et al. (2002) traced success factors when 
managing multinational R&D projects, but concentrated only on challenges, not 
possibilities, derived from cultural variation. Considering cultural differences as a 
source of misunderstandings and conflicts has often been the approach to the 
issue (Søderberg and Holden, 2002). One might even claim that there is a 
“culture-shock preventing industry” in cross-cultural management. Hoecklin (1995) 
has concluded that even if projects are managed by successful managers in 
successful organisations, misperceived cultural effects might still lead to failures in 
projects due to their embeddedness in an individual context. 

Cultures can influence projects either directly or indirectly. Direct effects unfold 
when people interacting with each other have difficulties in language or 
communication overall, and are linked to the artefacts of a culture, the most visible 
level of culture. Indirect effects of cultures emerge gradually through behaviour, 
which is affected by values and underlying assumptions. Paying attention to 
communication could enhance the interaction. Keysar (2007) has concluded that 
people have an egocentric approach that influences the way we communicate. 
This leads us to be too optimistic about the level at which we think others 
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understand us. In discussions, people use their knowledge about context, which 
helps to shorten and expand on the delivered message (ibid.). Cultural differences 
are often seen as causing only hindrances during project implementation. Conflict 
is an essential part of human interaction and, depending on how individuals 
handle the situations, the outcome is either positive or negative (Hammer, 2005). 
On one hand, several researchers have already tried to define universal cultural 
characteristics, but on the other hand, to inclusively define the impacts of cultural 
differences, the understanding of the situational bonding of cultures must be 
increased. However, cultural differences can be seen very clearly as having both 
positive and negative impacts on projects (e.g. Adler, 2002; Hillson, 2002; 
Chevrier, 2003). 

3.2 Projects as a context 

3.2.1 Project-based organisation 

The number and size of large projects have grown during the last decades (Miller 
and Lessard, 2000). By definition, projects are temporary in nature and target a 
unique goal in a given time period (e.g. Lundin and Söderholm, 1995; PMI, 2008). 
It can be argued that nowadays every company conducts work that is somehow 
related to projects. When projects have become more common, their role in the 
company strategies has grown as well. This has made it worthwhile to pay 
attention to how the project work is being organised internally. The features of 
project form, from where the advantages are considered to arise, relate often to 
the dynamic nature of the project. Projects are a way to break traditional 
organisational barriers, because they do not cause a threat to established 
practices and interests, and they are a relatively cost-effective way to experiment 
with different things (Sydow et al., 2004). There are differing views about what 
affects project success, whether it is the personal characteristics of project 
management processes, tools and techniques, the role of context, or a balance 
between these (e.g. Crawford and Cooke-Davies, 1999; Ives, 2005; PMI, 2008). 
However, understanding the temporary nature of projects and the consequences 
of this as a method of organisation, compared to more permanent structures of the 
parent organisation, is a prerequisite for successful project management (Grabher, 
2004). 

In some industries (i.e. construction, engineering), projects as an organisational 
form are already standard practices, whereas in others, projects are used to 
conduct exceptional efforts outside the everyday business of the company 
(Grabher, 2002). Arvidsson (2009) proposed a categorisation of the companies 
conducting some or all of their activities as projects, based on whether the 
revenues and costs are related to permanent or temporary structures and 
processes in the organisation. In project-oriented organisations, the costs are 
mainly connected to temporary structures and the revenues to permanent 
structures, whereas in project-based organisations, both revenues and costs are 
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under the control of temporary structures and processes. Projects are also a 
common way to organise activities in different types of organisations. On one 
hand, projects are exploited to follow through reforms in otherwise functionally 
organised organisations (weak matrix: see e.g. Larson, 2004); on the other hand, 
some organisations only work through projects (project-based organisations: see 
e.g. Hobday, 2000; project-oriented organisations: see e.g. Arvidsson, 2009). 
Organising project activities in a more or less functional organisation (often weak 
or strong matrix) has an influence on the success of project management (e.g. 
Connell et al., 2001; Larson, 2004). 

There is an ongoing debate about the organisational structures of a company 
that conducts some or all of its work for internal or external customers as projects 
(e.g. Lundin and Söderholm, 1995; Grabher, 2002; Lundin and Steinthórsson, 
2003; Hobbs et al., 2008; Arvidsson, 2009; Jonas, 2010). Researchers have found 
that external pressure (market competitive pressure, client demands, image of 
modernity, internationalisation and globalisation) and internal complexity 
(increasing project complexity, increasing number of projects, and time pressure 
for projects) function as drivers for adapting project-based management (i.e. 
Martinsuo et al., 2006). Hobbs et al. (2008) noted that political tension (power and 
control over projects), and standardisation (the level of flexibility in management) 
are closely related. This causes tensions between individuals, sub-structures, and 
so on to emerge from the structure of the organisation. An additional factor is that 
the number and size of large projects have grown during the last decades (Miller 
and Lessard, 2000). This has led to an increased number of multicultural project 
organisations between and in organisations. The challenges arise when power 
and control need to be distributed. 

Companies have several reasons to adopt project-based organisation and 
management. Martinsuo et al. (2006) explored through a survey the drivers 
leading to the adoption of project-based management, realised changes, and 
gained benefits (Figure 2). Drivers represent organisations’ motives for adopting 
project-based management; changes describe the transformation in practices and 
processes followed by the adoption process, and benefits are the positive 
outcomes that result from the adoption of project-based management (Table 5). 
The main benefits of project-based management in an organisation can be 
obtained when project-based management is absorbed into the organisation’s 
processes throughout the organisation. The increased external pressure to adopt 
project-based management also directly improves the project culture, and has 
even stronger effects on the depth of project management adoption. Internal 
complexity has some effect on introducing project-based management. However, 
based on a research by Martinsuo et al. (2006), external pressure has greater 
correlation with the gained benefits. 
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Figure 2. Relations between drivers and benefits when introducing project-based 
business (in accordance with Martinsuo et al., 2006). 

The project type of organisation can be seen as an individual organisational form. 
Projects are planned efforts carried out in a limited time period to achieve a 
defined goal. On the other hand, a project itself, especially a large engineering 
project, has an organisation that can have, for example, a functional or matrix 
form. 
  

DRIVERS  CHANGES  BENEFITS 

 

External 
Pressure 

Internal 
Complexity* 

Depth of PM 
Adoption 

Local 
Success of 
Introducing 

PM 

Degree of 
Process 
Change 

Efficiency 
Improvement 

Improvement of 
Project Culture 

* No correlation between changes and benefits was found in the study. 
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Table 5. Variables included in the Martinsuo et al. (2006) study (PBM = project-
based management). 

Drivers External pressure  Client demands 
 Internationalisation and globalisation 
 Market or competitive pressure 
 Image of modernity 

Internal 
complexity 

 Increasing project complexity 
 Increasing number of projects 
 Time pressure for projects 

Changes Depth of PBM 
adoption 
 

 PBM culture present at all levels of the hierarchy 
 PBM is used consistently (= not sporadically) in the 

company 
 Project and line organisations work well together in 

the company 

Local success of 
PM introduction 

 Success of introducing PBM in a department 
 Success of introducing PBM in an area 

Degree of 
process change 

 Process change in the department 
 Process change in the area 
 Process change personally 

Benefits Improvement of 
project culture 

 Greater entrepreneurship 
 More client satisfaction 
 More knowledge management and know-how 

transfer 
 More effective communication 

Efficiency 
improvement 

 Improved project control 
 Better multi-project coordination 
 Greater project transparency 
 Better project performance 

 
Kwak and Anbari (2009) have concluded that, due to the applied and 
interdisciplinary nature of project management research, it is challenging to justify 
project management as a distinguishable academic discipline. Even so, adding 
understanding of project management to more established management 
disciplines, such as human resources management, will result in project 
management as a field of academic discipline. 

3.2.2 Project management 

Project-based management can take several forms in a company. Larson (2004) 
has defined four different types of approaches to project management structures: 
functional organisation, dedicated project teams, matrix structure, and network 
organisation. These structures represent different types of relationships between 
the parent organisation and the projects. Each form has strengths and 
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weaknesses related to the stability of existing organisational structures, human 
resources (e.g. availability, motivation, career paths), decision-making, 
communication, time, and costs (Table 6). 

Table 6. Four approaches to strengths and weaknesses of a project management 
organisation (Larson, 2004). 

Approach Strengths Weaknesses 

Functional 
organisation 

 No change in the parent 
organisation 

 Flexibility in the use of staff 
 In-depth expertise available 

 Low commitment 
 Poor integration 
 Slow progress 
 Lack of ownership 

Dedicated project 
teams 

 Simple, independent 
 Speed relatively fast 
 Cohesion between 

participants 
 Cross-functional integration 

 Expensive 
 Internal strife between project 

team and parent organisation 
 Limited technological expertise 
 Post-project assimilation of 

project personnel 

Matrix structure  Efficient resource use 
 Dual project/functional focus 
 Post-project assimilation of 

project personnel 
 Flexible use of resources 

and expertise 

 Dysfunctional conflict at a 
personal level 

 In-fighting over shared resources 
 Stress caused by distribution of 

command 
 Slow progress due to decision-

making process 

Network 
organisation 

 Cost reduction through 
contracted services 

 High level of expertise 
 Increased flexibility 

 Breakdowns in coordination 
 Loss of control 
 Conflict due to lack of trust 

 
From the organisation’s perspective, having many ongoing projects with different 
customers sometimes leads to conflicting goals for the individual project and the 
organisation. Long execution periods for projects might cause tensions between 
new and existing projects when project activities (e.g. planning and execution) 
have been optimised based on the past project activities. The strategy of the 
company might also be interpreted differently in different parts of the organisation, 
and some projects might not even follow the company strategy. The industry and 
company practices have effects especially on project autonomy (Lampel and Jha, 
2004). The time and effort invested in, for example, the operation of centralised 
project management activities, should result in “the sum of its parts” being greater 
than the projects standing alone. In addition to temporality, projects are 
multidisciplinary, employing people from different professional backgrounds 
(Larson, 2004). The tension between people and organisations is rarely seen to 
produce positive outcomes even if it “can stimulate synergies, creativity and 
learning” (Arvidsson, 2009, p.105). In order to be competitive, the organisations 
need to be able to change their routines (practices) and organisational structures 
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(Pettigrew et al., 2003). Lundin and Steinthórsson (2003) even suggested that 
nowadays there is no difference between organisations based on how permanent 
or temporary their structures are. It can be argued that previously considered 
permanent forms of organisation are being shaped more as dynamic structures. 
On the other hand, organisations that have both projects and functional units often 
try to rationalise their project activities in the same way that they rationalise the 
more permanent activities. 

If different organisational units are not willing to learn from internal and external 
sources, or a common goal is not shared by the managers in different units of the 
organisation, the global opportunities will not be fully exploited (Williams, 2009). 
Williams continues to state that important managerial elements “include a 
subsidiary culture that allows subsidiary staff to informally discuss information 
gathered from the marketplace, the monitoring of headquarters for information on 
subsidiary performance, and a willingness to develop a local knowledge base and 
receive knowledge from other units without putting up barriers” (Williams, 2009, p. 
102). Søderberg and Holden (2002) have extended cross-cultural management to 
what they call ‘management of multiple cultures’ including, for example, different 
organisational, professional and regional cultures. They see different cultures in a 
globalised business world as “domains of implementation”, where ‘culture’ is 
defined in interactions between various stakeholders (ibid. p. 113). Previously 
conducted studies about multinational organisations indicate that employers do 
not need to agree or change their values according to the organisation’s values, 
but they need to agree upon the work practices (e.g. Hofstede et al., 1990; 
Chevrier, 2009). Management overall consists of planning, organising, staffing, 
leading or directing, and controlling an organisation. There are several levels of 
management in an organisation: the top, middle, and first levels, where different 
management tasks are relevant. There are often several levels of project 
management in large engineering projects, as well, which means that the role of 
the project manager varies. There is a gap between knowing what is needed to be 
a successful project manager in a multinational project and doing what is 
necessary (Johnson et al., 2006). 

3.2.3 Project portfolio and programme management 

From the governance point of view, project-based organisation can be seen from 
two perspectives: programme or portfolio management (Blomquist and Müller, 
2006). Programme management is used when the benefits and control of multiple 
projects can only be exploited when a group of projects is managed together (PMI, 
2008). Portfolio management aims to manage a collection of projects or 
programmes in order to manage projects more effectively and meet the strategic 
goals of the company. The forming of portfolios or programmes empowers 
companies to gain benefits from scaling and reproducibility. Managerial tasks and 
roles relating to project portfolio management can be differentiated in order to trace 
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elements of success in project portfolio management in relation to associated line 
and senior managers (Jonas, 2010). 

Blomquist and Müller (2006) identified three categories that define the roles of a 
portfolio manager: effectiveness, coordination and efficiency. The role prior to 
project implementation includes business planning, project selection, resource 
planning and procurement, and project plan review. During implementation, the 
portfolio manager identifies bad projects, participates in steering groups, prioritises 
projects, initiates reviews, handles issues, coaches project managers, and 
improves processes. Portfolio managers generally have internal focus by “aim(ing) 
for improvement of the organisation’s overall results” (Blomquist and Müller, 2006, 
p. 62). Jonas (2010) added the dimension of time and based his analysis on four 
phases of project portfolio management, as presented in Table 7. 

Table 7. Phases of the project portfolio management process and related 
managerial tasks (Jonas, 2010). 

Phase Description of related managerial tasks 

Portfolio structuring Strategic portfolio planning 
Definition of the long-term target portfolio 
Evaluation of project proposals 
Conscious selection of projects 

Resource 
management 

Cross-project resource planning 
Resource approval 
Handling of resource conflicts 
Resource re-allocation in reaction to short-term change requests 

Portfolio steering Monitoring the strategic alignment of the portfolio 
Development of corrective measures 
Identifying synergies between projects 
Coordinating projects across business units 

Organisational 
learning and portfolio 
exploitation 

Evaluation of project results 
Post-project reviews 
Storage and maintenance of relevant knowledge 
Utilisation of lessons learned 

 
Top management support is one of the most cited success factors in the project 
management literature, and several studies have tried to reveal its effects on 
project success (e.g. Fortune and White, 2006; Zwikael, 2008). Most of the top 
management support practices that have an influence on the success of individual 
projects are industry and country specific (Zwikael, 2008). Table 8 summarises the 
defined practices and results from Zwikael’s (ibid.) study. Only the use of standard 
project management software and a supportive project organisational structure 
implicated a positive influence on project success among the limited sample of 
studied countries (in bold). 
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Table 8. Influence of top management support practices on project success above 
industries and countries (Zwikael, 2008). 

Top management support 
practices 

Evidence of influence on project success 
Industry Country 

Appropriate project manager 
assignment 

Production Israel, Japan 

Communication between the 
project manager and the 
organisation 

No influence found No influence found 

Existence of interactive inter-
departmental project groups 

Engineering New Zealand 

Existence of project procedures Production Israel 
Existence of project success 
measures 

Engineering, Production Israel 

Extent of use of standard 
project management software 

Engineering Israel, Japan,  
New Zealand 

Involvement of the project 
manager during initiation stage 

Construction No influence found 

On-going project management 
training programmes 

Engineering Japan 

Organisational project quality 
management 

Software Israel, Japan 

Organisational project resource 
planning 

Software Israel, Japan 

Organisational project risk 
management 

Production Israel 

Project office involvement Engineering Israel, New Zealand 
Project-based organisation Software Israel, Japan 
Refreshing project procedures Engineering, Production Japan 
Supportive project 
organisational structure 

Engineering, Production, 
Government 

Israel, Japan,  
New Zealand 

Use of new project tools and 
techniques 

Engineering New Zealand 

Use of organisational project data 
warehouse 

Engineering, Production No influence found 

 
In addition to top or senior management, the role of the line manager (e.g. 
divisions, departments) is expected to include tight interaction with project portfolio 
managers (Jonas, 2010). Line managers with a human resources (HR) 
department are often seen as owners of human resources; however, the previous 
trend in project-based organisations is the transfer of HR responsibilities from the 
HR department to line managers (Bredin and Söderlund, 2007). This leads to new 
demands on line management and increases the demand for better leadership 
skills. Bredin and Söderlund (ibid., p. 829) presented a new role of competence 
coach for project-based organisations “operating in the intersection between the 
HR department and the firm’s operations”. 
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Organisations have difficulties in transferring the knowledge from experiences 
(both success and failure) of past projects. Grabher (2004) call this phenomenon 
“organisational amnesia”, which has later drawn researchers’ interest into a wider 
social context. Knowledge created in a project is valued based on the usefulness 
for solving the specific project task, and due to the temporal nature of the project form, 
the knowledge is not adopted by the implementing organisation (Grabher, 2004). 
There is hardly any time to compare experiences with previous assignments due to 
the time limitations associated with a project type of organisation (Hobday, 2000). 
Establishing a PMO has been one of the most popular ways to respond to that 
challenge in organisations. In other words, PMOs are often established to facilitate the 
exploitation of project management knowledge in the organisation between people, 
organisational units (i.e. business lines), project stages, and so on. Julian (2008) 
concluded that PMO leaders act as knowledge brokers between project teams and 
between the PMO and senior management. Projects that have problems more 
often play a key role in the management of the PMO (Julian, 2008). Hardly any 
attention is drawn to projects that follow the plans, meaning that learning is 
focused more on critical incidents rather than expanding the elements of success 
stories across the organisation. Julian’s study also revealed that PMO leaders 
often feel they do not have enough decision-making authority over the project 
teams. This notion was supported by the study of Hobbs and Aubry (2007). 
Organisational practices used throughout the PMO can either enhance or reduce 
the learning from past project experiences (Julian, 2008). 

Kostova and Roth (2002) describe the institutional duality that foreign subsidiaries 
confront when adopting practices introduced by the headquarters in another country. 
On one hand, subsidiaries are more or less forced to implement the given practices, 
but on the other hand, they have their institutional environment to follow. 

3.2.4 Polycontextuality in projects 

There is no single technical definition of the word context that is widely used 
among different disciplines. The definition used in this research is introduced by 
Duranti and Goodwin (1992, p. 3): “The notion of context thus involves a 
fundamental juxtaposition of two entities: (1) a focal event; and (2) a field of action 
within which that event is embedded.” The term focal event is used to “identify the 
phenomenon being contextualised” (Duranti and Goodwin, 1992, p. 3). Phases 
relating to project business can be considered as fields of action. Based on the 
definition above, the events then have a relation to these fields. Events actualise 
when individuals are or are not active. The outcomes of these events are 
dependent on the relationships between individuals and social processes ongoing 
during the event. Organisational fields co-evolve together with organisations in the 
same region or industry, where national or regional business systems (Whitley, 
1992) and professional communities (Brown and Duguid, 1991) also affect project-
based organisation. These relatively permanent contexts include structures (e.g. 
rules and resources) that are then employed in projects by the actors (Sydow et 
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al., 2004). This should work both ways: permanent structures are expected to 
function as knowledge transfer mechanisms between projects. 

Practitioners do not necessarily believe that cultural differences exist or that 
they have an influence on projects. Textbook descriptions of cultures and 
observations in practice do not always match. This paradox can be explained by 
the context dependence of cultures (Osland and Bird, 2000). The multiple 
interdependencies between verbal or nonverbal communication and context are 
called polycontextuality (Von Glinow et al. 2004; Johnson et al. 2006). Sydow et 
al. (2004) suggested that at least four different types of contexts should be 
considered when investigating project-based organisation: organisational units, 
organisations, interorganisational networks, and organisational fields (Table 9). 
Organisational units can be separated in several ways, for example, by location, 
function, product, or customer group. Current economic organisations can consist 
of dozens of units. Strategic interorganisational networks are sometimes the only 
possibility for small and medium-sized companies to stay in business against large 
corporations. 

Table 9. Different contexts relating to project-based organisations (Sydow et al., 2004). 

Context Reasoning for investigation 

Organisational units 
(e.g. marketing department) 

The embedding of project organisation in a 
functional or business unit. 

Organisations 
(i.e. companies) 

Differentiation between mechanistic (e.g. 
functional) and organic (e.g. project-based) 
types of organisation 

Interorganisational networks 
(e.g. different organisations providing their 
products through one marketing channel) 

Existence of hierarchies in different networks 
during the interorganisational coordination of 
projects 

Organisational fields 
(e.g. national innovation system that co-
evolves together with projects and project-
based organisation) 

Benefits or hindrances to the projects (e.g. 
regional or industry norms or regulations) 

 
Sahlin-Andersson and Engwall (2002) have pointed out that the organisational 
practices are embedded in different contexts and cannot be transferred to other 
contexts directly. Wang and Liu (2007) concluded that values and beliefs behind 
project management are based on Western values and are not transferable 
directly to China. However, Milosevic and Patanakul (2005) found that 
standardised project management processes have a positive impact on project 
success, although they did not find a correlation between the success and 
standardising of the project organisation, information management system, project 
management metrics or project culture. Even if the project management 
processes have been considered to be global, practices in different countries, as 
well as industries, are emphasised differently (Zwikael et al., 2005). 

In large multinational projects, the participants, people and organisations 
change all the time, meaning that the project context changes. On the one hand, 
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the market area for the largest companies in the construction and engineering 
industries contains the whole world. On the other hand, the organisations working 
with the largest projects, measured either in size or influence on the surrounding 
society (e.g. dams, power plants), have a global resource pool. The global 
existence in the market requires better cooperation between activities in different 
geographical locations. Recent debate about context dependence of projects 
demands “better understanding of project actuality – that is complex social 
processes that go on at various levels of project working” (Cicmil et al., 2006, p. 
675). The actors participating in large construction and engineering projects have 
different backgrounds, for example in the relationship with nations and 
organisations. Grabher (2002, p. 208) concludes that “embeddedness of projects 
in personal ties and social structure … is as much a source of vital ingredients as 
it is a persisting cause of tension and conflict”. 

Sackmann and Phillips (2004) have argued that different contexts have 
influenced the concept of culture and methodologies in research on cross-cultural 
management. Undoubtedly, the same can be argued for project management 
research. Table 10 presents the cultural research in project management, 
following perspectives identified by Boyacigiller et al. (2004) and Sackmann and 
Phillips (2004). The cross-national perspective focuses, as indicated, solely on 
national cultures, whereas in intercultural interaction, the cultural traits at 
organisational and workplace level are identified as well (Boyacigiller et al., 2004). 
A multiple cultures perspective acknowledges the variety of cultures in an 
organisation and, on the other hand, an individual’s possibility to identify 
themselves as a member of several cultural groups (Sackmann and Phillips, 
2004). Henrie and Sousa-Poza (2005) conducted a literature survey that focused 
on culture within project management literature between the years 1993 and 2003 
and concluded that culture is a very limited subject in the research area of project 
management. As seen in Table 10, the situation has not changed drastically 
during the last years and culture is still seen traditionally among project 
management research, even if the understanding about cultures has deepened in 
other disciplines. 
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Table 10. Research on culture among project management studies (cf. Sackmann 
and Phillips, 2004). 

Perspective Cross-national 
comparison 

Intercultural  
interaction 

Multiple 
cultures 

Key 
contributors 

Mäkilouko, 2004 
Tukiainen et al., 2010 
Kruglianskas and 
Thamhain, 2000 
de Bony, 2010 
Müller et al., 2009 
Shore and Cross, 2005 
Vu and Carmichael, 2009 
Zwikael et al., 2005 

Ochieng and Price, 2010 
Shore and Cross, 2005 
Tijhuis and Fellows, 2012 
Morrison et al., 2008 

Chevrier, 2003 

 

3.3 Managing cultural uncertainty in projects 

3.3.1 Managing risks and opportunities in projects 

Some project management researchers have contributed to the research on 
cultures’ influences on projects and many practices have been developed to 
manage cultural diversity before and during the project process (e.g. Ward and 
Chapman, 2003; Perminova et al., 2008). Cultural diversity can be, depending on 
the project, a source of high uncertainty, manifested in both positive and negative 
outcomes. Common project culture can also act as a helpful ingredient when 
managing the objectives of the project. The word risk has a long history and its 
meaning has been modified over time, causing debates about the correct 
terminology (e.g. Lupton, 1999; Hillson, 2002). Our knowledge about the 
management processes of risk or uncertainty is still inadequate at the moment 
(Perminova et al., 2008). Decisions made are the result of the learning process of 
an individual, rather than one-time and objective choices between known 
alternatives (Maule and Hodgkinson, 2003). 

The management of negative impacts, or risks, has conventionally been 
stressed more intensively (e.g. Hillson, 2002; Ward and Chapman, 2003; Olsson, 
2007). Positive outcomes of uncertainty, or opportunities, and this type of thinking 
overall might not even be very suitable for traditional projects. When projects, by 
their nature, are unique efforts and the objective is to gain something successfully, 
far too little attention has been given to possible opportunities. When participants 
launch a project, they most likely have already estimated some benefits at least to 
be gained through the project. Some of the risks are also already known and 
proactive actions could have been taken, such as eliminating or minimising the 
impacts, transferring responsibility to another party, or actively accepting the 
consequences (Hillson, 2002). Uncertainty can be generated from external or 
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internal sources; however, Barber (2005) has claimed that externally generated 
uncertainty is managed more effectively compared to internally generated 
uncertainty. Internally generated uncertainty evolves mainly from the behaviour of 
individuals – their personal skills, values, and attitudes. 

Karlsen (2011, p. 245) summarised the notion that management researchers 
refer to (organisational) culture as an instrument “to be used by management to 
shape and control in some way the belief, understandings, and behaviour modes 
of individuals, and thus the organization to reach specified goals”. As already 
discussed in section 3.1, this means that the culture is understood as something 
that all the members of the group have, instead of a social construct, which exists 
only in human interaction (Søderberg and Holden, 2002). Uncertainty management 
is a continuous process (PMI, 2008). Hillson (2002) concluded that both threats 
and opportunities could be managed simultaneously in the same process; only 
new risk identification techniques and response strategies are proposed to identify 
opportunities: exploit, share, enhance or ignore. The impact of the same event 
might be positive to one project participant and at the same time negative to 
another. 

3.3.2 The connection to culture through learned routines and practices 

People confront new and unexpected situations almost every day. Learned 
routines and practices help us by serving as uncertainty reduction devices 
(Gherardi, 2009). Our social identity defines the set of practices we know, but we 
all have a different identity, although primary identities in situations can be the 
same (Salk and Shenkar, 2001). Bjørkeng et al. (2009) have studied how 
practices are born, and at the same time noted that practices involve variability. In 
international project business, the situations and people change constantly. The 
business itself is also transformed. Individuals learn by connecting new 
experiences to their understanding of past experiences (Weick et al., 2005). This 
happens even if nothing similar has happened to them before, and consequently 
that link between experiences might be misleading. It takes a while until the 
connections between the current and past experiences are rectified. In 
multinational projects, project managers deal with new situations daily. In the 
encounters, they reflect their feelings and understanding against past experiences 
(Nummelin et al., 2005). Novices do not have as wide a range of such experiences 
as masters. By learning the hard issues relating to project management, like 
managing time and cost, novices can familiarise themselves with organising 
projects. 

3.3.3 Opportunities arising from cultures 

Projects are restricted by time, and changing a project culture or affecting it takes 
time. A project might end up having its own project culture that is more influential 
than other cultures. Sometimes in a project, as well as in other organisations, only 
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the visible elements of cultures, that is, artefacts have been changed, but the 
deeper levels of cultures – values, beliefs, and underlying assumptions – remain 
the same. The findings revealed that this might cause the danger of undervaluing 
the impacts of culture in following projects, because project participants might 
think that they share a common culture. The dynamic nature of culture results in 
the possible changes that appeared not being static. Self-awareness is one of the 
key issues when managing cultural diversity. According to Kets de Vries (2004), 
managers have to first become aware of cultural diversity in how and why the 
managers themselves do things the way they do. After that, they can decide if they 
want to continue that way or perhaps change the course of actions. Before 
reacting to the effects of cultural differences in projects, there is a need to 
understand the way managers unconsciously behave. 

Multicultural teams have advantages from many points of view. As the 
environment becomes more complex, having greater uncertainty and changing 
faster, multicultural teams might be able to better answer external challenges. 
Multicultural teams have a wider range of viewpoints, so solutions for old problems 
can be found. However, the differences might cause interpersonal conflicts and 
communication problems. The multicultural team needs to actively manage the 
project process and the challenges that cultural differences bring, to use the 
possible loss of resources and time, missed opportunities and disappointing 
outcomes (e.g. Chevrier, 2003; Schneider and Barsoux, 2003). Multicultural teams 
have the potential to become the most effective, but also the least effective teams 
(Adler and Bartholomew, 1992; Adler, 2002). 

The experience from large and complex projects has shown that there is also a 
general shift among project management practices towards a multi-discipline 
approach. Besides technical competencies and managerial skills, the project 
management needs to have skills related to leadership and socio-cultural aspects 
(Jaafari, 2001). 

3.4 Cultural competence of a project manager 

Sanchez-Runde et al. (2011) have identified three contemporary approaches to 
global leadership: universal, contingency and normative. In the universal 
approach, leadership has been understood as generalisable traits and processes 
across cultures, whereas in the contingency approach, leadership processes are 
seen as culturally embedded. The normative approach defines global leadership 
as personal skills and abilities, concluding that some of the traits and abilities are 
common to all global leaders. Wills and Barham (1994) have concluded that 
multicultural managers need cognitive ability in order to cope with complex 
realities by differentiation and integration of information, the emotional capacity to 
channel stress raised from complex environments, and the psychological maturity 
to choose appropriate coping strategies. On the way to managing cultural diversity, 
there has been a strong tendency to classify the differing cultural features (e.g. 
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Hofstede, 1991; House et al., 2002). These categorisations have been used in 
management education. 

Several researchers have proposed different skill sets that could be used to 
train a ‘global manager’ (Adler and Bartholomew, 1992; Funakawa, 1997; 
Spreitzer et al., 1997; DeSimone and Harris, 1998; Goleman, 1998). Ratiu (1983, 
p. 140) identified four different patterns defined by managers themselves when 
identifying the qualities of an international manager: 

1) their view of what it is to be international 
2) their assumptions about the world and themselves 
3) their ways of dealing with stress 
4) their ways of making sense of new experiences. 

Adler and Bartholomew (1992) defined that a transnational manager needs skills 
such as a global perspective, synergistic learning and cross-cultural interaction. 
Hammer et al. (2003) used the term ‘intercultural sensitivity’ to describe an 
individual’s ability to recognise cultural differences and their effects, and the term 
‘intercultural competence’ to describe the ability to act accordingly. Intercultural 
sensitivity corresponds with Hofstede’s (2001) definition of culture-general knowledge, 
including features such as awareness of cultural differences, knowing how to learn 
cultural values, consciousness of one’s cultural framework and understanding the 
differences with other cultures, and understanding the complexity of the business 
environment. Johnson et al. (2006) have claimed that if an individual does not 
have the culture-general knowledge (i.e. intercultural sensitivity), he or she can 
learn it only up to a certain level. 

Being interculturally sensitive or possessing culture-general knowledge, however, 
are not sufficient to be successful in the international business arena. In fact, 
global competence “requires being able to learn from practice” (Bandura, 1986, p. 
407). Varying external factors in projects, such as physical, economic, political and 
legal environments, constantly raise new challenges and opportunities as the 
project progresses. In the current management research, the competence of a 
manager working in a multinational organisation has matured more in the direction 
of a manager with the potential to act in the future rather than with a special learnt 
skill-set from the past. A multidisciplinary approach has also been emphasised in 
the field of project management, as projects are becoming a more common way to 
organise in industries other than engineering and construction. A global manager 
is not tied to specific skills or competence in a known situation, but rather to the 
holistic capability, including ability, for shared appropriate values and self-efficacy 
(Townsend and Cairns, 2003). 

During the last few decades, project management has started to emerge from a 
special set of skills as an independent discipline (Morris and Pinto, 2004; Morris et 
al., 2006). However, the necessary project management skills are always heavily 
related to the contents (e.g. IT, engineering) and context (e.g. legal, political and 
economical environments) of the projects themselves. Cultural variation always 
exists if project participants come, for example, from different organisational, 
professional or national backgrounds. Current project management education and 
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training focuses on a defined skill-set in order to standardise and certify project 
management as a profession, that is, there is relatively strong trend for 
considering project management practices as universal (cf. PMI, 2008). For 
example, large engineering projects are implemented in different parts of the world 
and they include employees of many nationalities from several organisations, but 
different guidelines for such projects state that the same project management 
practices should be employed. On the other hand, several studies have concluded 
that, for example, national cultures affect organisations and leadership (e.g. 
Hofstede, 1991; House et al., 2002). 

Toor and Ogunlana (2008) found that communication, teamwork, and personal 
and interpersonal skills were essential for leaders in multinational project 
environments. The project manager confronts different types of cultural variations 
in different relationships relating to a single project. Aaltonen (2010) found several 
stakeholder categorisations used in the project management literature. One of the 
recent categorisations is presented by Moodley et al. (2008), who used a contract-
based approach to identify the relevant stakeholders by the expected behaviour of 
the stakeholders at corporate level (Figure 3). However, they found that the actual 
influence of different stakeholders on projects or organisations still varies between 
projects. Especially in large engineering projects, a project manager might need to 
communicate with all these stakeholders. 

 

Figure 3. Relevant stakeholders in construction according to a contract-based 
approach (Moodley et al., 2008). 

Project-oriented companies crave for experienced project managers because, 
despite the several project management training possibilities, project management 
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as a profession is still greatly based on individuals learning in practice. However, 
by learning project management practices, a novice project manager does not 
gain the competence to manage multinational projects. Individuals from the same 
social background share mental references of how to make sense of given 
situations, but how they act in practice varies significantly (Chevrier, 2009). 
However, sense-making can create organised action and structures through its 
influence on behaviour (Tukiainen et al., 2010). 

Organisations consist of a specific set of implicit and explicit rules (Swieringa 
and Wierdsma, 1992). The learning abilities and cognitive styles of learning of 
individuals influence their understanding of their rules and the capability to act 
accordingly (Hayes and Allinson, 1998; Sense, 2007). Organisations learn when 
their members learn or when they hire new people with new skills and knowledge 
(Simon, 1991). Sense (2007) concluded that some deficiencies in cognitive styles 
of project participants in fact enhance the learning and the development of 
learning skills. The implementation of a large engineering project creates several 
challenges to this learning process, for example projects have time constraints 
leading to the prioritisation of simple and predefined tasks. In order to change the 
rules, the organisation has to learn, that is, collective learning should occur (Hayes 
and Allinson, 1998). In large multicultural projects where participants change 
during the process, learning seems to be an almost impossible task to conduct. 
The learning styles might also differ between cultures as well (Yamazaki, 2005). 
However, learning spaces can also be a person’s mental constructs in a social 
environment and “embedded in communities of practice that have a history, 
norms, tools, and traditions of practice” (Kolb and Kolb, 2005, p. 200). Learning 
and innovating should not be seen as separate from working (Brown and Duguid, 
1991). 

As project management matures at an organisational level, so that tools and 
techniques develop, the project management practices become more generic 
despite the differences in project types and contexts (Besner and Hobbs, 2008). 
Tools supporting organisational learning and memory are among those with the 
most potential to improve project performance (Besner and Hobbs, 2006). One 
must make a distinction between the concepts of ‘practice’ and ‘practices’, as 
drawn among the social sciences. In project management, the word ‘practice’ is 
used as a single activity and ‘practices’ as a plural of that. This might be explained 
because project management practitioners and theorists often have an 
engineering background. However, among social scientists, ‘practice’ has been 
used as “patterns of interaction developed into predictable arrays of activities” 
having inseparable social and historical elements (Bjørkeng et al., 2009, p. 145). 
As Turner (1994) has argued, the word ‘practice’ is used in connection with 
meanings like transferable, teachable, transmittable and reproducible. In addition, 
practice can include knowledge, which is tacit and which is carried and developed 
further by humans based on their experiences. Practices can be studied from 
either the outside or the inside, which leads to different conceptions of practices as 
well as different methodologies for studying them (Gherardi, 2009). From the 
outside, practice can be seen as a set of activities that can be learned and 



3. Previous research and conceptual frame for this thesis

 
 

45 

replicated (Feldman, 2000; Gherardi, 2009). From this viewpoint, the objective is 
to find similarities, frequencies and patterns that can then be made explicit and 
transferred from experienced persons to novices. The inside view means that 
practices are seen as “action that forges relations and connections among all the 
resources available and all the constraints present” (Gherardi, 2009, p.117). 
Further, Gherardi (ibid.) claims that a competent practitioner needs to know how 
practices in the field can and need to be used. 
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4. Overview of the essays 

4.1 Essay I – Cultural assumptions in global project 
management office 

The number of large engineering projects has been growing during the last 
decades. Projects, customers and people who realise the construction work are 
located in different countries. A few decades ago, the only possibility for a 
company to participate in projects overseas was to have a major part of its 
functions in that location in order to serve the customer effectively. Currently, a 
globally acting company can centralise its activities with functions in different 
locations and still be able to conduct an increasing amount of work in multiple 
locations at the same time. When a company has the ability to conduct its 
activities globally, it can deliver its products and services faster and with improved 
quality to customers. However, a major part of the engineering industry is still 
facing serious challenges when acting globally. The transformation into a truly 
global organisation is, in many companies, an ongoing process. 

The project management office (later PMO) or project unit, as an organisational 
form, has evolved during recent decades to respond to the challenges of better 
performance that have emerged from globalisation. Projects, by definition, are 
unique efforts to achieve a certain goal in a certain time period. There are 
sometimes opposite objectives inside a PMO: on one hand, effectiveness across 
projects in the PMO is connected to the use of common tools and procedures, and 
on the other hand, project managers face totally new situations in projects when 
existing knowledge and processes are not adequate in order to take full advantage 
of events or to prevent risks from being actualised. PMOs will change the traditional 
project business by influencing the flexibility in individual projects. 

Figure 4 illustrates the key concepts arisen from the empirical data and 
analysis. First, the literature related to PMOs was reviewed. Managing multi-
project organisational unit arises challenges between the unit and surrounding 
company. On company level, the optimal balance between organising as projects 
and as functional units is ongoing constant transformation. The role and tasks of 
PMO is constantly changing as well. Secondly, in this context cultures are 
generally understood as defining differences between national cultures. By 
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examining the literature, evidence of several cultural spheres and their interaction 
could be found. The understanding of cultural conditions effecting on the project 
management practices in PMO was extended by identifying related cultural 
spheres. In addition to inter-organisational national cultural differences, at least 
professional, organisational and functional cultural differences were revealed in 
both inter-organisational and intra-organisational relationships. External variations 
caused problems internally when applying the unified project process model and 
took attention away from external challenges. 
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Figure 4. Theoretical structure of Essay I (Appendix A). 

4. O
verview

 of the essays

48

______________________________________________________________________________



4. Overview of the essays

 
 

49 

In this essay, the underlying cultural assumptions were identified in order to 
understand better the challenges between unified practices and flexibility of action 
in individual projects. The findings indicate that there are gaps between the goals 
of the PMO and other functions in the company. Customers are dividing large 
projects into smaller parts and each part is quoted separately. Different sales 
offices of service providers can end up quoting separate parts of the same project 
without knowing about each other. From the sales function’s point of view, the goal 
is to optimise the result of a single sales assignment, whereas from the PMO point 
of view, the suboptimisation of a single assignment can lead to the opposite 
outcome for the whole. 

4.2 Essay II – Culture-related uncertainty-reducing practices 
in projects 

Multinational projects move along fast, meaning that the response to unexpected 
events needs to be fast as well. Misunderstandings occur due to the time 
constraint, differences between the cultures of participants, different personalities 
and so on. Cultural differences exist especially in multinational projects; however it 
is not clear whether the differences causes impacts or not, and if so, whether the 
impacts are positive or negative. In addition, from the project and project 
organisation point of view, the impacts of cultural differences and, on the other 
hand, the impacts of personalities of the individuals are still unexplored areas. 

Cultural differences among multinational engineering and construction projects 
are often defined only as differences in national cultures, which only cause 
hindrances. Impacts can also be arisen from other cultural spheres, like 
organisational and professional cultures. Differences also elicit opportunities that 
could be exploited. Overall uncertainty related to cultural differences in projects 
can lead to both positive and negative impacts. The recognition of opportunities 
asks for a more holistic view of uncertainty management than is used currently. 
Uncertainties at project level are different in their nature than at project portfolio 
level, requiring different approach from managers. This difference is due to the 
different root causes of risks and opportunities. 

Development and delivery projects conducted by large engineering-related 
companies are nowadays organised as project units or project management 
offices in order to unify the practices and manage larger and more complex 
customer assignments globally. Five projects were explored for this essay, to 
understand what kinds of cultural assumptions exist in the project and what kinds 
of actions have been taken to influence the impacts of cultural differences. Even if 
there is no solid evidence about the impacts, the organisations have established 
practices to reduce uncertainty. Still, at an individual level, project managers 
trusted their own experience and intuition. Some of the conducted actions were 
preventive and some were reactions to already actualised impacts. In all the 
studied projects, the main objective of the actions was only to prepare or respond 
to negative impacts, or risks. 
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Figure 5 illustrates the key concepts arisen from the empirical data and 
analysis. By reviewing the existing literature the coherent definition of culture and 
the impacts of cultures in projects were first developed. Secondly, the concept of 
uncertainty and its relation to impacts of cultural differences were identified. 
Thirdly, the concepts relating to managing uncertainty in project environment were 
clarified. The findings of the essay showed that individually justified actions were 
conducted in order to influence the impacts of cultural differences, even if definite 
information about the impacts did not exist. Different sources of uncertainty 
actualise during different project phases and call for flexible and simultaneous use 
of uncertainty-reducing tactics. However in all of the studied projects, the main 
objective of the actions was only to prepare for or respond to negative impacts, or 
risks. In order to exploit also the opportunities that arise, managing uncertainty 
demands new cognitive practices. 
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Figure 5. Theoretical structure of Essay II (Appendix B). 
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4.3 Essay III – The cross-cultural competence of the project 
manager in multicultural projects 

Project management is gaining higher degree of legitimacy as an independent 
profession. Previously, project management professionals have had a technical 
background as engineers, for example. Currently, also the business schools are 
providing courses and subjects in project management. Neither technical nor 
economical educational background is sufficient in order to start working as a 
project manager in multinational projects. Project-oriented companies crave for 
internationally experienced project managers. No doubt, project managers learn 
the essence of their profession in practice. Notably in multicultural projects, cultural 
differences that can have an impact on project implementation emerge 
simultaneously from several sources, such as professional, organisational, 
industry or national differences. On the other hand, current project management 
training is focused on culture-specific knowledge, as distinct from culture-general 
knowledge, and practices and tools that deal with the ‘hard’ issues, such as 
managing time and resources. Training is also biased by cultural values and 
assumptions related to the project as a form of organisation. 

In this essay, I present first the sources for culturally biased project management 
especially linked to the Finnish project management culture. Secondly, the previous 
research relating to cross-cultural competence in project management is examined. 
Thirdly, I identify traits of cross-cultural competence based on interviews with three 
Finnish project managers with an engineering background, and the reactions of 
project management students (novices) to the critical events in the three different 
multinational projects managed by the experienced (masters) project managers. 

Figure 6 illustrates the key concepts arisen from the empirical data and 
analysis. The literature review related to cultural competence covers here sources 
from the international business and project management training. In able to reveal 
the cultural assumptions relating to projects, a literature review of projects as a 
way to organise, universality of project management, and Finnish management 
style was conducted. The training and education of project managers at the 
moment emphasises acquired knowledge and skills rather than the 
implementation of these. To be able to deal with the situational characteristics, the 
project manager should be able to change the approach if necessary in the 
situation at hand. 
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Figure 6. Theoretical structure of Essay III (Appendix C). 
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5. Conclusions 

Cultures and their influences seem to continuously remain as an interesting topic 
among management researchers and practitioners. The findings from previous 
research efforts do not seem to explain current management practices, especially 
in multinational projects. Technological changes and increased interaction 
between social and technical issues have also increased the complexity of 
projects (Baloi and Price, 2003). Culture as a concept has gained a specific 
meaning among practitioners, as well as some researchers, leading to an 
underestimation and misinterpretation of the actual influences of cultural 
differences, that is, values and assumptions in specific contexts. 

The first attribute, and at the same time limitation, associated with the concept 
of culture is nation, which is often (almost always in daily conversation) used as 
equivalent to the word culture. Søderberg and Holden (2002) have noted that 
national culture is obsolescent when managing cultural diversity in a multinational 
business environment. Chevrier (2009) concluded that national culture can be a 
relevant unit of analysis, because nations have specific political environments 
attached to local institutions, but she would call this national-political culture. At the 
same time, she has noted that a nation can consist of several cultures. Schneider 
and Barsoux (2003) have presented several different cultural attributes or spheres, 
which can define the norms, values and basic assumptions of individuals who 
share a cultural background. 

In able to contribute to this theoretical discourse, three different research 
settings were established to reveal complexity behind the impacts that cultural 
differences create in multinational projects. The result from the first setting shows 
that external variations in market conditions, players and customers cause 
practical problems internally when applying the unified project process model, and 
take attention away from external challenges. In project work, contracts ultimately 
define many ways in which the different tasks need to be conducted, and they are 
always based on a legal institution of a specific country. This same applies 
internally to the employment contracts of project personnel. Due to these 
institutional connections, national cultures or national-political cultures have a role 
both in organisations’ external and internal challenges. Observations from a 
multinational project management office (PMO) illustrated the influence of context 
on project management when the same unified practices were applied in projects 
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for two different business lines. Looking closer the global operations revealed 
internal challenges related to product and resources, illustrating the variety in 
knowledge requirements and physical distance. Functional differences arose when 
the focus of the PMO was on transforming from a resource pool of project 
personnel to the identification of business opportunities – originally the focus of 
another function in the organisation. 

Secondly, the main objective of the observed actions was only to prepare for or 
respond to negative impacts, or risks. Uncertainty can generate positive 
outcomes, or opportunities, however the underlying thinking behind uncertainty 
management easily has a pessimistic tone. This research illustrates that project 
managers have established strategies and tactics to reduce uncertainty that they 
consider to be caused by cultural differences, even if solid evidence of the impacts 
is not available. At an individual level, project managers consciously modified their 
existing stereotypes based on the individual encounters, preferred face-to-face 
communication, and acted as a mediator in conversations. At a project level, they 
increased the control of schedules, tried to create a common project culture, 
involved upper management, and leaned on the spirit of the contract rather than 
the letter. Finally, at organisation level, cooperation is preferred with known 
partners, a culturally matching or local workforce is hired, cultural prejudices are 
exploited, and honesty is used as an asset. 

Thirdly, to be able to deal with the situational characteristics, the project 
manager should be able to change the approach in multicultural encounters if 
necessary in the situation at hand. The findings in this research shows that both 
cultural and project management knowledge are context related. Cultural 
knowledge is often understood as culture-specific knowledge, that is, the 
understanding of a specific local national culture. In large and complex multinational 
projects, acquiring enough culture-specific knowledge is impossible. PMs actually 
learn specific practices relating to situations when they reflect on existing 
situations. They conduct reaction-in-action and choose the right practices from 
their personal knowledge pool to take into consideration with the situation-related 
factors like a contract text or a relationship with the client. The project managers 
learn through experience which practices are useful in what situations, and are able to 
change their approach if needed. An experienced project manager (master) does 
not stick to one way, but reflects on the situation all the time. As the projects 
showed, sometimes only one approach works, but often it is not uncommon to use 
several practices simultaneously or in different phases of the project. A project 
manager should be able to analyse the situations constantly and change the 
behaviour when needed. This research supports Johnson et al.’s (2006) findings 
that a person possessing the competence might not be able to act successfully in 
different contexts due to the external factors affecting the business relationships. 
An increased amount of cultural-general knowledge (e.g. awareness of differences 
and similarities, or one’s own mental structure) could help novice project 
managers to adopt the needed responsibilities faster (cf. Hofstede, 2001). It 
remains unsolved whether students learn cultural-general skills just by studying in 
multicultural study groups or whether this knowledge can be taught. 
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In this thesis I have analysed the cultural complexity on the level of project 
management office and individual project manager. Figure 7 illustrates these two 
levels and findings from this thesis to manage cultures’ influence in projects. 

Figure 7. The descriptive framework of managing cultures’ influence in projects. 

In able to create a descriptive framework of managing cultures’ influences in 
projects, it is not necessary to investigate whether cultural differences have an 
influence in projects or not. Project stakeholders definitely have different sets of 
values, which affect their behaviour. The influence changes project by project and 
during the project as well. Understanding cultural manifestations is not as 
important as understanding how these are interpreted (Martin, 2002). Each project 
can benefit from the project manager’s and other project personnel’s ability to act 
in multicultural encounters. Multiculturality is not just national, even if there is 
sometimes a geographical dimension (for example north-south Europe), but there 
are also industry, professional, and organisational cultures, to mention just a few 
possibilities of social constructs. Our talk about cultures is almost always problem-
driven, leading to the conclusion that diversity is often seen as a source of extra 
work and investments in projects in order to reach the goal (cf. Vaara, 1999). We 
also generalise when talking about cultures, even if in practical project work, there 
are individuals who communicate with each other. The experienced project 
managers interviewed for this research were very careful to point out that they use 
generalisations and that there are always exceptions. The generalisations are 
connected to perceptions, and at the beginning of the project, there is often a need 
to overcome these perceptions. 
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Appendix A: Cultural assumptions in the 
global project management office 

Abstract 

The number and size of large multinational projects have grown during the last 
decades. This has had effects on organising project management activities in 
organisations. Projects, by definition, are temporary and unique efforts; however, 
scaling and reproducibility are elements that can lead to an effective and profitable 
business. Project-based organising has weaknesses where more permanent 
structures are strong. For example, time limitation has led to difficulties in 
transferring experiences in an organisation from previous project successes or 
failures, or when project teams have not offered clear career paths for experts in 
organisations. A recently arising organisational form is the project management 
office (PMO). Yet existing research has only scratched the surface of the role and 
relationship with other functions in the organisations or with the external 
environment. More understanding is needed of the underlying assumptions about 
how this form of organising operates in current organisations. The objective of this 
essay is to define cultural conditions in order to understand better the challenges 
of unified practices and flexibility of action in individual projects. 

In this essay, the focus is on the activities of a global multi-project PMO. 
General management principles and project management knowledge, together 
with product and process knowledge from two industries, have been studied. In-
depth retrospective interviews were used to collect narratives of how cultures 
affected the project. The interviews were complemented with observations and 
finally the results were validated with the interviewees. The existence of similar 
project management activities in separate industries has provided the company 
with a possibility to form a PMO, where, for example, sharing knowledge should 
be easier and the use of scarce resources more efficient. Despite the congruence 
of activities, the integration of the expected advantages has not been realised. 

The understanding of cultural conditions effecting on the project management 
practices in PMO was extended by identifying related cultural spheres. In addition 
to inter-organisational national cultural differences, at least professional, 
organisational and functional cultural differences were revealed in both inter-
organisational and intra-organisational relationships. External variations in market 
conditions, players and customers caused practical problems internally when 
applying the unified project process model and took attention away from external 
challenges. 

 
Keywords: project management offices, cultural differences, portfolio management 
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1 Introduction 

When a company has the ability to conduct its activities globally, it can deliver its 
products and services to customers faster and with improved quality by utilising its 
resources when and wherever needed. There are still serious challenges in the 
engineering industry in the manner of acting globally. A project management office 
(later PMO) or project unit, as an organisational form, has evolved during recent 
decades to respond to the challenges of performance that have emerged, for 
example from globalisation. Projects, by definition, are unique efforts to achieve a 
certain goal in a certain time period. There are sometimes opposite objectives 
inside a PMO: on one hand, effectiveness across projects in the PMO is 
connected to the use of common tools and procedures; and on the other hand, the 
growing amount of control in project-based organisations might destroy the basic 
benefits from project-based organisation, such as flexibility and innovativeness 
(Canonico and Söderlund, 2010). PMOs will change the traditional project 
business by influencing the flexibility in individual projects. 

Cultural differences are said to have impacts on international business. One of 
the most researched cultural spheres is national or regional culture along with 
organisational culture (Hofstede, 1991; Trompenaars and Hampden-Turner, 1998; 
House et al., 2002; Schein, 2004). Often the research in management studies 
concentrate on a predetermined cultural sphere, through which the data is then 
analysed. It is, though, impossible to say which of the cultural spheres is the most 
dominant (Schneider and Barsoux, 2003). Managing an international project 
portfolio under the pressure of customers and production is a major challenge with 
which the management of a PMO deals every day. PMOs have various roles in 
organisations, such as development of project management procedures, providing 
administrative support or human resource assistance (Dai and Wells, 2004). The 
role of managers in a PMO is increasingly to manage a “pool of project workers” 
by matching competencies and projects, and to take care of the long-term careers 
of project workers, rather than act as a technical expert (Bredin and Söderlund, 
2007). In fact, portfolio managers’ focus seems to be more on internal issues than 
external (Blomquist and Müller, 2006). 

In a culturally homogenous PMO, the internal focus does not reveal the full 
potential of the PMO for handling the challenges that project managers’ confront 
or the opportunities from different viewpoints in individual customer projects. In 
this essay, I identified and analysed the national, industrial/professional, 
organisational and functional spheres of one project management office and 
identified both internal and external conditions in order to understand better the 
challenges of unified practices and flexibility of action in individual projects. 
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2 Project management offices (PMOs) in 
organisations 

2.1 The PMO as an organisational form 

The concept “project management office” has been used in at least two meanings: 
1) a single-project PMO or project office of one large project, 2) a multi-project 
PMO responsible for several projects (Hobbs and Aubry, 2007). Establishing 
PMOs became popular towards the end of the 1990s (Dai and Wells, 2004). Now, 
more than a decade later, it is still not clear what kinds of effects PMOs have in 
their organisations. In this essay, the research object is the multi-project PMO. As 
an organisational unit, a PMO matures and evolves, or it can be dissolved 
(Pellegrinelli and Garagna, 2009). Because of the vagueness of the phase where 
PMOs, as organisational forms, are on the path of institutionalisation, it is difficult 
to study which elements are essential in relation to this organisational form and 
which will survive through evolution (cf. DiMaggio and Powell, 1983; Hobbs et al., 
2008). According to Pellegrinelli and Garagna (2009), PMOs should not act as just 
project support offices, but as change agents when implementing project 
management through an organisation’s routines and processes. 

Some PMOs are temporal in their nature, as projects are (Aubry et al., 2010). 
Unified and centralised project management activities that are intended as 
permanent structures are not that permanent after all, but might exist for only a 
few years until they have been shut down or modified radically (Hobbs and Aubry, 
2007). A PMO can be established and its presence reasoned based on several 
motivations, such as (Dai and Wells, 2004): 

 improving different elements of project management 

 achieving a common project management approach or more efficient use 
of human and other resources 

 ensuring consistent project management training, competence, and 
performance 

 improving quality and customer satisfaction 

 incorporating project management with strategic goals and developing 
competitive advantages. 

Aubry et al. (2010) described a pattern of individual PMO transformation: level of 
project management standardisation, growth and contraction, and agility. Hobbs 
and Aubry (2007) identified five groups of functions that PMOs are expected to fill 
in their organisations: monitoring and controlling, development of project 
management competencies and methodologies, multi-project management, 
strategic management, and organisational learning. Table A1 represents these 
groups and related practices. Hobbs and Aubry (2007) excluded three functions 
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from the groups due to a lack of statistical and conceptual relations: executing 
specialised tasks for project managers, managing the customer interface, and 
recruiting, selecting, evaluating and determining salaries for project managers. 

Table A1. Groups of functions important in PMOs and related practices (Hobbs 
and Aubry, 2007). 

Group of functions Related practices 

1. Monitoring and 
controlling 

 Report project status to upper management 
 Monitor and control project performance 
 Implement and operate a project information system 
 Develop and maintain a project scoreboard 

2. Development of 
project 
management 
competencies and 
methodologies 

 Development and implement a standard methodology 
 Develop competence of personnel, including training 
 Promote project management within organisation 
 Provide mentoring for project managers 
 Provide a set of tools without an effort to standardise 

3. Multi-project 
management 

 Coordinate between projects 
 Manage one or more portfolios 
 Identify, select and prioritise new projects 
 Manage one or more programmes 
 Allocate resources between projects 

4. Strategic 
management 

 Provide advice to upper management 
 Participate in strategic planning 
 Benefits management 
 Networking and environmental scanning 

5. Organisational 
learning 

 Monitor and control performance of PMO 
 Manage archives of project documentation 
 Conduct project audits 
 Conduct post-project reviews 
 Implement and manage database of lessons learned 
 Implement and manage risk database 

 

2.2 Managing a multi-project organisational unit 

According to Pellegrinelli and Garagna (2009), PMOs create value for an 
organisation by several different controlling mechanisms; however, there is a great 
variety of roles and primary functions of these mechanisms. On the other hand, 
Canonico and Söderlund (2010) noted that the growing amount of control in 
project-based organisations might destroy the basic benefits from project-based 
organising, for example flexibility and innovativeness. Based on research by 
Müller et al. (2008), successful organisations select and prioritise projects 
according to the company strategy (company level), lead information from projects 
to the portfolio using a shared reporting channel (portfolio level), and share the 
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responsibility for decisions (portfolio level). When projects are managed in the 
PMO, this has been found to cause expenses and tension between the PMO and 
other units of the organisation (Hobbs and Aubry, 2007). Zwikael et al. (2005) 
have noted that detected impacts of cultural differences among employers and 
middle managers related to projects are expected to occur among senior 
managers as well. 

Blomquist and Müller (2006) compared the roles of portfolio and programme 
managers and found that portfolio managers focus more on internal issues and 
programme managers on external issues. This is supported by Jonas (2010), who 
defined the tasks of the portfolio manager as portfolio structuring, resource 
management, portfolio steering, and related organisational learning. It is important 
to differentiate the roles of portfolio, line and top managers, as well as the different 
objects to evaluate success: process effectiveness, portfolio success and portfolio-
related corporate success (ibid.). One of the roles that portfolio managers take is 
to identify bad projects. However, according to Julian (2008), this approach leads 
to so-called “red light learning”, which in fact hinders learning by focusing on 
troubles and generates defensive routines. 

3 Impacts of cultural differences in 
organisations 

3.1 Impacts of national and regional cultures 

Projects can be influenced by many different cultural spheres (i.e. regional, 
industry/professional, functional and organisational spheres), but it is impossible to 
say which of these is the most dominant (Schneider and Barsoux, 2003). In 
addition, the impacts from different cultural spheres in a single project or 
organisation cannot be differentiated. One of the most researched cultural spheres 
is national or regional culture (Hofstede, 1991; Trompenaars and Hampden-
Turner, 1998; House et al., 2002). The reasons for national or regional differences 
lie in history and language (Schneider and Barsoux, 2003). On one hand, a nation 
can and usually does consist of several regional cultures (e.g. an east-west 
dimension), and on the other hand, a region can consist of several nations (e.g. 
Scandinavia). Management practices and national culture are dependent on each 
other when measured in financial terms (Newman and Nollen, 1996). Research 
has also shown that implementation of management practices is influenced by 
national institutions as well as sector specialisation (e.g. Matten and Geppert, 
2004; Shore and Cross, 2005; Zwikael et al., 2005; Zwikael, 2008; Müller et al., 
2009). The most recent research relating to the relationship between project 
management deployment and national cultures also includes evidence that there is 
variation in the different cultural aspects between regions (Bredillet et al., 2010; de 
Bony, 2010). 
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3.2 Impacts of industry and professional cultures 

Besides regional or national differences, projects are influenced by industry and 
professional cultures (Matten and Geppert, 2004). Several studies have verified 
that organisations differ more between industries than within them, revealing the 
existence of industry culture (e.g. Chatman and Jehn, 1994; Christensen and 
Gordon, 1999). Currently, large companies have several more or less independent 
business lines that serve different customer industries. A connective element 
might be the same technology or products used as a basis for services. 
Differences derive from the elements in different business environments, such as 
the nature of decision-making, the degree of state intervention, market 
characteristics, and use of technology and growth (Christensen and Gordon, 1999; 
Schneider and Barsoux, 2003). Elements such as the proportion of female and 
male employees, or specific standardised practices, can also be distinctive 
elements between industries affecting the culture (Rooke et al., 2003; Rooke et 
al., 2004). Organisations vary in their composition of professional cultures, from 
mainly non-professional staff or one profession to a variety of professional groups 
(Bloor and Dawson, 1994). The work, depending on the task at hand, might be 
conducted in multi-disciplinary or professional teams or by single experts (ibid.). 
Project managers can be seen as a professional group with the characteristics of 
a profession, such as the formation of a professional association and the 
development of minimum standards of professional training (ibid.). 

3.3 Impacts of organisational culture 

Studies show that organisational culture is a significant element when compared 
to project performance or the long-term success of organisations (Schein, 2004; 
Cameron and Quinn, 2006; Morrison et al., 2008; Yazici, 2009). It can be argued 
that organisational culture is one of the most researched cultural spheres besides 
national culture. There are several studies that combine these two, as in 
Hofstede’s study (1991), where the result was that the differences between 
national cultures were notable even if there was a strong organisational culture. 
Organisations also differ notably between industries (Christensen and Gordon, 
1999). Differences in organisations can arise, for example, from the role of the 
founder or other leaders, governance structures and company maturity in business 
(Schneider and Barsoux, 2003). Project success is concluded to be influenced 
also by contextual factors such as an effective sponsorship and governance 
model, successful negotiation of project scope, the balance of authority and power 
between organisation and project manager, and overall changes in organisational 
context (Ives, 2005). 
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3.4 Impact of functional culture 

When an organisation has spread across several locations, these are likely to 
develop their own cultures, especially if different functions of the company (e.g. 
sales, production, PMO) are located geographically distant (Damian and Zowghi, 
2002). Lawrence and Lorsch (1967) have identified the differing values between 
the functions in organisations that impact the effectiveness. For example, task 
requirements, time frames and customers (external or internal) affect the cultures 
of different functions (Schneider and Barsoux, 2003). Schein (2004) differentiates 
three subcultures that exist in all organisations and cause conflicts if not identified 
and managed: operator, engineering/design, and executive subcultures. Quinn 
and Cameron (1983) concluded that organisations are in a constant resolving 
process between contradicting values like internal-external orientation and 
centralisation-decentralisation of decision making. There is a constant dialogue 
between temporary and more permanent structures in project-based organisations 
due to “the way employees identify themselves with either the line function or with 
projects and by competition for limited organisational resources” (Arvidsson, 2009, 
p. 97). For example, there is tension between actors caused by fundamentally 
different organising principles of functional and project organisations, and limited 
resources (Hobbs et al., 2008; Arvidsson, 2009; Jonas, 2010). A project-oriented 
company also emphasises external factors, whereas line functions emphasise 
internal factors (Arvidsson, 2009). 

3.5 Interaction of cultural spheres 

Based on the literature survey conducted by Henrie and Souza-Posa (2005), 
culture is a limited topic in project management literature and there is a lack of 
empirical research relating to the topic. However, there is often an assumption 
relating to cultural research that there is one desirable culture, which should be 
pursued (Rooke et al., 2003). Based on Hofstede’s (1991) study, values are more 
influenced by national culture; however, practices are more influenced by 
organisational cultures. The impacts of professional and organisational cultures on 
each other depend on the types of organisation and the place of professionals in 
the organisation (Bloor and Dawson, 1994). When individuals are deciding how to 
act when facing organisational events, they will use both the organisation’s 
operating and cultural systems and the codes and operating practices of their 
profession (ibid.). Interacting spheres of culture can create a competitive 
advantage for a company, if the differences are understood and the impacts 
analysed (Schneider and Barsoux, 2003). Müller et al. (2008) revealed that 
companies do not differ in portfolio control across industries, geographical areas 
or the nature of projects. 
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4 Implementation of the research 

In-depth retrospective interviews were used to collect narratives of how cultures 
affected the project. The interviews dealt with the activities of the project 
management office as well as two separate projects, and the goal was to collect 
observations relating to challenges recognised from the unified form of the project 
process in the PMO. The interviewees were encouraged to tell stories about the 
situations where they considered the cultural differences had an essential role in 
the course of actions. Trust between researcher and interviewees was developed 
by researcher working at the office few days per week. This gave an opportunity to 
have informal discussions during the lunch and coffee breaks. The interviews 
revealed individual notions and insights, which were combined with the 
observations of researchers using an iterative process, and then validated with the 
sales and project personnel. Finally, the concluding workshop was arranged, 
where the findings were discussed together with the management team, that is the 
director and engineering managers of the PMO. Figure A1 summarises the data 
collection and links the methodology to the goals of the data collection. 

 

Figure A1. The structure of the research arrangement and the link to the goal of 
the research. 

The empirical material for this study consists of in-depth interviews with four 
engineering managers, the director of PMO, and ten project sales and 
management employees (Table A2). In addition, observations were conducted by 
doing the research writing in the office of the PMO (an open office) during a three-
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month period. The interviews were recorded and transcribed. The company had 
extensive internal websites and other common tools, which linked different 
functions and locations. The project management guidelines were also available 
on the company’s intranet. There was also a possibility to travel with one of the 
engineering managers to a China subsidiary, which consisted, in fact, of two 
subsidiaries: one in Shanghai and the other in Beijing. Data analysis was divided 
into two phases. In the first phase, the detailed notions from interviews with the 
director and four engineering managers of PMO were collected and grouped. In 
the second phase, the groups were validated with material from ten interviews with 
sales and project personnel. 

Table A2. List of interviews. 

Nationality of 
interviewee 

Title Industry Mode of 
interview 

Place Language 

Phase I 

Finnish Director 1&2 Face-to-face Finland Finnish 
British Engineering Manager 1 Face-to-face Finland English 
Finnish Engineering Manager 1 Face-to-face Finland Finnish 
Finnish Engineering Manager 2 Face-to-face Finland Finnish 
Chinese Engineering Manager 1 Face-to-face China English 

Phase II 

Chinese Country Sales Manager 2 Face-to-face China English 
Chinese Key Account Manager 1 Face-to-face China English 
Chinese Area Sales Manager 2 Face-to-face China English 
Italian Sales Manager 1 Face-to-face Finland English 
French Sales Manager 1 Telephone  English 
Finnish Project Manager 1 Face-to-face Finland Finnish 
British Project Manager 1 Face-to-face Finland English 
Finnish Project Manager 2 Face-to-face Finland Finnish 
Finnish Project Manager 2 Telephone  Finnish 
Chinese Project Engineer 1 Face-to-face China English 

 

5 Underlying cultural assumptions in 
project management offices 

5.1 Assumptions relating to national cultures 

The data for this research was collected in a large multinational corporation that 
offers high technology products and services, and has operations in more than 50 
countries all over the world. The collected data included activities of the PMO in 
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the UK, Finland and China, and the company’s sales offices in France, Italy and 
China. The company originates in Finland, although it has had a strong orientation 
to global markets since its establishment, first to other Scandinavian countries and 
then to other continents. The largest group of personnel in the whole company, 
one third, is located in Finland. The majority of the personnel in the PMO were 
Finns (approximately 75%), and 60% of the managers of the PMO (excluding 
project managers) were Finns, as well. The personnel in each country were local. 
Because of the origin of the company, there is no doubt that Finnish national 
culture, among nations and regions, played a role in procedures, control systems, 
communication, decision-making, strategy, human resource management, and 
management practices (cf. Schneider and Barsoux, 2003). 

PMO UK has focused on helping the sales offices in technical parts of 
quotations and it has a couple of quotation engineers in France to help with the 
technical quotations, but commercial quotations are made by the sales personnel 
in different sales offices. 

“No, it [handling revisions] changes, really changes country by country. It 
depends on the, on the sales guy. Quite often they want to keep control of 
it, they just want the initial help and from there on in, they say right, I want 
to handle this, I don’t want you to touch it. And we [quotation support in 
PMO] don’t hear about it again. It’s happened on several jobs. Spain is one 
of them where this happens, not just France…Italians does it a bit 
differently, they want limited help to do the quotation, but then generally 
they take care of it themselves. So I’d say definitely those three is where 
that type of work happens. I think more than Northern Europe with 
Germany, Holland, Belgium, UK, if you do a quotation they sort of expect 
you to stay with it to the end, to the point of it becoming an order or 
becoming lost.” Engineering manager 

The PMO China subsidiary was established to respond to the growing market 
demands in Asia, which was one of the largest potential growth areas for the 
company’s products and services. When the PMO established a subsidiary 
abroad, the goal was to make it as independent as possible, and the subsidiary 
was expected to follow the general processes in the organisation. However, the 
personnel in the new office were less experienced with the company’s products 
and located far from production. The time difference and language skills caused 
delays in communication, which caused frustration among the personnel in PMO 
China. On one hand, PMO Finland encouraged PMO China to contact production 
personnel or PMO Finland whenever they had questions, but on the other hand, e-
mails or phone calls were not responded to. From a Chinese point of view, this 
was a sign that people in Finland did not feel responsibility. 

National culture seemed not to play an important role in the internal relationship 
between PMO Finland, UK and China, compared to the power relations 
(headquarters – subdivision), product knowledge (there was training only in 
Finland) or experience (years in current position). However, the same national 
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culture with the customer was seen to be very essential from a sales office point of 
view, but not so from a PMO point of view: 

”Salesmen did not trust that PMO would treat the most important order of their 
best customer well enough, and that’s why they wanted to make sure that that 
the best project execution personnel is nominated.” Engineering manager 

Sometimes the sales manager trusted the customer in the hands of the project 
manager: 

“I’m doing the quotation because he [sales manager] is busy, he is 
travelling whatever. He’s built up or I could say I’ve built up his confidence 
through the management of the project. So he is confident, that yes you 
know, my relations with the customer are going on well, he can see you 
know that the customer has a good, you know, interaction with me … In 
fact I know as the ideal management of a project that we like is that the 
project unit manage the whole project commercially and technically. And 
basically just say to the sales office you know, this is what we’re selling, this 
is what we’re offering, so you know, the sales office are left out a little bit. But a 
lot of that, it doesn’t happen most of the time, because sales managers being 
sales persons they like to keep their orders.” Project manager 

There is variation between the customers. Without language barriers, the 
customer would follow same procedures as followed in any domestic project, that 
is trying to minimise the risk of miscommunication. 

“Well, generally speaking that person from customer, who is responsible for 
the project towards our company, would like to contact directly to 
production, especially in nasty situations, because they get information in 
full, and they [customer] understand that if they agree directly with people 
from production, how the things are done, it will come over better without a 
middleman. One could imagine that this is the trend: people learn 
languages and cultures and such, and want direct communication with the 
production. But then there’re language barriers; it might be that the guy 
from the customer doesn’t speak fluent English or other … or might not be 
used to work internationally. Then it is familiar and safe to contact the guy 
from our [local] sales office.” Director 

5.2 The context in the global engineering business 

Only a few decades ago, business in the engineering industry consisted of the 
production of technically advanced products and their delivery to new facilities and 
for the maintenance of existing ones all over the world. Currently, the delivery of 
products is not enough, but the amount of related service business has grown fast. 
Each individual customer and customer facility has different needs for the 
services. Production is situated in specific locations where the necessary amount 
of technical skills or other resources (e.g. materials, energy) is available. Sales 
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offices, on the other hand, are located near the customers. But when it comes to 
implementation, the actual customer projects can be located almost anywhere. As 
the challenges in customers’ processes have increased, demand for widening the 
scope of service has increased on the supplier’s side as well. The project form is a 
common way to organise around constantly changing needs and requirements. 

The company has eight “customer industry” specific business lines, and its 
assignments vary from the delivery of single components to the construction of 
large turn-key projects, not forgetting the maintenance services provided to the 
customers after the finalisation of the construction phase. Based on the three 
project dimensions that shape the interaction between the projects and 
organisation, different approaches to projects between the two business lines 
inside the PMO were obvious (Table A3) (Lampel and Jha, 2004). The project 
definition, and the extent to which the details of the scope are known at the 
beginning of a project, are included in project scoping. Project programming 
measures how tightly the budgets, schedules, and targets are defined. Finally, 
project autonomy determines the level of reporting and the involvement of the 
parent organisation in the project. 

Table A3. Project dimensions shaping the interaction between the projects and 
the organisation in the PMO (cf. Lampel and Jha, 2004). 

 

Scoping Programming 

Autonomy 
Resource 
allocation Monitoring 

Projects for industry 1 Rigid Tight Gradual, 
even too late 

Heavy 

Projects for industry 2 Flexible Loose Up front Light 
 
In industry 1, the need for separate task groups was essential, but in industry 2, it 
was more like a rule than an exception to mix tasks. Project personnel in industry 1 
did almost solely the tasks to which they were appointed: 

“Yeah, I think that’s a difference between the types of business. With industry 1 
we get an inquiry or the sales office will get an inquiry for [products], they need 
a quotation done on it; they’ll use the project unit to do that quotation. It would, 
the quotation group is very separate really in the project unit from the execution 
group. It’s a different set of skills, different type of people, and that’s why we try 
to keep them separated to a certain degree. They will, they know the project 
way sort of, they fully understand the business. They’ll do the quotation, it then, 
generally goes to the sales manager to do all final negotiations…With industry 
2 I think all the roles get a bit mixed, because the contract is set and then the 
real definition, quotation work happens, and then it sort of the execution starts 
again, so it’s, the whole team very much works as one, but that’s purely the 
way the business is run in industry 2, by the customer, the way the customer 
runs it.” Engineering manager 
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Table A4 summarises the differences between two business lines based on the 
interviews and observations. Despite the differences, there was a strong 
confidence in the management team that the unified project management process 
model works across two business lines. Practices are one of the most distinctive 
elements of cultures (Schein, 2004). Challenges were explained as being caused 
by cultural differences grounded on national and organisational differences. As 
can be seen in Table A3, the interaction between projects for industry 2 and the 
PMO was flexible in scope, loose in programming and autonomous from the 
beginning. Still, Table A4 shows that, measured several ways, projects in industry 
2 had more advantages compared to projects in industry 1 (cf. Schneider and 
Barsoux, 2003). 

Table A4. Variation between business lines inside the PMO. 

 Industry orientation 1 Industry orientation 2 

Customer External 
Internal 

(other business unit of the 
company) and external 

Early involvement of the 
PMO during sales No Yes 

Level of detail in tendering 
phase (and amount of work) High Low 

Scope of project (portions of 
delivery, planning and 
services) 

Varies Wide 

Hit rate 20–25% of offers 60% of offers 

Market size Enormous and growing 
heavily 

Limited and growing 
moderately 

Market share ~5% ~25% 
Maturity of the market Young Mature 
Number of players and 
customers High Low 

Location of players and 
customers All over the world Customers located in specific 

geographical areas 
Knowledge of customers 
beforehand (even on a 
personal level) 

No Yes 

Product knowledge 
Detailed knowledge about 

specific equipment and 
processes 

Wide knowledge about the 
whole system 

Formal requirements More safety standards Fewer requirements 

Changes after order 
Just then the definition of 

specifications will be 
conducted 

Few 

 
Challenges in the market environment can be divided into market conditions, 
players and customer, for example, depending on the industry, the customer acts 
in the different phase of the whole project (Table A5). To the end-user, technical 
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details are less important than that the facility works as planned and serves its 
purpose. This has an effect on other aspects in the project as well, such as the 
amount of detail in the contract and the number of meetings required. 

“Well, there’s this cultural difference [between industry 1 and 2], that 
[industry 2] has been there for so long. We know all the solutions… In 
industry 1 we are a smaller player in the market. There are lots of players 
and we are quite small even if our volume is large. The market there is 
huge.” Engineering manager 

 
Table A5. External challenges affecting the PMO. 

MARKET 
ENVIRONMENT 

Market 
conditions 

 Market share 
 Size of market 
 Hit rate 
 Risks 

 Players  Number of players (customers, competitors etc.) 
 Existence of earlier relationships with other players 

(customer, competitors etc.) 
 Number of start-up meetings (sales, customer, 

production, planner) 

 Customer  Variety of customers' geographical locations 
 Development of new customer relationships 
 Position of the customer in the business chain 
 Centralised decision-making among customers even if 

projects are global 
 PM is nominated based on previous projects with the 

same customer if possible 
 Customer preferences in relation to the process 

 
Engineering managers’ and project personnel roles differed between the PMO’s 
offices: in Finland, each person was assigned to one of the roles in the PMO 
(engineering manager, project manager, project engineer, quotation engineer, 
project assistant, and so on). Engineering managers were responsible for one 
business line each. PMO UK had two different task groups (quotation and 
execution) and the engineering manager was responsible for one of the business 
lines. Personnel had clearly defined tasks. Personnel in PMO China had several 
roles each; the engineering manager also acted as the project manager, and the 
quotation engineer as the project engineer, for example. Both business lines were 
also included, although the weight was heavily on industry 1 projects. Sometimes 
the people in PMO Finland were conducting different tasks than their roles 
anticipated. Changes in ongoing projects, market situations, and lack of resources 
led sometimes to skills of individual employers being exploited; for example, the 
project manager might have made a quotation relating to additional assignments 
relating to ongoing projects, or the quotation engineer might have worked as a 
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project engineer and the other way around. On the other hand, by changing roles, 
the individuals could get variety in their daily routines: 

“When we have talked with the guys … project engineers feel that if you do 
just tasks of a project engineer … you get bored quite soon… In my area 
[industry 2] same guys who are quotation engineers handle always the 
execution phase as well.” Engineering manager 

“The customer has redeemed options that [Company] has given to them … 
I have actually been the guy, who has made the offers.” Project manager 

The company and the customer also have different people responsible for 
commercial issues and technical details, and during the quotation phase, there 
needs to be constant information exchange between these two. 

“But concerning the revision, the problem is that it take a long time … from 
the quotation of the project team [technical] to the order [both technical and 
commercial issues], they [customer] could ask for ten revisions to do. And 
that takes a lot of time. But during all the revision, you need to be very 
close to the customer. You can have the customer every day on the phone. 
So I think it’s easier to do that in the, in the [sales] office than in the project 
team, and it takes time, it takes a lot of time.” Sales manager 

5.3 Global existence 

Large companies often grow through mergers and acquisitions for fast growth. 
Some reasoning behind the growth is to better serve customers by improving the 
product offering and widening the scope of services. However, rationalising 
overlapping operations is challenging, but at the same time, a company has 
widened its knowledge base, which should be exploited in the whole company. 
Benefits have been expected to arise, especially in a globally distributed 
engineering business, when the company organises centralised project 
management activities to follow the customer projects. Protocols do not always 
follow the growth. 

“Sometimes it has been OK that a sales person has taken care of the 
whole quotation, because he knows how to deal with the technical issues 
too, but it cannot be said that there’s a clear protocol, which is used … 
sometimes it’s accepted that a sales person conducts the technical part, 
and sometimes not.” Director 

PMO China objectives were at first to help sales offices with quotations for 
Chinese customers and the PMO Finnish office with project execution, or act as 
an independent project manager in some of the projects. Despite these objectives, 
firstly the subsidiary served only sales offices for industry 1 outside China. The 
company had previously established a sales office in another Chinese city for 
industry 2. Due to good customer knowledge, the office also conducted project 
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management activities relating to industry 2 projects, causing confusion between 
the PMO and production. Customers for industry 1 were located in other Asian 
countries where the company’s matching sales offices were also located, and the 
customer projects were not even located in China. Secondly, the PMO China 
subsidiary did not have a full-time project manager at the time, but temporarily the 
engineering manager managed projects as well. The PMO in Finland made 
technical quotations and managed the projects in China. The PMO subsidiary in 
China had less power compared to PMO Finland and the other office in China, 
and because the PMO and sales are different organisational functions, the PMO 
does not have any power over the other Chinese office in order to unify the project 
management practices that would benefit the company as a whole. The reasons 
why PMO Finland manages the project instead of its subsidiary are: 

1) the project is large and complicated – not enough resources or 
competence 

2) “political reasons” 

3) the project manager needs to be close to production. 

Internal challenges in the company arose from the product, process, and resource 
allocation (Table A6) as summed up in the following excerpt: 

“This company is harnessed to deliver products not conduct projects … 
people [from line organisation] report hours to a project only when they 
participated … but the problem is to get them committed … project managers 
don’t have real power to tell them  to participate.” Engineering manager 
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Table A6. Internal challenges affecting the PMO. 

PRODUCT 
DETAILS 

Process  Number of specs before contract signing. Technical specs are not that 
interesting from an end-user point of view, but a contractor point of view. 

 The need for detailed checking of specs with the customer after the order. 
 The number of changes made after contract signing. 
 Scope of the delivery: routine delivery – turnkey project (number and 

complexity of products and customer processes, including services like 
product, planning, turnkey, maintenance) 

 The time of contract signing within the project (requirement of complete 
specs). 

 Product  The standardisation of products. 
 The number of the same products in the project. 
 The number of safety standards relating to customer processes. 
 Product complexity 
 Variation of product mix in one project. 
 The number of customer processes. 
 The need to supervise the production due to the special features of 

products. 
 The effect of company traditions relating to products (knowledge, mindset 

etc.). 

RESOURCE 
ALLOCATION 

Between 
business 
operations 

 Differentiation of roles between the quotation team and project 
implementation. 

 Required skill-set between quotation and project engineers (product vs. 
process knowledge). 

 Differences in work descriptions. 
 Differentiation of business operations. 

 Between 
project 
stages 

 The point in the project when project execution people are nominated 
(investment decision vs. order made by customer). 

 The PM's knowledge level relating to technical or commercial specs when 
project execution starts. 

 Early involvement of project execution people in the sales phase (hit rate, 
size of the projects, complexity, strategic importance). 

 
When interviewees were asked whether they considered the company to be 
Finnish or global, they all answered global, but procedures were considered to be 
Finnish. The company needs to act globally, because the customers and 
competitors act globally as well, even if projects are delivered to one geographical 
area. The company was following organisational procedures, which originated 
from Finnish headquarters: 

“Company procedures are Finnish, because the company originated there.” 
Engineering manager 

“Purely global in my mind … Our offices and subsidiaries around the world 
are in a way very local. So in that way the company cannot be considered 
Finnish, purely Finnish. We have to have strong cooperation with locals.” 
Project manager 

The people in the company were classified as commercial or technical. Sales 
people have commercial skills, but depending on the sales office, they might be 
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technically skilled as well. Sales offices were divided into internal and external 
salesmen, meaning that, for example, technically skilled but young people were 
hired as internal salesmen, to prepare the quotations, while more experienced 
external salesman negotiated the contracts. 

5.4 Relationship between the PMO and other functions in the 
company 

The PMO was part of one of the eight business lines (customer industries) in the 
company, and was specialised in the execution of a definite type of solution. Due 
to the mergers and acquisitions, the PMO served external customers as well as 
other business lines of the company, when these “internal customers” were 
supplying projects to external customers with a large scope. Sales offices were 
located all over the world and individual business lines might even have separate 
sales offices in the same location. Sales offices and the PMO covered in this 
research served two out of eight customer industries. Similar activities (projects) 
for different industry clients provided a possibility to form activity-based 
organisational units, where information sharing is easier and the use of scarce 
resources more efficient. 

Depending on the strategic importance, size and complexity of an order, the 
assignments in the company were basically either product deliveries or projects, 
and handled through different business lines in the organisation (see also 
Lampenius, 2006). In the case of a new customer, market or business application, 
the project management unit was involved. The monetary value of the order also 
gave some guidance to sales persons, as to whether they should contact 
production directly or the PMO. In addition, resource availability determined which 
unit to approach. Complexity depended on whether planning, installation, training 
or some other services were included. 

Some years before the material for this research was gathered, the company 
went through fundamental changes in organisation. The previous organisation 
consisted of sales and project management activities by business lines. As the 
result of several company acquisitions, the project management was now 
centralised in one unit and sales was dispersed geographically, consisting of 
another organisational unit. Sales handled smaller and less complex orders 
directly with factories (i.e. production). The project management unit assisted the 
sales offices with large and/or complex orders, which were formed as projects, 
and internally invoiced the sales office at issue. Figure A2 illustrates the 
organisation structure and the relationships between different organisational units 
and projects. The major part of the PMO situated in the company’s headquarters, 
serving projects all over the world. Other parts (smaller in size) were situated in 
the UK and China. 
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Figure A2. Relationship between different organisational units, that is sales and 
project implementation, covered in this research. 

The PMO of the company forms one department among others. Project resources 
were “owned” by the PMO, and flexibility was obtained by using subcontractors in 
the quotation phase when needed. Sales, production and services are separate 
organisational units. Managerial roles and tasks in the studied projects can be 
elaborated by using Jonas’s (2010) contribution. In fact, the management team of 
the PMO consisted of one senior manager and four portfolio managers. The 
management team made decisions together, yet the senior manager was the 
PMO’s link to top management of the whole company. The senior manager and 
two portfolio managers were located in the same country and were responsible for 
projects relating to one customer industry each. Two other portfolio managers 
were located in two countries: one in the same continent. The roles of the two 
were to assist the one portfolio manager in Finland, even if from an organisational 
point of view they were at the same level. The role of the director of the PMO can 
be defined as being between top management and portfolio management (Bredin 
and Söderlund, 2007). Engineering managers act as portfolio managers being 
responsible for different customer industries. 
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Some overlapping activities of functions (see Figure A3) were also found 
relating to customer relationships and technical specifications. These activities 
required special skills and were seen as essential in all functions. However, 
responsibilities relating to these two activities were expected to change in different 
phases of the project (sales, execution, and service). Blomquist and Müller’s 
(2006) conclusion that higher environmental complexity results in clearer roles 
could not be perceived in the PMO. Either the data does not support their findings 
or the PMO is in such an early stage of maturity that roles were not fully developed 
(Aubry et al., 2010). 

 

Figure A3. Illustration of the relationship between the business lines and activities 
of the company. 

The production of the company has traditionally generated large numbers of 
standard products for industry 2. In addition to technical challenges, this has 
created challenges in communication between project execution and production. 
Industry 2 is also more mature, meaning that an experienced workforce is 
available. When the level of technical detail is not high and customer processes 
are similar, the same person can work during sales and execution. This decreases 
the amount of missing information due to the shift in responsibilities. Figure A4 
represents the tasks between the functions where the interviewees defined that 
challenges existed. 

Functions 

Business Lines 

Industry 1 Industry 2 

Sales 

Production 

Execution 

Quotation 

Services 
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Figure A4. Tasks between the functions of the organisation, where challenges 
actualised. 

Again the different mode of action between the PMO and line functions (sales, 
production and service) can be observed. 

“After the project execution is finished, the responsibilities are moved to our 
local office. But especially in the large projects, the problem is that the local 
office is actually a sales office for specific products… In order to get the 
project finished, I cannot look after the whole chain from sales to services. I 
just make individual acquisitions [during project execution] and someone 
else in the organisation takes care of the rest afterwards [service]… A 
single person cannot think about all the functions of the company … there’s 
not enough time for that… Our economic system doesn’t support this type 
of activity either.” Project manager 

Challenges arose when sales people should have handed over the project to the 
execution people and stayed in background. The PMO is less relationship-oriented 
than sales, which, from the sales point of view, put in danger the whole customer 
relationship, especially when there is no common language between the customer 
and execution. 
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“What I’m telling you is based on our experience with an Italian customer, 
so maybe these comments feel it valid as made for an Italian, because 
maybe in another country there is no, there are other mentality, the other, 
let’s say, cultural point of view, so it might be different.” Sales manager 

“Unfortunately I don’t speak German, though I should. The official language 
in this project is German and it would help a lot, if I knew the language, but 
I learn by force along the project. It is so that I cope with English, but it 
would be a great help, if I knew German … Memos from meetings with the 
customer are in German and, of course, the meetings with the customer.” 
Project manager 

A unified project process model was established in the PMO many years before 
the time of data collection. The PMO had no power over sales offices relating to 
the establishment of the process model; however, the expected benefits were 
introduced and the process model adopted also in many sales offices. Some 
challenges still existed, such as coordination of quotation activities of different 
sales offices, the role of sales personnel during the implementation, and a risk of 
sub-optimisation (Lampenius, 2006). 

“We apply the model differently in different types of projects, as well as in 
different countries in different ways.” Project manager 

“The model represents turnkey-delivery … but in practice the nature of the 
activities, skills and knowledge concentrates on projects around product 
deliveries.” Project manager 

The role of sales is defined through the customer relationship when the customer 
needs to feel that their special needs, as products, are considered to be “a baby” 
by the deliverer. Sales offices work with the same customers year after year: 

“On the customer side, there is most of the time the same people, and 
these customer specs [specifications] are most of the time similar...” Sales 
manager 

However, sales offices usually deal directly with production in the customer 
assignments, when the delivery is small and there are no special products 
involved or there are no other reasons (e.g. strategically important delivery). When 
a sales office decides or is forced to involve the PMO, the PMO will charge a small 
percentage of the value of the delivery from the sales office. Sometimes the sales 
office tries to handle the order as a product delivery, especially if the order 
includes a large number of standard products without any special features. This 
causes then problems in production. Project managers have more knowledge 
about the company’s production process than people in the sales offices. One 
obvious reason is that the PMO and production are located in the same country. 

“Most of my time I sell projects, but sometimes the same customer has 
smaller enquiries and we feel it is not really a project, and we handle those 
as a day-to-day matter… So there is no specific splitting in the organisation 



Appendix A: Cultural assumptions in the global project management office
 

A23 

chart, but we have our own customer, and the splitting of the activity is 
customer-based.” Sales manager 

”If it’s a large project and it is driven through production as a product 
delivery, the whole factory might jam and cause delays to other processes. 
The company has the interest to projectify those orders that actually needs 
to be projectified.” Engineering manager 

Sales offices were encouraged to use resources in the PMO for technical 
quotations, and hand over the project to the PMO after the contract was signed, 
then go to trace the next deal. However, there were not enough resources 
available and in several projects the resources needed to negotiate between the 
sales office and the PMO, leading to a situation in which sales offices tried to 
handle some of the obvious projects as product deliveries without even notifying 
the PMO. Some sales offices were feeling confident about their technical 
capabilities already from the beginning, so a decision to handle things all by 
themselves was easy to make. 

“For the technical quotation he [from PMO] involves people, in case we 
[sales] need them, but sometimes we are going straight to the project 
manager, because we are not, let’s say, pure sales people, most of us 
have a technical background.” Sales manager 

6 Conclusions 

The focus of this essay was on the activities of a global multi-project PMO, where 
the expected advantages of centralised management have not actualised 
sufficiently. The objective of this essay was to define internal and external cultural 
conditions in order to understand better the challenges between unified practices 
and flexibility of action in individual projects. Managing a project portfolio between 
the pressure of the customer and production is a major challenge with which the 
management of the PMO deals every day. Based on this research, the 
establishment of the PMO was seen as more like a response to the market – to 
serve customers more efficiently. Aubry et al. (2010) concluded that internal 
drivers are seen as more influential than external drivers. When the strategic 
importance of projects and related challenges increased every year, the goal of 
the PMO was actually the efficient use of resources and the exploitation of product 
and project management knowledge between people in different countries, in order 
to work in a more customer-oriented and efficient way at the same time. A unified 
project process model was established; however, the use of it caused practical 
problems that engineering managers need to solve every day; but as a result, the 
cooperation between the director and the engineering managers was intensive. 

It became evident that, during the time of the data collection, the company was 
going through the first stage in the path of PMO development (Aubry et al., 2010). 
The functions that the PMO filled in this organisation were monitoring and 
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controlling, multi-project management, and to some extent the development of 
project management competencies and methodologies (Hobbs and Aubry, 2007). 
The notions represented above about industry, functional, national and 
organisational cultures in the PMO overlap with each other; for example, the 
company has a specific organisational culture due to the strong and historical 
relation to industry 2. On the other hand, the company has always been located in 
Finland and one third of its employees are Finnish, meaning that company 
procedures originate from common elements of power relations and hierarchy 
structures in Finnish companies in this industry. 

In the interviews, the engineering managers reflected on their experiences in 
their own industry to the other. The analysis of the results generated three main 
categories and seven related subcategories. One of the three main categories can 
be considered as inter-organisational and two as intra-organisational. Hobbs et al. 
(2008, p. 554) found that a PMO is “deeply embedded in its host organisation, and 
that the two co-evolve”. The findings here support this notion. Any changes in the 
external environment are implemented in the structure of the organisation, 
including the PMO. There were obviously some identification problems relating to 
the focus in the PMO. Interviews revealed that there was a tendency among the 
managers of the PMO to move from project selection to identifying the business 
opportunities, that is, from an internal to external focus. However, this identifying 
process had been a part of the sales function, which was still more focused on 
traditional business in production and sales of products. Due to the differences 
between customer industries, the industry 2 part of the PMO had succeeded in 
this, but the industry 1 part was struggling to adopt the project process model. 

The challenges in introducing the unified project management practices were 
generally thought to be related to national differences. However, by exploring the 
sources of differences, several other cultural spheres effecting on the project 
management practices in PMO, could be identified. The sources were both inter-
organisational and intra-organisational. External variations in market conditions, 
players and customers caused practical problems internally when applying the 
unified project process model and took attention away from external challenges. 

7 Recommendations 

This research contributes to the understanding of the role of PMOs in 
organisations; however, the gathered data was limited. More research on PMOs is 
needed in relation to different industries, comparison of PMOs in multiple 
organisations, roles of PMOs and actors involved in organisations. The 
establishment of a PMO was claimed to arise from the market, which would lead 
to interesting research questions about whether the customers have realised the 
benefits that PMOs should bring into the relationships. It is certain that local 
knowledge is required in engineering projects. There are local regulations, 
communication with authorities, and so on. When multinational projects are 
conducted, global management practices are used. However, there is a strong 
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emphasis on localising management practices. When the subsidiary has a loose 
connection to headquarters, the local practices are more effectively used. On the 
other hand, when there is tight control and lots of cooperation relating to projects 
by headquarters, the effectiveness of global practices comes into action. 
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Appendix B: Culture-related uncertainty-
reducing practices in projects 

Abstract 

Cultural differences exist in large multinational projects, creating uncertainty 
especially during the project execution. Previous research has shown the 
existence of diversity in relation to cultural spheres in different types of 
organisations. However, there is inconsistent evidence on whether cultural 
differences have an impact on project execution, and whether the impact is 
positive or negative. In practice, cultural differences are often considered to cause 
hindrances and attention is often only on the national backgrounds of participants. 
The emphasis in research has been mainly on decision-making and its impacts, 
but there is still the need to analyse more carefully the processes leading to the 
decisions. Cultural differences especially are embedded into the processes rather 
than single decision-making actions. 

In order to understand the relationship between cultural differences and the 
multidimensional nature of uncertainty, a deeper analysis of uncertainty-reducing 
practices was conducted. In-depth retrospective interviews were used to track 
events during the implementation of five multinational projects where uncertainty-
reducing activities could be identified. Cultural aspects and uncertainty-reducing 
practices related to the events were identified and analysed. 

Based on the empirical material gathered for this research, organisations have 
established practices to reduce uncertainty even if solid evidence of the impacts is 
not available. The findings showed that individually justified actions were 
conducted in order to influence the impacts of cultural differences, even if definite 
information about the impacts did not exist. Some of the actions were preventive 
and some reactions to already actualised impacts. Culture-related uncertainty-
reducing practices could be recognised in three layers: individual, project and 
organisational. Different sources of uncertainty actualise during different project 
phases and call for flexible and simultaneous use of uncertainty-reducing tactics. 
In all of the studied projects, the main objective of the actions was only to prepare 
for or respond to negative impacts, or risks. In order to exploit also the 
opportunities that arise, managing uncertainty demands new cognitive practices. 

Keywords: uncertainty management, projects, cultural differences 

1 Introduction 

Projects are a common way to carry out different types of tasks, which are in many 
ways unique, and the number, complexity, and scope of big projects has been 
increasing during the last decades (Miller and Lessard, 2000). The project, as a 



Appendix B: Culture-related uncertainty-reducing practices in projects 
 
 

B2 

way of organising, maintains its popularity, but as a form it is constantly evolving 
due to the variety of use and the tendency towards formalising of different 
elements relating to projects, such as management practices and tools. Large and 
complex engineering projects, including dams, power plants, and airports, have 
participants from several separate organisations and national cultures, and thus 
from different cultural backgrounds, creating uncertainty for the project. 
Misunderstandings and unintentional messages can affect project work practices, 
management procedures and leadership styles. 

There is inconsistent evidence of whether cultural differences have an impact 
on project execution or the outcome. The most seminal studies concentrating on 
national differences (e.g. Hofstede, 1991; Trompenaars and Hampden-Turner, 
1998; House et al., 2002) or organisational differences (Schein, 2004) have 
presented evidence of the impacts. On one hand, de Bony (2010), Shore and 
Cross (2005) and Morrison et al. (2008) have investigated the role of national 
culture in scientific projects. On the other hand, some of the studies have 
concentrated on construction projects in different parts of the world (Tone et al., 
2009). However, none of these studies could directly link the impacts to the 
measured outcome. Researchers have claimed that cultural differences cause 
uncertainty in projects, and guidelines on how to manage subsequent problems, 
as well as possibilities, have already been defined (e.g. Schneider and Barsoux, 
2003; Ward and Chapman, 2003; Perminova et al., 2008). It seems that these 
ideas have not reached the project management practitioners when they handle 
everyday situations. When project practitioners are talking about cultures, the only 
dimension of culture that is discussed is often the national culture. 

Another general assumption among project management is that cultural differences 
cause only hindrances, but differences also elicit opportunities that could be exploited. 
Current practices in projects concentrate on known negative impacts, and even these 
practices are not always followed (Olsson, 2007). Overall uncertainty related to cultural 
differences in projects can lead to both positive and negative impacts (cf. Nummelin, 
2005). The recognition of opportunities asks for a more holistic view of uncertainty 
management that is used currently (ibid.). Uncertainties at project level are different in 
their nature than at project portfolio level, requiring a different approach from 
managers. The actions cannot be taken beforehand, if an event and its impact cannot 
be foreseen (unknown unknowns). The reaction always happens afterwards. 

The cultural differences at the level of a cultural group at a given point in time 
can be defined by using existing classifications (e.g. Hofstede, 1991). The 
challenge, however, is at the project level, where the individuals’ personalities 
influence single events. Even if the impacts of possible cultural differences 
between project participants have been analysed beforehand and mediating 
actions have been conducted, in the single events, individuals do not necessarily 
follow the defined procedures. The mediating actions can smooth the project path; 
however the impacts of actions do not necessarily last, due to the unique nature of 
the project. There is a need to develop practices relating to uncertainty 
management (Perminova et al., 2008). In this essay, some insights into the 
relationship between uncertainty management and the impacts of cultural 
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differences are presented. The findings resulted from actions that were not 
planned and were conducted in order to affect the impacts of cultural differences, 
even if definite information about the impacts does not exist. Some of the actions 
were preventive and some were reactions to already actualised impacts. However, 
the main objective of these actions was to prepare for or respond to negative 
impacts. A case study approach, consisting of in-depth retrospective interviews, 
was used to track major events during project implementation. Cultural differences 
in these events were then analysed and the used practices identified. Culture-
related uncertainty-reducing practices could be recognised in three layers: 
individual, project and organisational. 

2 Literature review 

2.1 The impacts of cultural differences in projects 

Culture is a group’s response to its environment (Hofstede, 1991). A group shares 
a set of beliefs and values that exist deeply in the individual’s mind (ibid.). 
Belonging to a group creates a feeling of safety and comfort for an individual 
(Schein, 2004). This feeling gives individuals better possibilities to respond to the 
challenges that come from outside, and to break the comfort zones and create 
new solutions to problems. A group might also act defensively against outsiders 
and, for example, deny all interventions against its culture, keeping the group 
distinct (Schneider and Barsoux, 2003). On the other hand, any group of 
individuals acting together continuously will form a culture. The most commonly 
referred spheres of culture, in addition to national culture, are organisational 
(corporate), functional, professional or industry cultures (Schneider and Barsoux, 
2003). Culture does not stay static, but changes over time. This change is claimed 
to be usually very slow, but very significant external factors can force the culture to 
change radically when, for example, there is a danger that the culture will fade 
away (ibid.). Sometimes, only the visible elements of a culture change (i.e. 
artefacts), which can be misinterpreted to mean that the underlying structures of 
the culture have changed (i.e. norms and values or basic assumptions). The 
change can only be perceived afterwards (Schein, 2004). 

In relation to organisational cultures, Schein (2004) has described three levels 
of analysis relating to cultural differences: behaviour and artefacts, values and 
beliefs, and underlying assumptions. The first level can be seen visually, for 
example in clothing, food, and language. Shared values and beliefs can also be 
articulated, meaning they are conscious strategies that a group shares. Cultural 
assumptions, however, are taken for granted, so that even the individual, as an 
insider of that particular cultural group, cannot describe them. 

Several studies have shown that cultural differences have an impact on 
projects (e.g. Schneider and Barsoux, 2003; Shore and Cross, 2005; de Bony, 
2010); practitioners believe that cultures have a specific effect on practices. Orr 
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and Scott (2008) found that more of unforeseen events or exceptions actualise in 
multinational projects compared to national projects. However, cultural differences 
exist in every project, national or multinational, because nationality is only one 
dimension of culture. Cultural differences are only one element affecting project 
outcomes, and yet their significance is not clear or hardly even measurable. The 
direct connection cannot even be drawn between impacts and project outcome. Of 
course, a positive impact means a positive outcome to work; for example, an 
innovative project team can make a technological breakthrough, but this might still 
mean that some of the project’s original objectives are not met, such as time or 
cost. Lots of time is invested especially in projects to meet these requirements 
(Perminova et al., 2008). Schneider and Barsoux (2003, p. 15) expected to find 
“less variation within cultures than between them” in their study. But Rozin (2003, 
p. 276) proposes that “differences between individuals in different cultures are 
generally larger in behaviour than in thoughts or feelings”. Already Laurent (1983) 
did not find a correlation between managerial ideologies of individuals and national 
cultures; however, there was a correlation between the collective managerial 
ideologies of different countries. Rozin (2003) also claims that the differences 
between two cultures are bigger than between two individuals, and that “in the 
contemporary world, differences between cultures will generally be larger in older 
generations” (ibid. p. 280). 

2.2 Risk and uncertainty in project organisations 

The word risk has a long history and its meaning has been modified over time, 
causing debates about the correct terminology (e.g. Lupton, 1999; Hillson, 2002). 
Risk management has interested practitioners; however, theories relating to risk 
or, currently, uncertainty management are still underdeveloped (Perminova et al., 
2008). Risk is used to define impacts whose probability is known or able to be 
known, whereas uncertainty describes unknown impacts or probabilities of known 
impacts (Lupton, 1999). On the other hand, risk is sometimes used only in 
connection with negative impacts, and uncertainty when describing both positive 
(opportunities) and negative (risks) impacts. This terminology corresponds with 
that used by the informants during the interviews and other communication. There 
is another school of thought that uses risk as an overall concept, with the word 
“threat” meaning negative and “opportunity” meaning positive impacts (e.g. PMI, 
2008). Despite the term used, opportunities overall are under-managed at the 
moment, and new ideas need to be taken into account. Vaara (1999) noted that 
when people talk, it is problem-driven. It is also argued whether risks and 
opportunities are ‘sides of the same coin’ or whether they arise from different 
sources (Hillson, 2002). According to a constructionist perspective in sociocultural 
literature, all knowledge relating to risk is related to the sociocultural context, 
meaning that risk is never an objective or static phenomenon (e.g. Douglas and 
Wildavsky, 1982; Lupton, 1999). 
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Ward and Chapman (2003, p. 99) defined the scope of uncertainty relating to 
projects as “‘variability’ in relation to performance measures like cost, duration, 
scope or ‘quality’.” They also defined ‘ambiguity’, which they mean as “associated 
with lack of clarity”. Uncertainties also have time dimensions in projects. 
Sometimes events or changes that are ambiguous and cause uncertainty are 
known in advance (known unknowns), but often the events and changes cannot 
be foreseen (unknown unknowns) (Winch, 2010). Because preparing for risks or 
recognising the opportunities at an early stage is economically viable, the focus 
has been on managing these events. However, surprises arise in projects even if 
the preparations have been made thoroughly. 

Barber (2005) has claimed that inherent and externally generated uncertainty is 
managed more effectively compared to internally generated risks, whose 
significance is underestimated. One reason why internally generated uncertainty is 
not managed in the way it should be, is that it arises mainly from people’s behaviour. 
This uncertainty relates to actors’ beliefs relating to entities (actors’ world view), 
interaction and change, that is, the future consequences when the uncertain entities 
themselves are unknown (Lane and Maxfield, 2005). The origin of uncertainty is in 
the project organisation or its host, and it is affected by rules, processes, structures, 
actions, decisions, behaviours or cultures. Behaviour-related uncertainty is often 
very sensitive and intangible to analyse and therefore ignored in many projects. 
However, analysing this type of uncertainty is a key to driving rapid organisational 
responses to changes in the environment (e.g. Baloi and Price, 2003; Barber, 2005). 
Learned routines and practices help us by serving as uncertainty-reduction devices, 
but this type of uncertainty cannot be coped with either by routines or by rational 
choice (e.g. Lane and Maxfield, 2005; Olsson, 2007; Gherardi, 2009). 

It is necessary to distinguish between uncertainty and its impacts, because the 
word ‘risk’ has generally been connected only to events whose probabilities can 
be quantified, and is generally used to refer only to threats, hence negative 
impacts (Lupton, 1999). There are several types of uncertainty. Krause and Clark 
(1993) have described the main types as error, imprecision, variability, vagueness, 
ambiguity and ignorance. These sources of uncertainty have stressed a built-in 
assumption of negative impacts, hence risk. At the same time, the differences in 
time make uncertainty very difficult to model. Christensen and Kreiner (1991) have 
suggested following classification of uncertainty: 

1. The operational, appreciable, foreseen. 
2. The contextual, unforeseen events. 

Actualised risks are expected to cause extra costs, time overruns, changes in 
scope and quality problems. This is a view seen from traditional thinking in risk 
management. Opportunities generated from cultural differences are, for example, 
knowledge transfer, innovativeness, better relations with the customer through 
problem-solving, and enhanced creativity (e.g. Devine et al., 2007; Adler and 
Gundersen, 2008). Current risk management processes are only partly adequate 
when managing opportunities (e.g. Hillson, 2002; Ward and Chapman, 2003). The 
advantage when managing both risks and opportunities at the same time is that 
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they both get equal status. However, Artto et al. (2000) recommended that 
identification of risks and opportunities should be done separately, because often 
the negative impacts are more in focus. During a project’s early phases, before the 
actual signing of the contract, the opportunities might have been looked at too 
optimistically. On the other hand, human perception of risk does not take both 
sides of uncertainty into account in unison (Rundmo, 2002). In order to reduce the 
uncertainty attached to new situations, people simplify cross-cultural encounters 
by using the past experiences that they have of similar encounters (perceptions) 
(Schneider and Barsoux, 2003). These generalisations, which cause 
preconceptions, change quite slowly. 

2.3 Managing uncertainty 

Previous research has also shown the two-fold impacts that cultural differences 
might bring out in projects. Adler and Gundersen (2008) have shown that 
multicultural teams have the potential to become the most effective, but also the 
least effective teams. Already Hoecklin (1995) noted that a shift in thinking is 
needed relating to assumptions about the impacts, from the challenge to the 
enabler. Hofstede’s (1991) research showed significant differences between 
nations in how they perceive uncertainty (uncertainty avoidance). Some cultures 
are more permissive when giving and accepting feedback than others (Schneider 
and Barsoux, 2003). However, there is also variation in how different individuals 
perceive uncertainties (Gudykunst, 1995). The origins of the variation are in both 
personalities and cultural background. Different aspects of uncertainty become an 
issue depending on the person’s knowledge about handling something as an 
opportunity or threat (Macgill and Siu, 2005). Individuals’ personal assessments of 
risk are grounded in the cultural assumptions of that individual (Douglas, 1992). 

Current risk management includes several assumptions that have already been 
questioned recently: the individual as a unit of analysis, using unexplained risk 
preferences, the objective and quantifiable nature of risk, a stable environment, 
ethical considerations not to be included, and highlighting decisions rather than 
acting when responding to risk (Miller, 2009). According to a postmodern 
perspective of organisational risk management, risk is subjective and 
unquantifiable due to the impossibility of knowing all the future states of the world 
(ibid.). This means that risks cannot be managed completely in advance and there 
is a need for continuous risk procedures to respond especially to this challenge. 
Risks are often evaluated by individuals in organisations; however, managers are 
influenced by their past experiences, which limit the possible solutions in the 
future. In able to avoid this deficiency, the analyses should be conducted either by 
several individuals or by using sophisticated system dynamics models. 

As Winch and Maytorena (2009) noted, there is an ongoing comparison 
between the costs of risk management and the costs of wrong or imperfect 
decisions. However, as pointed out by Miller (2009), concentrating just on 
decisions does not reveal anything about the managerial processes leading to the 



Appendix B: Culture-related uncertainty-reducing practices in projects
 

B7 

decisions. The overall project process consists of practices that do not necessarily 
concern risk management as such, but still have an influence on the decisions 
made for risk management purposes. Tukiainen et al. (2010) found an indication 
that when unforeseen events happen, project managers do not often follow the 
formal procedures and guidelines. According to Olsson (2007), it depends on the 
project manager and the follow-up requirements whether the risk management 
procedures are followed during the project execution phase. The opportunities are 
identified during the sales phase, but the same procedures are not followed in the 
execution phase (ibid.). Each social context defines its own practices (Brown and 
Duguid, 1991). This study seeks to reveal the cultural aspects involved in 
uncertainty-reducing processes in multinational projects. 

3 Implementation of the research 

A case study approach was chosen for this research in order to “understand the 
dynamics present” in the projects (Eisenhardt, 1989, p. 534) and investigate the 
phenomenon in-depth, in a real-life context (Yin, 2008). Multiple projects and 
sources of evidence were used in order to strengthen the reliability of the findings 
(Phelps and Horman, 2010). Theoretical sampling was used to choose the 
projects (Eisenhardt, 1989). The upper management of the project unit or the 
company selected the projects based on the research focus and the phase of the 
project (finalised or close to the end). Figure B1 represents the structure of the 
data collection and analysis. 

 

Figure B1. The structure of the research arrangement. 
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Ethnographic style, that is, the aim to understand a phenomenon from a native 
point of view, was used when conducting the in-depth retrospective interviews to 
track events during project implementation (Spradley, 1979). The interviews 
started from the outcome of the project, continuing by tracking the process from 
sales to a specific project outcome (not successful – successful) (cf. Starbuck and 
Milliken, 1988; Weick, 1988; Gephart, 1993). Seven persons were interviewed one 
to three times each, with interviews from 30 minutes up to one and a half hours, 
which were recorded and transcribed. Eight of the interviews were conducted by a 
single person, four by two persons, and one by four interviewers, so that in the 
multiple interviewer situations, the main responsibility of the interview was held 
only by one interviewer. Multiple researchers were used to “enhance the creative 
potential” and “confidence in findings” (Eisenhardt, 1989, p. 538). 

Informants represented three nationalities and three different industry areas. 
Seven different roles in the projects were identified. In this essay, the roles of 
subcontractor’s sales and project managers are considered different from the roles 
of main contractor’s sales and project managers. Extensive travel was not 
possible due to budget and schedule reasons, so half of the interviews were 
conducted by phone. Finnish personnel were interviewed in Finnish and others in 
English, which was the language used in many of the projects (German was used 
in one project). 

Five projects were investigated, including material from 13 interviews. The first 
two projects were exceptional for the company, because they were research 
projects and conducted in international cooperation, which brought an extra 
challenge to the relationship between the project partners. Projects 3 and 4 were 
opposite in terms of how successful they were (time, cost, quality). Even if the 
previous multinational project in a new market was successful, this success could 
not have been repeated in the following projects. Project 5 represented an 
unorthodox way of approaching a new market niche, where operational culture 
was tough and nationally bounded. In order to increase the validity of the data, 
documentation, such as newspaper articles and administrative documents were 
collected from public sources, as well as received from informants during and after 
the interviews (Yin, 2008). The accuracy of the findings was checked by the 
informants (cf. Phelps and Horman, 2010). Table B1 summarises the projects and 
interviewees’ roles used for this essay. 
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Table B1. Summary of studied projects and interviews. 

Project Business area Project Interviewee’s 
role in project Nationalities involved 

No 1&2 R&D, 
Community 
development 

Research and development 
project (two consecutive 
projects) 

Coordinator Finnish, Spanish, Italian, 
British, Belgian, German 

No 1&2 R&D, 
Community 
development 

Research and development 
project (two consecutive 
projects) 

Partner Finnish, Spanish, Italian, 
British, Belgian, German 

No 3 Energy industry Turnkey delivery Two project 
managers, main 
contractor 

Finnish, Polish, British, 
American 

No 4 Energy industry Turnkey delivery Project manager, 
main contractor 

Finnish, German (from East 
and West), Italian, Polish, 
Yugoslavian 

No 5 Machine 
industry 

Product delivery and 
installation, after sales 
service 

Sales, 
subcontractor 

Finnish, Arabic from UAE, 
Egyptian, Indian, Canadian, 
British, South African 

No 5 Machine 
industry 

Product delivery and 
installation, after sales 
service 

Project manager, 
subcontractor 

Finnish, Arabic from UAE, 
Egyptian, Indian, Canadian, 
British, South-African 

 
The starting point for the interviews was to form a timeline about critical events 
that were actualised in the projects (see methodology, for example Flanagan, 
1954). After gathering basic data about the participants involved and the phases of 
the project, the informants were encouraged to tell stories about single events 
where they considered impacts of cultural differences actualised. Open questions 
were asked to help the informant to go along and to make sure that the timeline of 
the project was covered in the given time for interview (cf. Phelps and Horman, 
2010). The necessary numbers of specified questions were asked about details, 
especially during the following interviews. When there were multiple interviewers 
participating in the interview, only one of the interviewers led the discussion. The 
others could ask additional questions, but did not control the course of the 
interview. In these projects, there was also an informal feedback session between 
the interviewers just after the interview. 

Data analysis started right after the first interview, in order to understand the 
phenomena and ask more focused questions in the following interviews. The 
reflection between the interviewers was conducted directly after the interviews. 
Findings were reflected with the whole research group. All the gathered data was 
codified and analysed by following the elements of grounded theory represented 
by Glaser and Strauss (1967) and Strauss (1987). Both selective coding and open 
coding were used in the analysis. Selective coding was used to track cultural 
aspects in project implementation. Open coding was used to answer the question 
of how uncertainty was reduced in the projects. The findings are presented in the 
following sections. 
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4 Findings 

4.1 Variation of cultural spheres 

Despite some similarities between project participants, all of the informants 
considered projects to be heterogeneous from a cultural point of view, that is, 
informants saw differences in individuals’ behaviour and related them to their 
different backgrounds. As backgrounds, different nations, organisations 
(corporate), organisational units (intra-organisational, functional) and professions 
(disciplines) were identified. Industry culture did not seem to have a role for 
informants, perhaps due to the existence of a single industry culture in each of the 
projects. Table B2 represents areas where interviewees identified a connection to 
cultural differences in the project. 

Table B2. Identified impacts arising from cultural differences in projects. 

Project Project Areas where cultural differences affected projects 

No 1&2 Research and 
development project 
(two consecutive 
projects) 

 Project manager’s power over partners 
 Attitudes towards deadlines 
 Sense of responsibility to deliver 
 Project (type) culture 

No 3 Turnkey delivery  Differences in project cultures (bureaucracy, 
documentation, and complexity of contract) 

 Power relations and trust internally 
 Communications 
 Relationships with third parties (authorities etc.) 
 Sense of responsibility 

No 4 Turnkey delivery  Attitude towards documentation (especially 
contract and level of detail) 

 Interpretation of contract and regulations 
 Permanence of details during the assignment 
 Decision power over customer’s suppliers 
 Requirements of local authorities 
 Communication with subcontractors 

No 5 Product delivery and 
installation, after sales 
service 

 Customer preferences and customer relationship 
 Power relations and trust externally  
 Attitudes towards standards 
 Business culture (bargaining) 
 Work on site (large number of migrant workers) 

 
However, a project, as a form of organising, was also seen as “a common 
denominator” unifying the work and deriving several assumptions attached to this 
form. Besides the project form, the same professional background and the 
common religion of participants were seen as unifying features, often having more 
importance than differing national cultures, as noted by one of the interviewees: 



Appendix B: Culture-related uncertainty-reducing practices in projects
 

B11 

“When you are a Protestant, you are educated from the beginning to work 
hard in your life. If you do not, you are immoral. You are bad. ” Partner 

Even if the project culture in large projects has general features relating to project 
type, the project culture can have elements relating to a national or wider 
geographical area. In one project, the culture was connected to a wider regional 
context (the Middle East) than one nation. Based on the empirical material, 
cultural differences exist, but not necessarily the impacts. Different uncertainties 
might have different impacts on different project participants. At the same time, 
arisen uncertainty might cause negative impacts on one project partner and 
positive impacts on another. One informant mentioned an “international standard” 
as a way to generalise actors that follow culture being created in a specific project 
type, but on the other hand, the same informant relates the phenomenon to the 
size of the country. 

“He has adopted the international standard … how people treat each other, 
how they meet deadlines, how they practice co-operation.” Partner 

People from a small country (market) are forced to seek business opportunities 
abroad more often and in this way “internationalisation” becomes part of the 
national culture in that country. 

“The market is so small that it is not enough to orient your work only to a 
domestic community. The people in small countries have oriented 
themselves to the outside world from the beginning.” Partner 

On one hand, the common language (English) used in this type of project impacts 
the project as a cultural element wherever the projects have been conducted. On 
the other hand, the use of the same language does not necessarily mean shared 
cultural values, for example in British/American collaboration when Americans 
prefer a more “directly to the point” approach and the British consider multiform 
mastery of language to be a sign of intelligence (Schneider and Barsoux, 2003). 
Table B3 summarises the identified cultural spheres present in projects. 

Table B3. Identified cultural spheres arising from cultural differences in projects. 

Project Project Cultural spheres 

No 1&2 Research and development project (two 
consecutive projects) 

National 
Professional 

No 3 Turnkey delivery National Organisational 
Functional Professional 

No 4 Turnkey delivery National 
Organisational 

No 5 Product delivery and installation, after sales 
service 

National 
Organisational 
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Different cultural spheres are present in projects simultaneously and they cannot 
be separated. National culture in one country creates features in the 
organisational cultures of that same country (e.g. Hofstede, 1991). Cultural 
differences influence the practices and procedures in the projects and related 
organisations, creating uncertainty. Project managers have employed different 
tactics to cope with the encountered situations. Experienced managers have found 
suitable practices and procedures by using “trial-and-error”; however, the 
challenge is that the projects are never similar, and well-tried ways of working in 
previous projects do not necessarily lead to the same outcome. Influential cultural 
spheres might have changed between the projects. Recognition of the relevant 
areas of uncertainty in every project and in connection to the related spheres 
leads to advanced ways to manage uncertainty. 

4.2 Uncertainty-reducing procedures and practices in 
projects 

4.2.1 Project manager’s limited power over partners 

Projects 1 and 2, which actually were sequential, were research and development 
projects with participants from six European countries: Finland, Germany, the 
United Kingdom, Belgium, Italy, and Spain. The successful outcome of the first 
project led to continuation of the work, and to an even more successful project. 
The work itself was mainly conducted separately in each participant’s home 
country, although the partners met every third month in participating countries in 
turn. In addition, there were several other stakeholders financing and participating 
as experts in the project. In this type of project, the participants form a consortium, 
which is responsible to the main financier for the results of the project. However, 
often the responsibilities and obligations of individual partners are not sufficiently 
agreed and decision-making is conducted more based on consensus rather than 
on a hierarchical power structure. Informants identified national and professional 
cultural differences. 

“I have noticed that there is different culture for example regarding time 
schedules. And how important it is to do what was agreed in time… It is 
more common that certain countries deliver their document in time and 
certain countries do not… We, for example, are more used to express 
ourselves very briefly and in a very consistent way. Whereas, again, more 
southern countries, they use more words and explanations.” Coordinator 

“You should not forget the discipline, for instance, engineering versus 
social science. It is sometimes that the distinction between disciplines is 
more important than the country.” Partner 

As a result of good cooperation and the outcome from project 1, partners 
continued the collaboration in project 2. New partners joined the cooperation and 
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the financier was favourable to the continuation of collaboration. Informants 
hesitated whether the events were influenced by the cultures or personalities of 
the participants, but they needed to change their preconceptions towards 
participants from specific countries due to the experiences from these two 
projects. Stereotyping is an unconscious way to cope with new situations by 
helping to “process new information by comparing it with past experience and 
knowledge” and reducing uncertainty and ambiguity when we meet new people 
(Schneider and Barsoux, 2003, p. 13). 

“You must be very careful to avoid generalisation. And what I say about [other 
nationalities] is in general, but not for example this one person from [country X]. 
He has adopted the international standard… We have tried to adjust our 
behaviour to this international standard, because that exists.” Partner 

At the beginning of project 2, the project coordinator considered possible cultural 
impacts to be large enough to justify preventive actions. For example, the content 
of the work was specially taken into consideration and controlled (time wise), and 
the planned tasks were described in detail (exactly). Research and development 
work is usually less controlled in detail, so this tactic differs from general. More 
attention was also paid to the way the work was presented to other participants 
(carefully). The project manager followed established procedures, which were 
agreed with the partners. Especially important was that procedures were agreed in 
mutual understanding with the partners in one of the face-to-face meetings. 

“It’s often more easy to continue with people that you already know. It 
creates some friction to have new partners … inputs and outputs have to 
be standardised very exactly and carefully.” Coordinator 

The informants considered the co-operation with the international actors to be very 
fruitful and to give new ideas and ways of thinking. This was the main reason for 
them to find new project opportunities despite some extra work that sometimes 
needed to be conducted. In fact, both of the informants preferred working with 
international partners; however, new projects often start with partners they already 
knew in advance. The rules of the main financier require the additional 
involvement of new partners in the projects. 

“That has a long history, which dates back to our co-operation with the 
consulting firm ... who is also a partner in [this project] … there is a 
community … which is worldwide, consists of maybe 20 people, and they 
all know each other and meet frequently at certain conferences. And 
exchange papers and e-mails and so on. I was always a member of that 
worldwide community, so it was easy to get the information and be invited 
to participate in such a project. It is a kind of network. These networks are 
very important.” Partner 
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4.2.2 Functional challenges 

Project 3 was executed in Poland, and the project organisation consisted of 
employees from Finland, Poland, the United Kingdom, the United States and 
several other countries, which could not all be listed here due to the complexity of 
the project. The client, partners, different contractors and subcontractors each 
represented different nationalities. The project was the biggest and the most 
complex in the company’s history. The opportunities in this market were seen as 
being very good. The company had a subsidiary in the country, but the majority of 
project and subproject managers were Finns. The two informants acted as project 
managers of the main contractor. They could identify organisational, national, 
functional and professional cultural differences having influence during the project. 

“The contract was special – very demanding, bureaucratic and complex – 
there were American consultants involved and they had a totally different 
project culture than we are used to … there were complications on the way 
– international contest between the two nations and organisational units … 
the cooperation suffered in the beginning due to the constant arguing … 
the communication between the different professionals, even in one 
country, does not always work. However, the difficulties are even bigger 
when we are in foreign countries and cultures.” Project manager 

In order to work effectively, the project management was given to two experienced 
managers who had already worked in similar types of projects in the same 
markets. In addition, the company empowered local organisational unit and hired 
more local workers. Even if there was no unequivocal evidence about the impacts 
of cultural differences in projects, informants described actions that were 
conducted in order to make the project execution easier, for example, to help 
people to know each other and build up a joint project culture. Challenges arose 
between organisational units just after the project started. An external consultant 
led the project team through four workshops, where actions to create a unified 
project culture were taken. This reduced the pull of units in different directions; 
however, the impacts lasted only until the end of the project. The same challenges 
arose when the next project started, even if the project group was the same. The 
company had difficulties reproducing the success from the previous international 
projects even if the implementation of the project was similar. 

“We expats just looked at facts and numbers, but then there are soft 
issues, which you know and can take into consideration only if you 
understand enough the market you are in… When you do things right, the 
positive impacts will actualise in the project very soon … when we [project 
participants] come from different project implementation and national 
cultures, we all understand what we want to achieve in the project, but 
because we have different backgrounds, we can have different ways to get 
to a certain point and we need to accept that. Then we just need to make 
the decision together and all of us should follow that.” Project manager 
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4.2.3 Struggle against vicious circle 

Project 4 was executed in Germany and the project organisation consisted of 
Finnish, German, Italian, Polish, Portuguese and Yugoslavian employees. The 
client, partners, different contractors and subcontractors each represented 
different nationalities and the informants acted as project managers of the main 
contractor. The scope of the project was exceptionally wide and the company 
gave many concessions to the customer, sometimes without compensation. At the 
beginning, however, everything looked promising from the project management 
point of view. But when the first delays occurred in the permission process, this 
was the start of when “everything started to go wrong despite making corrective 
actions”. National and organisational cultural challenges were identified in relation 
to this project. 

“They are theoretical and bureaucratic. At least in this project. When there 
are lots of papers, everything is fine… Every paper needed to be signed, 
before anything could have been done. It was very troublesome and slow… 
I think that this happened because of the contract and securing one’s own 
part, if anything happens. Securing one’s own part is related to the culture.” 
Project manager 

At the time of the interviews, the project had already exceeded the delivery 
deadline. At the beginning, the project seemed to progress as planned, but then 
hindrances started to actualise: bankruptcy of the largest subcontractor, changes 
required by the client caused delays (no compensation), delays in the building 
permission process, changes required to the content of the delivery by the 
authorities (interpretation of regulations vs. guidelines), difficulties in 
communication with some of the subcontractors (no common language), limited 
decision-making power over the most focal supplier (ruled by the client), and the 
client’s requirement to follow the contract exactly despite the changes. The local 
workforce was not used at the beginning of the projects, when the designs were 
evaluated, and this resulted in different interpretations of regulations. 

“We did documents wrongly (contracts, permission applications etc.), 
because there were only Finns. We would have needed locals, who 
understand the language and what the authorities really mean… Local 
guys were involved too late in this project.” Project manager 

The project manager was responsible for the activities on the site. When the 
problems started, he was more heavily involved in the daily decision-making on the 
site than is usual in this type of project. The negotiations with the client were 
conducted by the upper management of the company and lawyers. However, the 
challenges directly affected the costs and schedule of the project, but negotiators did 
not take these into account as much as needed. Some monetary compensation, as 
well as one month extra on the delivery time, were negotiated later with the 
customer, but “when things started to go wrong, nothing could have stopped that”. 
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“We interpret issues in a different way than they (client) do… We just need 
to negotiate and negotiate, so that a common agreement can be 
obtained… In the meanwhile, we had a workforce tied to the project even if 
nothing could be done… The completion shifted half a year onward … the 
uncertain situation caused extra cost to the project.” Project manager 

When problems started, the details in the contract were read and followed very 
explicitly by the client and some subcontractors on site, whereas the contractor 
would have acted the opposite way given more flexibility in relation to the ways of 
implementation. On the other hand, the project manager of the contractor had 
more decision-making power than his counterpart, who had to get approvals on 
details from higher levels of the hierarchy in the client organisation. The original 
building permit was granted for the use of different technology, so the final building 
permission was a trade-off between the solutions. In addition, any kind of 
regulation was followed in detail even if that was not necessarily mandatory, but 
rather a recommendation. 

“There are guys from the west side and east side on the site. The one that 
comes from east side is extremely careful and everything needs to be 
“right”, according to the contract. He doesn’t make any exceptions, or even 
decisions. One can see the difference… The client doesn’t agree anything 
unless it is on paper. Even the small changes go through their bureaucracy. I 
would agree first verbally and then on paper in able to ensure smooth 
project progress.” Project manager 

Discussions and paperwork with the client and authorities required very good 
language skills, as well as deep understanding of the local business environment. 
Negotiations and documentation were carried out in the local language. This time, 
when negotiations were conducted mainly by other persons than project manager, 
he still needed to be able to use the language on-site. Missing a common 
language led to a situation where people tried to avoid any communication due to 
the difficulties. 

“If I didn’t know this language at all, nothing would work… This one 
subcontractor does not speak any other language than their own… 
Communication is non-existent… Every now and then we used an 
interpreter. It was really difficult; the whole company has been difficult so 
far. They do not answer the phone… With a few other subcontractors, the 
cooperation has worked well… I joke with their installers on site every now 
and then… They had their own dialect… But communication worked well.” 
Project manager 

4.2.4 Turning defeat to victory 

Project 5 consisted of machine delivery as a part of a bigger entity in Abu Dhabi. 
Informants represented the subcontractor’s viewpoint. The project had 
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participants, for example, from Finland, Canada, South Africa, Egypt, India, and 
other Middle East countries. The end-user’s consultant had already chosen 
another subcontractor as a supplier through the regular bidding competition, 
whereas informants represented a company whose product had some novelty 
features in the market and this way did not fit directly into the client’s 
requirements. National and organisational differences were identified. 

“It’s easier to communicate with a person in front of you by your own 
language, if you have common background and the same language… I 
knew the culture better, I knew what they think, how they would react to 
some of my suggestions and I know how to react to their comments, 
without really defending them, without really making them feel or think they 
don’t know much about our business.” Sales manager 

“Here is a unique regional project culture, but it certainly has similarities 
with other countries in the area.” Project manager 

Informants were able to set up a meeting with the end-user and to convince them 
to change the supplier by taking advantage of the client’s prejudices against 
specific national cultures. 

“We brought this convincing European point of view, because we thought it 
was quite important in this meeting. Because we act on the borders of Asia, 
people in specific positions look also where you are from... It has a big 
value, if the guy is from … Europe, South-Africa or America… So his words 
have more value and they trust him more. And that he has more knowledge, 
even if that is not, of course, always the case.” Project manager 

The market where the project was implemented was experiencing fast growth and 
the interest of several players, which had created a specific business culture in the 
area. Tender documents are thick and tight specifications need to be totally 
fulfilled. Due to the lack of supervision, companies trust that details are not 
checked later and offer are as specified, even if tender documents are faulty or 
they know they cannot fulfil all the client’s requirements. 

“We have committed to highlight all the issues that we cannot do. We tend 
to point at the tender documents, which by the way are an impressive 
collection in every project … also the details, both economic and technical, 
which don’t suit us or we don’t accept… We follow European norms and try 
to highlight these.” Project manager 

The project management (whole entity) consultant’s strong prejudices against 
some nationalities also created challenges especially at the beginning of the 
project. Despite the nationality of the subcontractor’s organisation, their 
employees from specific nations were treated harshly by the consultant. The 
project manager needed to act as a mediator between the consultant and some 
other subcontractor as well, in order to avoid conflicts or solve already existing 
ones. After a few months, the situation changed little by little and participants 
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could concentrate on issues and discuss issues, whatever nationalities were 
involved in the conversation. 

“But of course Finns are Europeans, which means that they listen to Finns 
and do not kick them out from the office so easily. But this happened in the 
beginning of this project to our local guys, who are not local, of course. In 
fact there are no local workforces… I saw a couple of times with my own 
eyes how our employers were thrown out from the office by the consultant 
in the beginning of the project, because of small reasons, which happened 
very often… For some reason they wanted to bring out their power by 
mistreating others… Even if the price and schedule have been settled, they 
will show their power and bargain.” Project manager 

5 Conclusions 

Uncertainty management is in constant development to answer real-world 
challenges. On one hand, the challenge is to recognise the source of uncertainty 
in a very complex project environment. The concentration on national differences 
does not give a full understanding of risks or opportunities in the project business. 
On the other hand, the need to understand the consequences of uncertainty 
caused by cultural differences has increased when competition in the global 
market is becoming tougher. Cultures are very dynamic, which creates another 
challenge for uncertainty management. Current tools do not take into account the 
dynamic perspective of any uncertainty. This study consists of only a small 
number of projects, but the use of in-depth interview methods revealed already 
some underlying processes and assumptions. More research is required to clarify 
where the uncertainty lies in specific projects, for example to investigate similar 
sizes and types of projects in the same industry, so that the results of this study 
can be used as a practical means. 

Different cultures are present in our daily activities, affecting the practices and 
processes. The objective in this research was to reveal processes related to 
uncertainty reduction in multinational projects. The studied projects were two 
consecutive research and development projects, two separate turnkey-deliveries, 
and one product delivery and installation project. There is inconsistent evidence of 
whether cultural differences have an impact on project execution, and whether the 
impacts are positive or negative. The emphasis in previous research has been 
mainly on decision-making and its impacts. In this research, a different approach 
was taken, supported by principles of grounded theory. Uncertainty-reducing 
practices in relation to cultural differences were identified in the projects (cf. Miller, 
2009). 

In practice, cultural differences are often considered to cause hindrances and 
attention is often only given to the national backgrounds of participants. No doubt 
differences create uncertainty, whose effects cannot be predicted by probability 
distributions. This research illustrates that project managers have established 
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strategies and tactics to reduce uncertainty they consider to be caused by cultural 
differences, even if solid evidence of the impacts was not available. The findings 
showed that activities are based on and limited by individual experiences from 
previous assignments. Some of the actions were preventive and some were 
reactions to already actualised impacts. In all of the studied projects, the main 
objective of the actions was to prepare for or respond to negative impacts. In order 
to exploit also the opportunities that arise, managing uncertainty demands new 
cognitive practices. 

The findings of this study support the notion from Lane and Maxfield (2005) that 
many of the events in which cultural differences play a key role cannot be seen 
beforehand and therefore managed using current uncertainty management 
practices. Impacts can sometimes be predictable, but they often unfold from 
encounters and are related to a certain context. Differences can have different 
manifestations in projects. They might vary during different project phases and 
between project types. Impacts can be negative, positive, and everything between. 
Evidence from the conducted project studies showed that sometimes there was no 
impact at all, even if differences existed. 

Cultural difference can mean a great variety of issues in projects. The 
informants referred to, for example, national, organisational, professional, 
functional, and industry differences. The differences actualised in everyday project 
work, such as following time schedules and expressing oneself. Informants often 
described the culture they were talking about through what was actually similar in 
the project. Generally, the project is a form of organising unified work. There are 
certain elements that exist in each project. For example, each project has an 
objective, but as one informant stated “the paths to reach the goal are different”. 
Experienced project people seem to follow an “international standard”, a certain 
way to conduct the work, which was noted by informants to mean, for example, 
flexibility. In more detail, the adaptation and the change in behaviour in relation to 
communication and cooperation is required in each situation. Informants identified 
situations in which they retrospectively observed the impacts of cultural 
differences. Analysis resulted in the identification of cultural spheres in each 
project. Next, the uncertainty-reducing practices relating to cultural differences 
were identified. The conducted actions can be connected to three different 
implementation layers: organisation, project, and individual. Table B4 summarises 
the conducted actions to reduce uncertainty caused by cultural differences. 
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Table B4. Conducted actions to reduce uncertainty caused by cultural differences 
in projects (O – organisation, P – project, I – individual). 

Project Strategies and tactics/ 
Interaction among actors 

Level of influence 
(O/P/I) 

Cultural 
spheres 

No 1&2 Consciously modifying stereotypes 
Controlling of schedules and outputs 
Co-operating with known partners 

I 
P 
O 

National 
Professional 

No 3 Employing “culturally” matching 
workforce 
Creating common project culture 

O 
P 

National 
Organisational 
Functional 
Professional 

No 4 Using local workforce 
Involving of upper management 
Leaning on the spirit of the contract 
rather than the letter 
Communicating face-to-face 

O 
P 
P 

I 

National 
Organisational 

No 5 Exploiting cultural prejudices 
Using honesty as an asset 
Acting as a mediator in conversations 

O 
O 
I 

National 
Organisational 

 
As individuals, project managers and other project participants consciously 
modified the stereotypes they had in relation to specific nationalities. This tactic 
was not decided in advanced before the project started, but recognised as a way 
to deal with uncertainty during the project, when other individuals were acting 
differently from expected. A major part of informants’ thinking was linked to 
stereotypes. If a person with a specific cultural background behaved differently 
from the preconception, informants related this often to the personality, not the 
culture as general. However, during the long-term projects that last for years, 
informants needed to modify their prejudices. This research supports Rozin’s 
(2003) notion that cultural differences seem to be bigger between cultures than 
between individuals from these two cultures. On a project level, when individuals 
meet, power relations, for example, play a bigger role (see also Tukiainen, 2010). 

When project participant do not share a common language or have limited 
language skills, communication face-to-face was seen as very essential. By 
observing the situation as a whole (spoken and body language), the speaker can 
evaluate if the recipient has understood the message. However, speakers often 
have an egocentric approach to the situation at hand when they communicate 
(Keysar, 2007). People have the ability to modify their speech according to the 
recipient, but the speaker’s egocentrism prevents successful communication. In 
the projects, the project manager sometimes acted as a mediator in conversations 
between different participants. Participants could have been the project’s own 
personnel as well as individuals from the customer side or from other 
subcontractors. 

Uncertainty is evaluated in many projects using subjective estimations. 
Individuals and their perception of uncertainty affect identification and estimation 
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of impacts as well. It is rational to try to reduce uncertainty in relation to the project 
at hand, because there are fixed boundary conditions defined in the contract for 
how to achieve the goal. There were rarely opportunistic conditions in the 
contracts of similar projects to the projects studied. On the other hand, it can be 
questioned if the opportunities, which would benefit several project participants, 
are also lost. 

On a project level, the strategies and tactics used to reduce uncertainty related 
to cultural diversity consisted of controlling schedules and outputs, creating a 
common project culture, involving upper management, and leaning on the spirit of 
the contract rather than the letter. The direct link between the chosen tactics and 
project success cannot be drawn based on this research. Cultural differences 
actualised in the single encounters between the individuals, but project-level 
response actions were found as well. 

Organisations were using uncertainty-reducing activities as well. Project people 
in different functional units (e.g. project sales, project management) co-operated 
most willingly with known partners. In many organisations, the selection of 
personnel is one of the main processes. Individuals are evaluated on how well 
they fit in to work with other employees. This same kind of evaluation has been 
made inside the organisation when appointing project personnel into a new 
project. Hiring a local workforce can help or cause hindrances to projects; for 
example, locals have knowledge about the ways of working and ease the 
processes. Cultural prejudices were also used to create an opportunity. Existing 
cultural prejudices were exploited, because they increased credibility. The use of 
honesty as an asset separated the company from its competitors. 

One must distinguish different levels of business and cultural differences in 
order to understand the impacts of cultures in project business. At a project level, 
the personalities have larger emphasis, whereas at an organisation level, markets 
and the operational environment overall have more impact. In the studied projects, 
when the project started, the role of the organisation diminished. The project 
manager was the key decision-maker and involved in everyday activities. There 
was no time to observe possible opportunities. The organisation should have a 
major role in taking the initiative to monitor opportunities as well as taking action 
together with the project manager and other project personnel. Already Artto et al. 
(2000) have noted that different risk management areas are relevant at different 
organisational levels. Without a holistic view of the project, the opportunities 
cannot even be identified (Olsson, 2007). I argue that project level is seldom 
holistic enough to manage uncertainty, because projects are dependent on other 
projects and organisations, for example by using shared personnel. There is also 
a danger that interpretations might be misleading and the impacts that are claimed 
to arise from cultural differences might have other sources, such as gender, age, 
differences in personalities and institutions. The proximity of project team 
members also affects how cultural differences affect projects. If ethnically 
homogenous teams work in geographically separate phases and interact rarely or 
not at all, the cultural differences play a significantly different role. 
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Cultures are linked to many external factors, such as legal, environmental and 
social environments; however, cultural differences cause challenges in projects 
among other internal and external factors. The impact of cultural differences 
cannot be completely defined and isolated, because as social phenomena, the 
differences exist everywhere. On the other hand, a definition at one point in time 
does not hold for very long. As a subject, cultural differences raised many 
comments and led to exhilarated conversations about the project manager’s 
current and previous experiences. The project type was found essential when 
considering what kind of emphasis the management of different sides of 
uncertainty should have. In research and development projects, where 
innovativeness is needed, the cultural differences are taken for granted in many 
projects. Cultural differences are already seen as an opportunity, but they are 
rarely managed. In traditional types of engineering projects, the differences are 
seen as a threat because, for example, the leadership and management styles 
and work practices vary. Miscommunication creates the need for time expansions, 
and causes extra costs, changes in scope without compensation, and lower 
quality. The observations from this study confirm the importance of flexibility and 
rapidness in decision-making through reflection (cf. Perminova et al., 2008). In one 
of the projects, workshops were conducted just after the challenges started to 
arise in order to create a project culture, which then would be stronger than any 
national or functional differences. This succeeded, but the same challenges were 
confronted in the next project with the same project personnel. In a delivery 
project, the cultural differences are confronted both inside the organisation and 
from external sources. 

 

References 

Adler, N.J. & Gundersen, A. 2008. International Dimensions of Organisational 
Behaviour. 5th ed. Mason, Ohio: Thomson/South-Western.  

Artto, K.A., Kähkönen, K. & Pitkänen, P.J. 2000. Unknown Soldier Revisited: A 
Story of Risk Management. Helsinki, Finland: Project Management 
Association Finland.  

Baloi, D. & Price, A.D.F. 2003. Modelling Global Risk Factors Affecting 
Construction Cost Performance. International Journal of Project 
Management, Vol. 21, No. 3, pp. 261–269.  

Barber, R.B. 2005. Understanding Internally Generated Risks in Projects. 
International Journal of Project Management, Vol. 23, No. 8, pp. 584–
590. 



Appendix B: Culture-related uncertainty-reducing practices in projects
 

B23 

de Bony, J. 2010. Project Management and National Culture: a Dutch–French 
Case Study. International Journal of Project Management, Vol. 28, No. 2, 
pp. 173–182.  

Brown, J.S. & Duguid, P. 1991. Organizational Learning and Communities-of-
Practice: Toward a Unified View of Working, Learning, and Innovating. 
Organization Science, Vol. 2, No. 1, pp. 40–57. 

Christensen, S. & Kreiner, K. 1991. Prosjektledelse Under Usikkerhet. [Project 
Management under Uncertainty.]. Oslo: Universitetsforlaget.  

Devine, F., Baum, T., Hearns, N. & Devine, A. 2007. Managing Cultural Diversity: 
Opportunities and Challenges for Northern Ireland Hoteliers. International 
Journal of Contemporary Hospitality Management, Vol. 19, No. 2, pp. 
120–132.  

Douglas, M. & Wildavsky, A. 1982. Risk and Culture: An Essay on the Selection of 
Technological and Environmental Dangers. Berkeley, California: 
University of California Press.  

Douglas, M. 1992. Risk and blame: Essays in Cultural Theory. London, UK: 
Routledge.  

Eisenhardt, K.M. 1989. Building Theories From Case Study Research. Academy 
of Management Review, Oct, Vol. 14, No. 4, pp. 532. 

Flanagan, J.C. 1954. The Critical Incident Technique. Psychological Bulletin, Vol. 
51, No. 4, pp. 327–358.  

Gephart, R.P.,jr 1993. The Textual Approach: Risk and Blame in Disaster 
Sensemaking. Academy of Management Journal, Vol. 36, No. 6, pp. 
1465–1514. 

Gherardi, S. 2009. Introduction: The Critical Power of the `Practice Lens'. 
Management Learning, Vol. 40, No. 2, pp. 115–128.  

Glaser, B.G. & Strauss, A.L. 1967. Discovery of Grounded Theory: Strategies for 
Qualitative Research. New York, US: Aldine de Gruyter.  

Gudykunst, W.B. 1995. Anxiety/Uncertainty Management (AUM) Theory: Current 
Status. In: Anonymous Intercultural Communication Theory. Thousand 
Oaks, CA: Sage. pp. 8–58.  



Appendix B: Culture-related uncertainty-reducing practices in projects 
 
 

B24 

Hillson, D. 2002. Extending the Risk Process to Manage Opportunities. 
International Journal of Project Management, Vol. 20, No. 3, pp. 235–
240.  

Hoecklin, L. 1995. Managing Cultural Differences: Strategies for Competitive 
Advantage. 1st ed. Wokingham, UK: Addison-Wesley.  

Hofstede, G.H. 1991. Cultures and Organizations: Software of the Mind. London, 
UK: McGraw-Hill.  

House, R., Javidan, M., Hanges, P. & Dorfman, P. 2002. Understanding Cultures 
and Implicit Leadership Theories Across the Globe: an Introduction to 
Project GLOBE. Journal of World Business, Vol. 37, No. 1, pp. 3–10. 

Keysar, B. 2007. Communication and Miscommunication: The Role of Egocentric 
Processes. Intercultural Pragmatics, Vol. 4, No. 1, pp. 71–84.  

Krause, P. & Clark, D. 1993. Representing Uncertain Knowledge: an Artificial 
Intelligence Approach. US: Kluwer Academic Publishers.  

Lane, D.A. & Maxfield, R.R. 2005. Ontological Uncertainty and Innovation. Journal 
of Evolutionary Economics, Vol. 15, No. 1, pp. 3. 

Laurent, A. 1983. The Cultural Diversity of Western Conceptions of Management. 
International Studies of Management & Organization, Spring, Vol. 13, 
No. 1, pp. 75–96. 

Lupton, D. 1999. Risk. USA&Canada: Routledge.  

Macgill, S.M. & Siu, Y.L. 2005. A New Paradigm for Risk Analysis. Futures, Vol. 
37, No. 10, pp. 1105–1131. 

Miller, K.D. 2009. Organizational Risk after Modernism. Organization Studies, Vol. 
30, No. 2–3, pp. 157–180.  

Miller, R. & Lessard, D.R. 2000. The Strategic Management of Large Engineering 
Projects: Shaping Institutions, Risks, and Governance. Massachusetts, 
USA: Massachusetts Institute of Technology.  

Morrison, J.M., Brown, C.J. & Smit, E. 2008. The Impact of Organizational Culture 
on Project Management in Matrix Organizations. South African Journal of 
Business Management, 12, Vol. 39, No. 4, pp. 27–36.  



Appendix B: Culture-related uncertainty-reducing practices in projects
 

B25 

Nummelin, J. 2005. Uncertainty Management Concerning Cultural Dynamics in 
Project Management – A Case Study, Proceedings of the 19th IPMA 
World Congress. November 13–16, 2005. 

Olsson, R. 2007. In Search of Opportunity Management: Is the Risk Management 
Process Enough? International Journal of Project Management, Vol. 25, 
No. 8, pp. 745–752. 

Orr, R. & Scott, W.R. 2008. Institutional Exceptions on Global Projects: a Process 
Model. Journal of International Business Studies, Vol. 39, No. 4, pp. 562. 

Perminova, O., Gustafsson, M. & Wikström, K. 2008. Defining Uncertainty in 
Projects – a New Perspective. International Journal of Project 
Management, Vol. 26, No. 1, pp. 73–79.  

Phelps, A.F. & Horman, M.J. 2010. Ethnographic Theory-Building Research in 
Construction. Journal of Construction Engineering & Management, Vol. 
136, No. 1, pp. 58–65. 

PMI 2008. A Guide to the Project Management Body of Knowledge (PMBOK® 
guide). 4th ed. US: Project Mangement Institute.  

Rozin, P. 2003. Five Potential Principles for Understanding Cultural Differences in 
Relation to Individual Differences. Journal of Research in Personality, 
Vol. 37, No. 4, pp. 273–283.  

Rundmo, T. 2002. Associations Between Affect and Risk Perception. Journal of 
Risk Research, Vol. 5, No. 2, pp. 119–135.  

Schein, E.H. 2004. Organizational Culture and Leadership. 3rd ed. San Francisco, 
US: Jossey-Bass.  

Schneider, S.C. & Barsoux, J.L. 2003. Managing Across Cultures. 2nd ed. Harlow, 
UK: Pearson Education.  

Shore, B. & Cross, B.J. 2005. Exploring the Role of National Culture in the 
Management of Large-Scale International Science Projects. International 
Journal of Project Management, Vol. 23, No. 1, pp. 55–64.  

Spradley, J.P. 1979. The Ethnographic Interview. Belmont, CA, USA: Wadsworth 
Group.  



Appendix B: Culture-related uncertainty-reducing practices in projects 
 
 

B26 

Starbuck, W.H. & Milliken, F.J. 1988. Challenger: Fine-Tuning the Odds Until 
Something Breaks. Journal of Management Studies, Vol. 25, No. 4, pp. 
319–340.  

Strauss, A.L. 1987. Qualitative Analysis for Social Scientists. UK: Cambridge 
University Press.  

Tone, K., Skitmore, M. & Wong, J.K.W. 2009. An Investigation of the Impact of 
Cross–Cultural Communication on the Management of Construction 
Projects in Samoa. Construction Management & Economics, Vol. 27, No. 
4, pp. 343–361.  

Trompenaars, F. & Hampden-Turner, C. 1998. Riding the Waves of Culture: 
Understanding Cultural Diversity in Business. 2nd ed. USA: McGraw-Hill.  

Tukiainen, S. 2010. Finnishness in Cross Cultural Interaction in International 
Engineering Projects. Helsinki, Finland: Aalto University School of 
Business.  

Tukiainen, S., Aaltonen, K. & Murtonen, M. 2010. Coping with an Unexpected 
Event: Project Managers' Contrasting Sensemaking in a Stakeholder 
Conflict in China. International Journal of Managing Projects in Business, 
Vol. 3, No. 3, pp. 526. 

Vaara, E. 1999. Towards a Rediscovery of Organizational Politics: Essays on 
Organizational Integration Following Mergers and Acquisitions. Helsinki 
School of Economics.  

Ward, S. & Chapman, C. 2003. Transforming Project Risk Management Into 
Project Uncertainty Management. International Journal of Project 
Management, Vol. 21, No. 2, pp. 97–105.  

Weick, K.E. 1988. Enacted Sensemaking in Crisis Situations. Journal of 
Management Studies, Vol. 25, No. 4, pp. 305–317. 

Winch, G.M. 2010. Managing Construction Projects: An Information Processing 
Approach. 2nd ed. Chichester, West Sussex, UK: Wiley-Blackwell.  

Winch, G.M. & Maytorena, E. 2009. Making Good Sense: Assessing the Quality of 
Risky Decision-making. Organization Studies, Vol. 30, No. 2–3, pp. 181–
203.  

Yin, R.K. 2008. Case Study Research. Design and Methods. 4th ed. Thousand 
Oaks, CA, USA: Sage. 



Appendix C: The cross-cultural competence of the project manager in multicultural 
projects 

C1 

Appendix C: The cross-cultural competence 
of the project manager in multicultural 
projects 

Abstract 

Current project management training is focused on culture-specific knowledge, 
and practices and tools that deal with the ‘hard’ issues like managing time and 
resources. Training is also biased by cultural values and assumptions related to 
project as a form of organisation. Studies relating to cultures’ influences often 
concentrate only one cultural sphere at a time (e.g. national or organisational). 
The mechanisms of cultures’ influences in projects, as well as the question of 
whether these influences should be managed in relation to available resources, 
are still far from clear. This has led to cultures’ influences being an undervalued 
subject in project management. Project-oriented companies crave for experienced 
project managers partly because project management as a profession is greatly 
based on learning in practice. Especially in multinational projects, the ability to 
create and manage a cooperative atmosphere in a multidisciplinary project team, 
which consists of individuals that might not even meet each other face-to-face 
during the project implementation, is important already from the beginning. In 
projects, cultural differences emerge from several sources and in encounters 
between individuals, elements like personalities and communication skills play a 
role that cannot be differentiated from the influence of cultures. 

The objective of this essay is to recognise key cultural competencies when 
managing multicultural projects by identifying the differences of approaches 
between masters and novices in culturally slanted project encounters. I present 
first the sources for culturally biased project management, especially linked to the 
Finnish project management culture. Secondly, the previous research relating to 
cross-cultural competence in project management is examined. Thirdly, I identify 
traits of cross-cultural competence based on the interviews with three Finnish 
project managers with an engineering background and the reactions of project 
management students (novices) to the critical events in the three different 
multinational projects managed by the experienced (masters) project managers. 

The training and education of project managers at the moment emphasises 
acquired knowledge and skills rather than the implementation of these, causing 
the inability of novice project managers to take the necessary responsibilities at a 
faster pace. To be able to deal with the situational characteristics, the project 
manager should be able to change the approach if necessary in the situation at 
hand. 

 
Keywords: cross-cultural competence, project management, multinational projects 
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1 Introduction 

Cross-cultural issues have interested researchers since Hofstede (1980) 
published his seminal work identifying the cultural dimensions between nation 
states. By defining ‘culture’ as the software of the mind, he also implanted the idea 
that culture is something a group of individuals, in this case nation, possesses. On 
a national level, cultural differences have been found to be significant (e.g. 
Hofstede, 1991; House et al., 2002), however, showed that on the individual level 
there is as much variation among individuals within the same cultural background 
as among different cultural backgrounds (Ronen and Shenkar, 1985). The concept 
of culture is no longer equivalent to the nation state; however, this is the traditional 
conception among researchers in cross-cultural issues and project management 
practitioners (Søderberg and Holden, 2002). Rozin (2003) raises a question of 
whether the differences between individuals from different cultures are larger in 
behaviour than in feelings and thoughts. 

An individual belongs to several cultural groups in different cultural spheres at 
the same time, such as national, professional and organisational. There is a strong 
trend to consider project management practices as universal (PMI, 2008). For 
example, large engineering projects are implemented in different parts of the world 
and they include employees of many nationalities from several organisations, but 
different guidelines for such projects state that the same project management 
practices can and should be employed. On the other hand, several studies have 
concluded that, for example, national cultures affect organisations and leadership 
(Hofstede, 1991; House et al., 2002). International project business is also 
influenced by westernisation (Chen and Partington, 2004), technological 
orientation (Crawford et al., 2006), and the form of organising (Winter et al., 2006). 
In this research, special attention was paid to the project management style 
arising from the Finnish national culture. Chevrier (2009) has claimed that a 
nation’s political culture has its impact on managerial practices and, together with 
institutions, regulates the professional arena. 

Uncertainties in the different country economies shake the existing financial 
structures and might even lead to the dissolution of existing economic unions. The 
management of large multinational companies struggle with the alignment of 
strategy and the necessary competencies of human resources (Bücker and 
Poutsma, 2010). In the multinational project business, the management competencies 
have received increasing interest among practitioners, but still the cultural 
competencies are a greatly unexplored area of research. There are differing views 
about what affects project success, and whether it is the personal characteristics 
of project management processes, tools, techniques, the role of context, or a 
balance between these (e.g. Crawford and Cooke-Davies, 1999; Ives, 2005; PMI, 
2008). Johnson et al. (2006) identified a failure in the international business 
behaviour of companies due to an emphasis on ‘knowing’ rather than ‘doing’ in 
relation to cross-cultural competence. Project managers in large engineering 
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companies possess an extensive amount of knowledge and skills in relation to 
cross-cultural competence, but there is still a lack of implementing this knowledge. 

This research had two phases: first, three international projects, managed by 
experienced Finnish project managers, were chosen. Each project manager was 
interviewed three times using storytelling about critical incidents in which they saw 
that cultures had an influence (e.g. Flanagan, 1954; Gold and Holman, 2001). One 
of the events in each project was presented to a multicultural group of novice PMs, 
who then gave their reactions to the events. The underlying elements of cross-
cultural competence (CC) were revealed, together with the influence of external 
factors. This research provides insights in three different projects and increases 
our understanding about the various ways that cultures influence large 
multinational projects. 

2 Cultural assumptions relating to projects 

2.1 Western paradigm 

Project management as a profession has its origins in western traditions. 
Development relating to the profession has mainly been conducted in the Anglo 
cultural cluster (e.g. Gupta et al., 2002; Wang and Liu, 2007). The Anglo cluster is 
one of the eight “meta-clusters” of cultures defined by Ronen and Shenkar (1985), 
which differ, for example, by geography, language, religion, and the level of 
technological development. It cannot be exactly defined what in project 
management is influenced by its origins in a specific geographical area and what 
by the industries in which it has become the customary way of conducting the 
work (see later in paragraph 2.2). 

Projects are becoming more and more common across the world and in 
different industries, but western traditions have been emphasised, for example, in 
project management practices and tools. Sanchez-Runde et al. (2011) defined 
western traditions in leadership being, for example, emphasising the meaning of 
end-results, goal and action orientation. Chen and Partington (2004) concluded 
that current management practices are based on western paradigms that are not 
directly transferable around the world. Cultures vary in different conceptions of 
reality, which is also reflected in management beliefs and practices (ibid.). However, 
Laszlo (1999, p. 157) claimed that project management in its generic form is 
universal and can “be applied to any set of activities”. Lundin and Söderholm 
(1995) have come to the opposite conclusion due to the temporary nature of the 
project as a way of organising. In current project management education and 
training, project management practices and tools are seen as universal and the 
influence of cultural diversity as a separate entity (e.g. PMI, 2008). Traits arising 
from recent research, however, indicate that in specific situations, the practical 
considerations “should be based on the knowledge that project management is not 
universal but culture-sensitive” (Chen and Partington, 2004, p. 405). 
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2.2 Technology paradigm 

Projects as a way of organising have arisen in industries such as construction, 
engineering and IT (Cicmil, 1999). Project managers in these industries have 
traditionally been very technology-oriented and the emphasis has been on their 
technical skills (Crawford et al., 2006). When projects, as a flexible way to 
organise, have generalised and grown in size and complexity, the role of the 
project manager has been shaped differently in different organisations and 
industries. In large engineering projects, a growing number of the project manager’s 
daily activities are connected less to technical details and more, for example, to 
time, cost, quality and risks management. Not until the early 1990s did project 
management education gain a stronger and more independent role, for example, 
in Finland and Sweden, when programmes for advanced project management 
were established in the universities of technology. 

Several researchers have recently been broadening the concept of the 
competencies needed by the project manager (e.g. Crawford et al., 2006; Winter 
et al., 2006; Bredin and Söderlund, 2007). The shift from the project manager’s 
technical competence (i.e. ability to use tools and techniques) towards reflection 
(i.e. ability to learn and adapt quickly) is ongoing (Winter et al., 2006). The 
reflection goes beyond learning from experience, including the actual thinking of 
an individual (Schön, 1983). Crawford et al. (2006, p. 723) identified ambiguity in 
the role of project manager when, in some organisations, “the project manager is 
only execution focused” and sometimes “involved in helping the project 
development functions” to set the time, cost and quality targets. When current 
project managers do not have basic management skills but technical competence, 
new roles in project organisations have been developed (Crawford et al., 2006). 
This tendency can be seen in major engineering projects, as well, where projects 
have been divided into parts with their own project managers with technical 
expertise. Management of the whole requires more basic management skills, such 
as marketing, finance and negotiation. 

2.3 Projects as a way to organise 

Projects are unique endeavours that respond to the need for flexibility in 
organising, compared to the more traditional ways of organising. Projects are 
considered temporal, that is, they have a defined exit already at the beginning 
(Lundin and Söderholm, 1995). However, this form also has limitations arising 
from the origins of the use. Projects are often considered to be rational, universal 
and deterministic from a managerial point of view (Winter et al., 2006). Projects 
have traditionally been common in specific industries, where project management 
practices have gained a specific form and have been influenced by the 
engineering field, leading to a mechanistic approach (Cicmil, 1999). Project 
management practices are generally seen as permanent and stable, and they are 
treated as being isolated from the outside world and social structures (Crawford et 
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al., 2006). By standardising and defining structures, projects have lost part of the 
flexibility, but on the other hand, gain credibility and power as a way to conduct a 
specific task in a given time with defined resources (e.g. Hodgson and Cicmil, 
2006; Sage et al., 2010). The uniqueness is a feature of the end product, but the 
project organisations benefit from the standardised processes. A growing range of 
project types have elicited challenges that have not been aligned originally in the 
field of project management (Crawford et al., 2006). 

Due to the task-orientation and greater degree of finesse required in applying 
project management knowledge, project personnel may not easily share their 
knowledge with others (Crawford and Cooke-Davies, 1999). In addition to the 
flexibility that project management brings to the organisation, it causes challenges 
in relation to the role of project manager, budget and schedule, and crossing the 
functional boundaries (Pinto and Rouhiainen, 2001). Projects are complex and 
stand-alone working efforts harm the continuous learning curve (ibid.). The focus 
is on the skills and knowledge that the project manager can adopt, rather than on 
the ability to handle uncertainty, complexity and ambiguity in different contexts. 

2.4 Finnish management style 

Tukiainen (2010) summarised the research conducted in relation to Finnishness 
and Finnish management culture, and noted that these studies were somewhat 
contradictory. Investigating cultural differences in relation to contextual and 
situational features has been introduced to take an alternative approach to 
managing cultural diversity and, more likely, to meet the current challenges in 
international business (Søderberg and Holden, 2002). On the other hand, Chevrier 
(2009) justifies national culture as a level of analysis by linking it to the political 
culture of a nation state. She also claims that this political culture has its impact on 
managerial practices and, together with institutions, regulates the professional 
arena. Traits in political culture lie in history, whether their current essence is 
based on facts or narratives that mix fact and fiction. Finland is considered to be a 
country between the East and West, due to its geographical location next to 
Russia, which has a long tradition of influence on Finnish politics. No doubt the 
influence is based on historical facts, but narratives also shaped part of the 
Finnish political culture, which has then influenced the managerial practices of 
Finnish managers (Nummelin, 2006). 

Lindell and Arvonen (1996) concluded that Finnish managers, among other 
Nordic countries, are employee and development oriented. Finnish managers are 
used to working in decentralised organisations with little hierarchy, plan 
beforehand and communicate with subordinates (ibid.). On the contrary, in 
Mäkilouko’s (2004) research, a majority of Finnish managers seemed to be task-
oriented and conducted minimum pre-planning and process organisation, resulting 
in design flexibility and team member autonomy, but also role ambiguity. In 
communication style, Finnish managers might seem unpleasant, harsh, and 
insulting because they tend to go “right to the point with no softening” (ibid. p. 393). 
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Mäkilouko (ibid.) concluded that this ethnocentric leadership style may be a part of 
the learning process of multicultural leadership. 

3 Cross-cultural competence in 
international project business 

3.1 Cross-cultural competence of an international manager 

Johnson et al. (2006) explained cross-cultural competence (CC) in international 
business through three dimensions: cultural knowledge, personal skills and personal 
attributes. In other words, the competence consists of the knowledge, skills and 
behaviour or attitudes of an individual. They also pointed out that external factors, 
like physical, economic, political and legal environments, are often ignored. This is 
the source of challenges, especially in multinational projects, for experienced project 
professionals. Successful experiences in the past cannot easily be replicated, 
because the external factors are always different from project to project. 

In the field of project management, competence has been used in different 
meanings, limited often to knowledge and skills. Individuals from the same social 
background share a mental reference of how to make sense of given situations, 
but how they act in practice varies significantly (Chevrier, 2009). Practitioners often 
claim that novice project managers do not have the necessary skills and knowledge 
to act as project managers in multinational projects. Tools and methods form a 
major part of the training, but research has not yet been able to capture the traits 
of cross-cultural competence possessed by experienced project managers. 

3.2 Individual’s cross-cultural competence in projects 

Based on the traditional thinking of cultures, the training has focused on individuals 
possessing culture-specific knowledge; however cross-cultural competence (CC) 
has another aspect: culture-general knowledge (Hofstede, 2001). Cultural-general 
knowledge includes awareness of cultural differences, knowing how to learn 
cultural values, consciousness of one’s own cultural framework and understanding 
the differences with other cultures, and understanding the complexity of the 
business environment. Even in large engineering projects located in one 
geographical place, the project organisation executing the project always involves 
individuals from several countries, and companies as internal and external 
stakeholders. The parties and individuals also change constantly. In these 
projects, understanding the local culture is far from what is actually needed in 
conducting the everyday activities. However, an individual project manager also 
benefits from cultural-specific knowledge and the meaning of that should not be 
underestimated. Projects can be heavily influenced by local national culture, the 
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organisational or national culture of the client, professional cultures of the workforce, 
and so on. A fully heterogeneous project does not exist. 

As project management matures at an organisational level, that is, as tools and 
techniques develop, the project management practices become more generic 
despite the differences in project types and contexts (Besner and Hobbs, 2008). 
Our social identity defines the set of practices we know, but we all have a different 
identity, although primary identities in situations can be the same (Salk and 
Shenkar, 2001). On the one hand, a practice can be seen as a set of activities that 
can be learned and replicated (Gherardi, 2009). From this viewpoint, the objective 
is to find similarities, frequencies and patterns that can then be made explicit and 
transferred from experienced practitioners to novices. On the other hand, practices 
are seen as “action that forges relations and connections among all the resources 
available and all the constraints present” (ibid., p. 117). Further, Gherardi (ibid.) 
claims that a competent practitioner needs to know how practices in the field can 
and need to be used, because learned routines and practices help us to confront 
new and unexpected situations by serving as uncertainty-reduction devices. 

Practices evolve from reflection in situations when similar encounters are 
confronted. However, past experiences are sometimes so different from the 
current situation that they might not correspond closely enough with the real 
situation. In these cases, an individual reflects new issues against their past 
experience, that is, reflection links learning and experience (Boud et al., 1985). 
However, to consciously draw strength from reflectiveness requires self-reflectiveness 
and a high degree of self-knowledge. Masters use learned practices, but at the 
same time they transform them in action through sense-making (Weick et al., 
2005). During their working careers, they have adopted their collection of practices 
by doing the actual work. They are able to quickly choose the best way to 
proceed, they are ready to change their approach fast if necessary, and they are 
able to use several approaches simultaneously. They know that in project business, 
people are not likely to use the same practice as such over and over again. In 
order to make sense of what is happening around us, we anchor our perception in 
social situations to our past knowledge about encounters. We are reflective in 
relation to our social environment and engage in constant sense-making by 
explaining and interpreting events, whether consciously or unconsciously. 

The right kind of training can provide the necessary skills for novice project 
managers to handle everyday project situations. For example, mastering a foreign 
language, effective stress-management or conflict resolution are skills that 
individuals can acquire over time (Johnson et al., 2006). In some areas, the 
novices possess skills, such as using the latest project management tools, which 
are superior compared to the experienced project managers. The new generations 
of project managers might have superior skills compared to the current generations, 
but they lack the knowledge that has increased together with the experiences. As 
Müller and Turner (2010) have pointed out, project management has traditionally 
been considered to be using the right tools and techniques, but the latest studies 
have challenged this by showing that mastership of the tools has a weak 
relationship with successful performance of the projects. Matching personal attributes 
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and project type has been seen to be an important element influencing the 
success of leadership in projects and finally project success (Dvir et al., 2006). 

Individuals differ in their knowledge and skills, but also in their personal 
attributes. Experience and an individual’s ability to learn and adapt contribute to 
competence. A part of cross-cultural competence (knowledge and skills) can be 
acquired by an individual, but there is a large variation in how and what amount of 
knowledge and skills an individual can learn (Johnson et al., 2006). There is an 
ongoing debate on the relationship between personality and national culture. 
Hofstede and McCrae (2004) revealed that personality factors at a national level 
correspond with the national value systems. However, they noted that there is a 
wide variation in these factors among individuals. Burke et al. (2009) used 
Digman’s (1990) Five-Factor Model, which consists of conscientiousness, emotional 
stability, extraversion, agreeableness, and openness to experience, and found that 
all of these five personality factors correlate with at least one dimension of 
international performance among international students. PMs can be differentiated 
from general managers based on the personality characteristics (Crawford and 
Cooke-Davies, 1999). 

3.3 External factors – ability to act accordingly in specific 
situations 

Cultures arise and evolve through communication, which is context dependent 
and, especially in projects, changes constantly. As we know, the internet has 
introduced new ways and possibilities to communicate all over the world. During 
the 21st century, the concept of culture has been changing so that it is no longer 
considered static, but a constantly evolving social framework through interaction 
between individuals. Cross-cultural situations in multicultural project organisations 
are various and this polycontextuality in cross-cultural communication causes 
challenges that are not yet fully understood (Von Glinow et al., 2004). Individuals 
with different cultural backgrounds interpret the meaning of the message 
differently by observing the non-verbal traits in addition to words, that is, the 
connection of communication to context (Hall, 1976). 

The knowledgeable, skilled and capable individual can still confront great 
difficulties to apply CC in different environments and situations. To be able to act 
successfully, a project manager needs to learn effectively, but also needs to be 
able to perform (Johnson et al., 2006). External factors, such as physical, 
economic, political and legal environments, have been underestimated as factors 
in relation to CC (ibid.). Bücker and Poutsma (2010) have considered national 
cultural context as well as industry culture to be important moderating variables 
that influence the individual’s behaviour. They have linked global management 
competencies to constructs such as global mindset, cross-cultural competence, 
intercultural sensitivity and cultural intelligence. Johnson et al. (2006, p. 532) 
introduced moderating factors like the range of cultural distance, that is, difference 
in cultural values between two cultures, and institutional ethnocentrism, meaning 
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the “persistence of structures, processes and management mentalities imposed by 
the parent organization on overseas affiliates, even when it is not appropriate to 
do so”. The needed leadership competencies of project managers vary at least 
between industries (e.g. engineering, IT), complexity (e.g. variation in application 
type), the strategic importance of the project, and contract types (e.g. fixed-price, 
alliance) (Müller and Turner, 2010). 

4 Implementation of the research 

In this research, two different kinds of projects were investigated: engineering and 
new product development. As a basis for the test, three case studies were 
conducted. The masters of the chosen projects were asked to tell stories about 
critical incidents (see e.g. Flanagan, 1954; Gold and Holman, 2001) during the 
projects. These three projects were international projects in which Finnish 
informants, later masters, acted as the subcontractor’s project manager, main 
contractor’s project manager and a coordinator of a R&D project. The masters 
were all males in their 50s and they had more than 20 years of experience in 
international projects. All of them had lived for years outside Finland as expatriates 
and one of them had not lived in Finland for 20 years, but worked for Finnish 
company, spoke Finnish and had Finnish nationality, that is, was influenced by the 
national culture constantly. One of the masters has worked in Germany and the 
other two had experience from different countries in the Middle East. However, 
during the time of the interview, one of the masters with experience from the 
Middle East coordinated an international R&D project in Finland. Other project 
participants were located in Germany, the UK, Spain, Italy and Belgium. The 
masters of each project were interviewed three times. The objective of the 
interviews was to collect what informants considered to be critical incidents during 
project implementation, in which they saw cultures having some kind of influence. 

The novices in this research consisted of 20 master’s students, out of whom 
two had some earlier project management experience, of five and seven years. 
These novices were used to studying in multinational classes where English is 
used during the lessons. The world in which we are living now has changed quite 
a bit compared to when the masters were starting out in the 1970s and 1980s. 
Transportation and communications have become global, to mention just some of 
the changes. In this study, the novices are on their way to adopting management 
practices in projects. Figure C1 represents the structure of the research arrangement. 
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Figure C1. The structure of the research arrangement. 

One critical event per project was selected to be presented to the novices, who 
were asked how they would react if they were confronted by similar events. At this 
point, the locations and nationalities of the participants related to the projects were 
not revealed. The test started by asking the novices to write down some 
background information: age, gender, nationality in passport, country, place of 
birth, and previous project management experience with duration and type of 
projects. After that, the cases were presented one-by-one in front of the 
classroom. After each of the case presentation, the novices were asked to write 
down their responses. 

Relating to this essay, all the interviewed project managers, the masters, were 
Finnish and working in Finland-based multinational organisations. The management 
style arising from the cultural values and basic assumptions relating particularly to 
Finnish national culture cannot be ignored. The masters’ behaviour was 
homogenously influenced by the traits of Finnish national culture, the 
organisational culture of the companies, and the industry culture related to the 
projects. The group of novices were less homogenous when considering the 
national background. They also differed from the masters in the sense that they 
were not technical experts or even becoming so, but learning managerial skills 
especially related to project organisations. 
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5 Findings 

5.1 Case 1: Participating in competitive bidding 

The first event – in fact, more of a set of events – occurred in the UAE. The 
regional sales manager (originally Finnish), acting as a project manager as well, 
was desperate to get a large reference project in this market for the Finnish 
company he was employed by. He had worked in the area for decades and knew 
the local cultural differences and similarities. A competitive tender for the 
construction of a high-rise office building was announced. It would have served 
perfectly as a reference for the company. However, the competition was tough and 
the tender document did not permit offering a product with different technical 
specifications. The sales manager knew that the competitors could not follow the 
tender documentation either and, in order to get the contract, the competitors 
would promise to deliver whatever was asked. In this case, the company had a 
strong belief that its product would better respond to the service needed by the 
client. Table C1 below shows how the novices answered how they would respond 
to the tender. The answers reveal four different types of perspectives. 

Table C1. Table of the perspectives of novices relating to participation in tendering. 

A Offer based on the company’s product 

B Communication with the client before submitting the offer in order to discuss the 
company’s product and competitors’ insufficient ability to deliver 

C1 Give two offers: one according to the tender documents and another based on the 
company’s product 

C2 Give an offer according to the tender documentation with an option for a better solution 

C3 Give an open solution in order to establish a long-term relationship with the client 

D Give an offer based on the tender documentation 

 
Some reasoning for particular answers was given as well, for example that the 
company should offer the product it thinks would be the best, even if it does not fit 
the client specifications (A): 

“In this time I would ensure client satisfaction from my point of view as 
project manager by offering the solution that I think is better, considering 
the fact that my company is in charge of a certain part of the project 
execution.” 

Communication with the client was also seen to be important. However, this would 
often be impossible during the tendering phase, because of the large number of 
competitors. To establish a relationship with a client takes time, which is a scarce 
resource, especially in a growing market (B). 
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“I will discuss a better solution with my client. But I think it is not enough to 
persuade him. This is because I'm not experienced in this field, so my 
solution is not verified practically. Therefore, the client would not choose 
my offer. So, I think I should talk about my competitors’ ability to deliver.” 

Many perspectives from novices supported the idea that the company should 
make an offer that matches the client specifications, but should also make another 
offer according to its product, and make an extended version or more open 
version than requested in the tender (C1, C2 and C3): 

“I would respond to the tender by delivering both of the offers: one which 
matches 100% but is worse and one that is in my opinion better. But in the 
better one I would point out the differences between them, especially the 
points that make the second one better. Depending on the culture involved 
I would highlight those things that I assume to be important to the new 
company/partner.” 

According to some perspectives, even if the competition would have been won 
with an offer that deviates from the tender specifications, this might cause 
problems during project implementation (D). 

“I would offer the requirements set out in the documentation with the option 
for further improvements should the client require them. After all it is the 
first project of this kind we would be part of as a firm. Once a contract has 
been signed it must be delivered. On the whole, as a firm we must be 
realistic.” 

In reality the company gave an offer, but pointed out every single detail where it 
could not follow the tender documents. The competition for the project delivery 
was lost to the largest rival firm in the market. After the contract was lost, a 
different and perhaps exceptional approach was taken. The key person of the 
designer/consultant happened to be the same nationality as one of the company’s 
sales managers. Relationship building with the consultant started in order to be 
able to get access to the local client of the project. The consultant was convinced 
that the features of the company’s product would be more suitable for the project. 
Together, they proposed the changing of the subcontractor to the client. The 
change was made and relationship building with the main contractor started. In the 
end, the project was successful in economic terms from our project company’s 
point of view. Important relationships with local actors, as well as key partners, 
were created and new projects were granted. 

This project was executed during a time when there was a sharp economic 
boom in the construction market in the UAE. The client had the ultimate decision-
making power and the competition for projects was harsh. In practice, there were 
no possibilities to offer a solution that did not match the specifications described in 
the tender documentation (A). Any additions (C2) or changes (C3) would also 
jeopardise the opening and acceptance of the offer. Due to the large scale of the 
projects and the time needed for formulating an offer, not many of the companies 
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would consider committing extra resources during the offering phase (C1). There 
are no possibilities to have conversations with the client before submitting the offer 
(B). In fact, all attempts to communicate with the client might even be forbidden 
due to the large number of contacts the clients would get in that project. The 
relationships need to be already established beforehand. Companies screen the 
market and establish relationships with major players (constructors and 
consultants) in order to be able to recognise opportunities early. This might even 
lead to a direct deal without competitive bidding. Even if the first perspectives do 
not fit this project, it does not mean they would not work in other projects. 
However, in this market the other approaches would have a minority position. 

In the first case, only one of the perspectives of the novices would have fitted 
the actual project: give an offer based on the tender documentation. On one hand, 
the novices did not have the necessary culture-specific information about the 
national culture or the industry culture. On the other hand, they lacked culture-
general knowledge about the complexity of the business environment, understanding 
of their own cultural framework and contrasting it to the culture in the project. 
Based on the variety of answers, the novices possessed at least some skills in 
order to know the process of tendering. Personal attributes of novices or masters 
could not be assessed for this research. Due to the importance of the project, the 
master decided to use an unorthodox plan of action. During a very short time 
period, the project manager, together with the sales manager familiar with the 
market, started to build a relationship with the client and did so successfully. Both 
had the necessary knowledge, skills and most likely the personal attributes to win 
the project. However, there were important external factors that needed to be 
overcome, for example, based on Hofstede’s (1991) survey, the cultural distance 
between the client and company was relatively large (Figure C2). Power distance 
describes the extend how hierarchies are accepted and used (high degree depicts 
the wide acceptance of unequal distribution of power among society). The high 
degree of individualism represents the expectation of individual to take care of 
him- or herself rather than relying on the support from the group (relatives, friends 
etc.). The high masculinity score depicts a preference of achievement and material 
success, and high uncertainty avoidance the attempt to control the future. 



Appendix C: The cross-cultural competence of the project manager in multicultural 
projects  
 

C14 

 

Figure C2. Cultural distance between Finland and Arabic countries (Hofstede, 1991). 

The national background of the sales manager (Egyptian by nationality) acted as 
an important moderating factor due to the small cultural distance between the 
country of implementation and the national culture of one of the client’s 
representatives. On the other hand, the sales manager knew the company’s 
culture, but was not heavily influenced by possible institutional ethnocentrism of 
the home organisation. As a starting point, “westerners” were respected in the 
business over other cultures. The strong belief in superior technology, a highly 
valued aspect among Finnish project managers, together with the familiarity of the 
market, enabled the two individuals to apply what they knew to be the common 
way of doing business in that market. This differed from the common way of doing 
business, where the projects were granted to a personally known subcontractor in 
the network. Mastering the external factors in this project required an optimal 
combination of knowledgeable and skilled individuals with previous experience of 
the market. By possessing necessary cross-cultural competence without the 
experience from putting it into action, a novice project manager would not have 
been able to finalise the project successfully. 

5.2 Case 2: Agreeing an additional delivery 

The second event was related to a project in Germany (in the area of the former 
East Germany). The company in question was delivering a project of a much 
larger scope than its previous assignments. The client wanted a working facility on 
a turnkey basis. During implementation, it was noted that the contract did not 
include a lift or its installation in the lift well. Construction of a well was included in 
the drawings that were part of the contract. Compared to the contract price of the 
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whole facility, the installation of a lift did not have a great economic impact on the 
delivery. Table C2 below shows how the novices answered the question of who 
would be responsible for the costs of the lift and its installation. They were also 
asked if they would order the lift. Almost all answered yes (a few answered 
maybe). The answers could be divided into four different categories. 

Table C2. Table of the perspectives of novices relating to additional delivery. 

A The client should pay the costs 

B The deliverer should pay the costs 

C The costs should be divided between the deliverer and the client 
D Depending on the relationship with the client: 

 if good, the deliverer will pay 
 if not good, the client should pay 

 
Because the project was a turnkey delivery, a majority of the novices pointed out 
that the lift should be ordered, but the question is more about who should pay the 
costs. Four different types of answers could be identified. First of all, some 
respondents reasoned that the issue should be settled on the basis of what is 
written in the contract (A), meaning that the client should pay the costs. 

“The installation of the lift was not part of the agreement, so the client 
would have to pay extra.” 

However, some justified their answer by placing greater emphasis on the 
relationship with the client (B). This was interpreted to the effect that the deliverer 
will pay the costs. 

“At my own cost, because this: 
 brings more value to the overall project than without it 
 improves the relationship with the contractor 
 means nothing in terms of the overall cost, or in other words the 

profits achieved.” 

Some of the novices stated that the costs should or could be divided between the 
client and the deliverer (C). In their view, it was self-evident that the lift should be 
installed and that the division of the costs was fair. 

“If the costs were 50/50, we could install the lift based on the argument that 
not tackling this problem might cause bad will and risk future projects.” 

One of the respondents would decide the issue on the basis of the previous 
events in the project (D). However, future development might be as important. If 
the deliverer would like to establish a continuous relationship with the client, he 
might use this kind of event to ensure delivery capabilities. After all, this installation 
did not have great monetary value in relation to the size of the whole delivery. 
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“If the project has gone smoothly and paying for the lift will still allow you to 
make a profit out of the project then yes. However, if the client is already 
dissatisfied with your work and you know that he won't use you again, I'd 
leave it out.” 

In reality, an offer for the installation of the lift was made to the client. The 
installation was ordered. However, the project was a failure in economic terms. 
The contract text was reviewed on many occasions during the project and 
negotiated several times. According to the deliverer, the contract text was a very 
powerful tool during the project. In this project, the project manager of the deliverer 
would have liked to rely on “common sense” first and then, if problems occurred, 
base decisions on the contract. Actually, the lift installation was not the first 
negotiable event during the project progress. The deliverer would have installed 
the lift and paid the costs. The deliverer’s company still decided to require the 
client to pay for the installation – one reason was that the relationship with the 
client was not that good. 

The contract plays an important role in international projects. In major projects, 
the contract negotiations last for months and deal largely with non-technical issues 
(when the construction of a building or a facility is at issue). In this project, even 
the project manager had a slightly different opinion about the procedure than 
others in the company he represented (lawyers, top management, etc.). This 
project shows that the project manager is not always on top of the decision-
making. Based on the contract and the deliverer (company), the client should pay 
the costs (A). However, the individual project manager had a different point of view 
(B). This is also dependent on who has the stronger position in negotiations. Here 
the answers revealed that the respondents believed that the client had a strong 
power over the deliverer and, in order to keep the relationship, the deliverer 
needed to make some concessions. A larger scale evaluation of the client 
relationship was also made so that the options could be assessed (D). This kind of 
evaluation might also be affected by the market situation (the client might be a 
marginal player, institutional circumstances might not be favourable, etc.) or 
delivery type (the deliverer might not want to implement a turnkey project after all), 
to mention just a few examples. The third perspective (C) is based more on 
negotiations and consensus between the client and deliverer. If the contract had 
not mentioned anything about the issue, negotiations would have been the most 
suitable way to proceed. Depending on the relationship between the parties and 
the overall project progress, a trade using money or other trade-off would have 
actualised. 

All the perspectives provided by the novices could have actualised, but in reality 
one perspective was chosen: the client should have paid the costs. The previous 
course of the project and the future prospects with the client also supported this 
choice. However, during the interviews, the master highlighted that he would have 
acted differently. He would have tried to solve the problem by negotiating, or more to 
the point, coming to an agreement about the procedure. If this had failed, he would 
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have raised the contract in the conversations. At the end, the project had severe 
problems, but analysing the causes is not part of the scope of this paper. 

The dominance of different professional cultures varied in different parts of the 
project, for example negotiations were conducted by managers and lawyers, whereas 
the project managers on both the deliverer and the client side were engineers. The 
novices in this case were management students in a business school, leading to 
the strong emphasis on the contractual issues. However, the project managers 
differed as well. Traditionally, the Finnish project management culture has strong 
roots in the engineering discipline and trust in a “gentlemen’s agreement”, where 
putting a contract on paper has been seen traditionally as an unavoidable task and 
an ultimate last source of settlement in case of disagreement. Experience is also 
seen as a more valuable asset than formal qualifications. The client’s German 
project manager was running his first major project and, in a case of uncertainty, 
leaning first on the contract rather than on personal judgement. 

The master project manager had gained cultural knowledge (culture-specific or 
culture-general) relating to national culture over several years, but neither the 
master nor the novices had enough understanding about the professional cultures 
involved. The project manager had the necessary skills to run the project, for example 
he was fluent in the language. He had the necessary technical skills relating to the 
technology at hand, which gave him respect from the workforce point of view (i.e. 
as an assembler and builder). In this project, the implementation of cultural knowledge 
would have been challenging due to the institutional ethnocentrism committed by both 
contract parties. The delivering company evaluated the relationship with the client as 
less important in the long run, whereas the project manager was not involved in 
the contract negotiations, but was strongly influenced by the consequences. 

5.3 Case 3: Ensuring the project delivery 

The third event that was presented to novices happened in an EU-funded 
research project. The research partners were from six countries: Finland, the UK, 
Spain, Italy, Germany and Belgium. The project started in 2000 and ended in 
2003. In such a research project, the partners create a consortium, where one 
partner acts as a coordinator (in this project, the Finnish partner). The members of 
the consortium were treated equally and were jointly liable from the financier’s 
(EU) point of view. Project content was divided into tasks and each partner was 
responsible for performing its own task autonomously. Every second month, the 
partners gathered in one of the participant countries to discuss the results and 
coordinate the next steps in the project. Even if the tasks were relatively 
independent, there was some dependence between them. In practice, delays in 
one of the tasks would have an effect on the other tasks. At the minimum, some of 
the content of the other tasks and their schedule needed to be redefined and to be 
approved by the EU project coordinator, causing a lot of extra work and the risk 
that funding for the whole project would be terminated. 



Appendix C: The cross-cultural competence of the project manager in multicultural 
projects  
 

C18 

What happened in the project was that one of the partners did not deliver what 
was agreed. It was the coordinator’s role to keep track of the whole project and 
tackle any problems that arose. The coordinator was also responsible for combining 
the project results as one entity. Generally, the partners worked on their individual 
parts of the project in their own countries and met every other month. The novices 
were asked what they would do in order to get the needed results from the 
partner. The answers are shown in Table C3 below. 

Table C3. Table of the perspectives of novices relating to ensuring the project delivery. 

A Contact the partner and pressure it to deliver (ask for an explanation, set a new 
deadline, exclude from the consortium) 

B Tell the partner to deliver and suspend its funding until it does so 

C Ask the partner to deliver and invoke the idea that the delays endanger its 
participation in further EU-funded projects (effects on reputation). 

D Consider the previous behaviour of the partner and the possibility of delays in the 
future. Inform the partner of the conclusion and set goals and terms. 

F Directly inform the partner about its exclusion and withdrawal of funding. 

 
The case revealed five distinct perspectives on dealing with the issue. The first 
perspective indicated a desire to establish mutual communication between the 
coordinator and the partner who was not delivering. 

“I would contact the partner and ask for an explanation and ask it to deliver 
its part.” 

The second perspective showed a more straightforward approach. Funding was 
used as means to motivate the delivery of results. 

“Demand the results before paying the funding.” 

In addition to suspending funding, the risk of a tarnished reputation was mentioned 
in the answers. Mostly this was presented as a hint, but direct action was also 
suggested, in which a coordinator would “put out the word that the partner is 
unreliable and ineffective.” 

“I would ask the partner what is going wrong in its work and set another 
deadline before which it should deliver what we need. Otherwise it wouldn't 
get the money and its reputation would also be in danger.” 

A more time-oriented perspective was also presented. Here, the culture was also 
mentioned; however, no further conclusions are made based on this. 

“First consider his or her nationality. Think about whether this is only a one-
time event or could happen again in the future.” 
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Direct action was also revealed, just to let the partner know about the consortium’s 
decision to exclude the partner from the consortium. In this perspective, 
dependence on the contract terms was raised. 

“Get a lawyer. Sue the partner for non-delivery (compensation) and delays. In 
the meantime, find a new partner to complete the missing part of the project.” 

In the actual project, the coordinator negotiated with the partner, who explained 
that the delay was caused by problems in his internal organisation. The 
coordinator based his point of view on the consortium agreement and pointed out 
that the partner needed to solve his internal problems and fulfil his obligation to the 
consortium. The partner solved the problems and followed a common procedure 
defined for these kinds of events in EU projects (prepared a delivery plan, which 
was sent to the financier, as well). This worked and the partner was able to deliver 
his part of the project. Originally, the coordinator was expecting some kinds of 
delays in the project. He assumed that cooperation with Southern European 
countries would be more difficult due to their different concept of time. This led to a 
strict and task-oriented project management style. However, the above-mentioned 
partner came from the UK. That said, the management style worked in this 
specific situation if the success of the project was considered. However, after the 
project ended, the same consortium planned a new project from which the UK 
partner would be excluded. 

At least two of the five perspectives were in line with what actually happened, 
with one distinction: the coordinator had to have both of the perspectives and he 
had to use different approaches derived from the perspectives. The coordinator 
had presumed that something like this might happen (D), so he had decided to 
follow the timetable and deliverables strictly. In addition, the consortium 
agreement was formulated to take into account such obstacles. As soon as there 
were signs of problems, which came to light during alternate monthly meetings, he 
contacted the partner and started negotiations (A) based on the agreement. 
Records of the actual discussions held between the coordinator and the partner 
were not available for this study. Only the coordinator’s view of how things went 
was available. The perspective of endangering the partner’s reputation (C) 
seemed to be the result in the actual project. However, it cannot be said if this was 
used as leverage during the negotiations. 

Two out of five perspectives (B and E), suspending the funding or excluding a 
partner in the middle of a project, are extremely difficult to execute in practice. 
What usually happens is that the rest of the consortium needs to “fill the gap” that 
an inadequately performing partner has left in content and funding. In order to 
have EU project funding (one type of funding in the EU), additional national 
funding is required. If one of the partners is excluded, the national funding relating 
to this specific partner is usually withdrawn. The corresponding amount of EU 
funding will also be withdrawn. It is easier to try to get the partner to finish the work as 
planned and not cooperate with that partner in future projects (as happened here). 

Some of the perspectives presented by the novices were not possible due to 
the nature of the project. In order to know, a project manager needs to be familiar 
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with the conditions and their practical effects in this type of project. Two of the 
perspectives fit in this project: contact the partner and apply pressure to complete 
the delivery, and consider the previous behaviour of the partner and the possibility 
of delays in the future. Monetary values often, if not always, play an essential role 
in projects and can be used as a negotiating asset. Money was a factor in this 
project as well, but the conditions set by the financier led to the development of 
other solutions. EU research and development efforts are one of the most 
multicultural project types due to the requirement of the participation of several 
nation states in each project and the collaborative nature of the relationship 
between the partners. Partners interviewed for this study suggested that there is 
an EU project culture due to the long-term collaboration between them in several 
projects over the years. In this type of project, the emphasis is strongly on culture-
general knowledge. Taken into account the number of nation states in Europe and 
the collaborative nature of the project, acquiring deep-level culture-specific 
knowledge would not be possible. On the other hand, individual behaviour influences 
strongly, and as pointed out earlier, individual attributes and an average representative 
of a specific nation state can differ greatly. 

Fluent language skills (usually English), use of various communication tools, 
and rigorous working methods have a great importance. With the skills that 
novices can acquire nowadays in multicultural classrooms and teamwork types of 
studies, they have a relatively better starting point than in engineering projects. 
Cultural distances can be great in projects; however, the dominance of a single 
nation state is usually missing. The main financier, the European Commission, 
sets rules for the processes, which decreases the possibility that institutional 
ethnocentrism will hinder the exploitation of CC. Among the researchers and other 
experts, the individuals define the work relationships rather than the organisations 
behind the individuals, and thus CC possessed by the individual plays a key role in 
achieving a successful outcome. 

6 Conclusions 

Cross-cultural competence can be understood as a set of skills, knowledge and 
personal attributes (Johnson et al., 2006) However, as pointed out by Johnson et 
al. (2006), person possessing the competence might not be able to act successfully 
in different contexts due to the external factors affecting the business relationships. 
The goal of this essay was to identify the differences of approaches between 
masters and novices in culturally slanted project encounters and recognise key 
competence when managing multicultural projects. In order to reveal the 
underlying competence features, a comparison between the novices and masters 
was conducted. First, three masters were interviewed about encounters in specific 
projects. Second, one event in each project were chosen and presented to a 
group of novices, asking for their reactions to the event. 

The novices were studying project management in a business school without 
having strong technical skills in relation to the content of the projects, whereas all 
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the masters had the necessary skills. The novices have a theoretical “toolbox” on 
how to act in the different phases of the project. These rarely fit in real world 
situations as such, but the novices can apply the learnt skills to find a solution that 
is much better than any of the used practices. Masters do not stick to one 
approach, but are able to change if necessary in the situation at hand. They have 
a greater understanding of the exceptions to implement their skills than novices, 
but on the other hand, the masters often stick only to the known ways of solving 
unexpected events. Multicultural classes, teamwork types of studies, and 
extensive use of different kinds of communication tools worldwide give the novices 
nowadays a very different kind of starting point to an international career. 

Learning a local culture by studying and experiencing it seems to be a basis for 
a project manager to be able to work effectively (or at all) in another country 
(Eriksson et al., 2002). This study supports the notion that contextual factors are 
essential when managing projects in different countries. Knowing the norms, 
routines, traditions and rules of a specific culture is not enough for the successful 
implementation of a project, but it is essential when the perceptions need to be 
modified and practices transformed. Inexperienced project managers do not have 
sufficient knowledge of local culture and they might act in the opposite way than is 
intended. However, the culture-specific knowledge should not be limited only to 
national cultures. A sufficient level of culture-general knowledge contributes to 
understanding a variety of different cultural spheres (e.g. professional, organisational, 
project type). It is essential for a project manager to understand his or her own 
cultural framework and how it differs from the cultural variation in the project. The 
influence of a specific culture diminishes if the power relationships in the project 
are less unequal (e.g. joint ventures, collaborations). The situation in projects 
might change radically between the project phases or parts (management, 
production, operative staff etc.) of the project. 

Johnson et al. (2006) described external factors such as cultural distance and 
institutional ethnocentrism, which hinder the project manager in using the CC that 
he or she possesses. To overcome, for example, the challenges caused by 
cultural distance, a project manager can work as a team with others who are more 
familiar with the culture in the project. Institutional ethnocentrism can have an 
influence in several ways. On one hand, it can set the project manager into a 
difficult intermediary position between staff and management. On the other hand, 
the processes defined by an external party can unify the project team: decrease 
the negative effects created by the diversity in communication, for example, and 
open possibilities for new solutions through the fresh viewpoints of partners. 

Learning in the context of large and complex multinational projects is 
exceptionally difficult due to the large number of project participants and changes 
in participants across projects (Hobday, 2000; Leufkens and Noorderhaven, 
2011). Each company participating in a specific project has its own and somewhat 
differentiating drivers for collaboration (Artto et al., 2008). In addition, the interests 
between organisations and individuals representing them might not be congruent. 
Leufkens and Noorderhaven (2011) argued that individuals decide their interests 
during the interaction with other project participants, that is, their interests are 
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socially constructed. The training and education of project managers at the 
moment emphasises acquired knowledge and skills rather than the 
implementation of these, causing the inability of novice project managers to take 
the necessary responsibilities at a faster pace. This research supports the concept 
of CC presented by Johnson et al. (2006), with a strong emphasis on the external 
factors. Even the most skilled and experienced project manager cannot reach a 
successful outcome without help from his or her own organisation or similar 
attempts on the client’s or other stakeholders’ side. 

The exploitation of cross-cultural competence in multicultural project environments 
is more complex phenomenon than our current understanding reveals. The variety 
of responses between novices and masters in different situations leads to a 
conclusion that there is no single set of practices that a project manager can learn 
to be able to handle situations. To be able to deal with the situational characteristics, 
novices should learn to recognise their own ways of reacting in different situations. 
There cannot be one right way due to the fact that every human being “carries” a 
different set of experiences and has a different personality. In this essay I have 
explored the underlying features of projects that enhance or hinder either the 
positive or negative influences of cultural diversity. 

7 Limitations 

For the empirical part, the novices had a very limited amount of information and 
time available. Actually, this is often the situation in the real world. Their reactions 
at one point in time were only requested, that is, no development of thoughts or 
understanding could have happened. The decisions also result from negotiations 
between parties. The deliverer is rarely in such a strong position that it can dictate 
the solution. The problems are solved piece by piece under hard time and cost 
pressure. In the real world, the project manager is not always the only one making 
the decisions, especially if they affect the business of the company on a wider 
scale. For example, general managers or lawyers are involved in the decision-
making. Personal attributes of the novices or masters could not be assessed for 
this research, but the novices were relatively young compared to the masters, 
whose careers started during the 1970s to 1980s. Travel and communication have 
changed fundamentally, so the new generation has a different worldview for the 
basis of international project management. This would be an interesting topic for 
another study. 
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Essays on managing cultural impacts in 
multinational projects
 

Cultural differences have become more perceivable at the same time 
as national borders have become less relevant and economic systems 
more dependent on each other. Current concepts about culture do 
not seem to help in understanding the differences and their effects in 
practice. Despite the previous efforts within the project management 
discipline, a large variety of concepts and the lack of practical 
solutions are leading to disregarding especially the innovation potential 
arising from multiculturality.
    This thesis consists of a summary and three essays, which are 
based on three research settings exploited in parallel in the essays. 
The first essay illustrates the variety of cultural conditions causing 
challenges between unified project practices and the flexibility of 
action in individual projects. The second essay reveals the tactics of 
Finnish project managers when navigating in multicultural project 
encounters, and the third essay depicts elements of cross-cultural 
competence by comparing the differences between the approaches 
of masters and novices in culturally slanted project encounters.
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